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EXECUTIVE SUMMARY 

This closeout report summarizes the accelerated action activities conducted at Individual 
Hazardous Substance Site (IHSS) Group 900-1 1, MSS 1 12 - 903 Pad (903 Drum Storage 
Area) at the Rocky Flats Environmental Technology Site (RFETS or the Site) in Golden, 
Colorado. 

Other IHSSs or Potential Areas of Concern (PACs) that are part of MSS Group 900-1 1 
include: MSS 140 - the Hazardous Disposal Area, which was proposed for no further 
accelerated action (NFAA) in 1998 and in 2003 (DOE 1998,2003a); and is being 
addressed in accordance with Buffer Zone (BZ) Sampling and Analysis Plan (SAP) 
(BZSAP) Addendum #BZ-04-01 (DOE 2003b), PAC SE-1602 -the East Firing Range, 
which was addressed in BZSAP Addendum #BZ-04-11 (DOE 2003c) and MSS Site 155 
- the 903 Lip Area, which is being addressed in two documents. The BZSAP Addendum 
#BZ-04-01 (DOE 2003b) addresses the 903 Inner Lip Area, and the 900-1 1 Interim 
Measurennterim Remedial Action (IM/IRA) report will address the 903 Outer Lip Area. 

-.. 

Accelerated action activities were planned and executed in accordance with the 
Environmental Restoration (ER) Rocky Flats Cleanup Agreement (RFCA) Standard 
Operating Protocol (RSOP) (ER RSOP) (DOE 2003d). Notification of the planned 
activities was provided in ER RSOP Notification #02-09 (DOE 2002a), which was 
approved by the U.S. Environmental Protection Agency (EPA) on October 9,2002 (EPA 
2002). This notification was written and approved following RFCA Tier I and Tier I1 
action levels (ALs). However, this closeout report uses the current wildlife refuge 
worker (WRW) AL framework for remediation decisions (DOE et al. 2003). 

Releases at the 903 Pad (IHSS 112) are considered the primary source of radiological 
contamination in the surficial soil in this area of RFETS. Drums that contained hydraulic 
fluids and lathe coolant contaminated with plutonium (Pu) and uranium (U) were stored 
at this location from the summer of 1958 until January 1967. Approximately three 
fourths of the drums contained liquids contaminated with plutonium while most of the 
remaining drums contained liquids contaminated with uranium. Of the drums containing 
plutonium, the liquid was primarily lathe coolant and carbon tetrachloride in varying 
proportions. Vacuum pump oils, trichloroethene, tetrachloroethene, silicone oils, and 
acetone still bottoms were also stored in the drums (DOE 1992-2003). 

Accelerated action objectives were developed and described in ER RSOP Notification 
#02-09 (DOE 2002a). The original accelerated action remediation goals for MSS 112 
that were included in the ER RSOP Notification were achieved by the following steps: 

1. Remove asphalt and dispose of as low-level waste (LLW); 
I 2. 

3. Remove the top 1 foot of native soil at the 903 Pad and additional soil, as necessary, 
to remove all soil with contaminant concentrations greater than RFCA WRW ALs 
(and as indicated by stewardship evaluations) ,and dispose, as appropriate, pending 
waste characterization; 

Remove fill and dispose, as appropriate, pending waste characterization; 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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4. Evaluate remaining soil for additional removal through the consultative process using 
stewardship considerations (DOE 2003~); and 

5. Backfill with clean soii, regrade, and revegetate. 

The majority of the accelerated action activities were conducted between November 14, 
2002 and December 5,2003. The action for MSS 112,903 Pad included the following 
steps: 

1. Removed approximately 4,467 cubic yards (cy) of asphalt for disposal as LLW; 

2. Removed and characterized fill material for appropriate disposal (including 43 cy of 
concrete associated with a concrete slab on the western side of the 903 Pad); 

3. Removed and disposed of approximately 20,213 cy of soil with contaminant 
concentrations greater than WRW ALs; 

4. Collected confirmation samples in accordance with the ER RSOP Notification #02-09 
(DOE 2002a); and 

5. Backfilled with clean soil, regarded and revegetated the disturbed area and added 
erosion matting the disturbed area. 

Confirmation sampling was conducted throughout the removal activity in accordance 
with the ER RSOP Notification #02-09 (DOE 2002a). One confirmation sample location 
was collected in each of the 225 grid cells covering the 3.4 acres of the 903 Pad. 

Based on the WRW ALs, RFCA sums of ratios (SORs) were calculated for the MSS 112 
confirmation, random and bias sampling locations down to 3 feet. SOR calculations were 
based on accelerated action analytical data for the radionuclides of concern, and all SORs 
for radionuclides in subsurface soil from 0 to 3 feet were less than 1. 

Currently, all 903 Pad actions have been completed. 

Results of the accelerated action justify NFAA. Justification is based on: 

Removal of soil with contaminant concentrations greater than WRW ALs to a depth 
- of 3 feet; 

Confirmation sampling results; 

Results of the Subsurface Soil Risk Screen; and 

Results of the Stewardship Evaluation. 
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1.0 INTRODUCTION 

This closeout report summarizes the accelerated action activities conducted at Individual 
Hazardous Substance Site (MSS) Group 900-1 1, IHSS 1 12 - 903 Pad (903 Drum Storage 
Area) at the Rocky Flats Environmental Technology Site (RFETS or Site) in Golden, 
Colorado. 

Other IHSSs or Potential Areas of Concern (PACs) that are part of MSS Group 900-1 1 
include: IHSS 140 - the Hazardous Disposal Area, which was proposed for no further 
accelerated action (NFAA) in 1998 and in 2003 (DOE 1998,2003a); and is being 
addressed in accordance with Buffer Zone (BZ) Sampling and Analysis Plan (SAP) 
(BZSAP) Addendum #BZ-04-01 (DOE 2003b), PAC SE-1602 - the East Firing Range, 
which was addressed in BZSAP Addendum #BZ-04-11 (DOE 2003c) and MSS Site 155 
-the 903 Lip Area, which is being addressed in two documents. The BZSAP Addendum 
#BZ-04-01 (DOE 2003b) addresses the 903 Inner Lip Area, and the 900-1 1 Interim 
Measurennterim Remedial Action (IM/IRA) report will address the 903 Outer Lip Area. 
The location of IHSS 112 and the other members of MSS Group 900-1 1 are shown on 
Figure 1. Activities conducted in the 903 Inner and Outer Lip areas (including MSS 140 
and PAC SE- 1602 will be discussed in a separate closeout report. 

Accelerated action activities were planned and executed in accordance with the 
Environmental Restoration (ER) Rocky Flats Cleanup Agreement (RFCA) Standard 
Operating Protocol (RSOP) for Routine Soil Remediation (ER RSOP) (DOE 2003d). 
Notification of the planned activities was provided in ER RSOP Notification #02-09 
(DOE 2002a), which was approved by the U.S. Environmental Protection Agency (EPA) 
on October 9,2002 (EPA 2002). This notification was written and approved using RFCA 
Tier I and Tier II Action Levels (ALs). However, this closeout report uses the RFCA 
wildlife refuge worker (WRW) AL framework for remediation decisions (DOE et al. 
2003). 

This report contains the information necessary to demonstrate achievement of cleanup 
objectives and closure of IHSS 112, including: 

Site accelerated action information 

Description of the accelerated action, including the rationale for the action and map of 
the% target remediation area, 

Map of the actual remediation area, including bounds of the excavation, and dates and 
durations of specific remedial activities, and 

- Photographs documenting site characterization, remediation, and reclamation 
activities; 

Confirmation sampling data (as applicable), including data tables and location maps, 
as well as a comparison of the confirmation data to applicable cleanup goals; 

Description of Resource Conservation and Recovery Act (RCRA) unit closure 
activities (as applicable); 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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Description of deviations from the ER RSOP; 

Description of the Subsurface Soil Risk Screen (SSRS); 

Description of near-term stewardship actions and long-term stewardship 
recommendations; 

Disposition of wastes; 

Site reclamation; 

Table of no longer representative (NLR) locations and sample numbers that have 
been remediated (as applicable). These data will be used to mark database records so 
they are not used in the Comprehensive Risk Assessment (CRA) or other Site 
analyses; and 

Data Quality Assessment (DQA). 

Approval of this closeout report constitutes regulatory agency concurrence that MSS 112 
is a NFAA site. This information and NFAA determination will be documented-in the 
Fiscal Year (FY) 2004 Historical Release Report (HRR). 

2.0 SITE CHARACTERIZATION 

IHSS 1 12 characterization information consists of historical knowledge and analytical 
data. Historical information for IHSS 112 was derived from previous studies (DOE 
1992-2003, 1999a, 1999b) and is summarized in Sections 2.1 and 2.2. A compact disc 
(CD) that contains the accelerated action data set, including quality assurance and quality 
control data, is included with this report. The CD contains a standardized data set 
(analyte names, Chemical Abstracts Service (CAS) numbers, and units were 
standardized, and derived analytes were provided). 

Accelerated action analytical data were collected in accordance with the ER RSOP 
Notification #02-09 (DOE 2002a) and BZSAP (DOE 2002b). 

2.1 IHSS 900-112,903 Pad (903 Drum Storage Area) 

Waste releases at the 903 Pad (IHSS 112) are considered the primary source of 
radiological contamination in the surficial soil in this area of the RFETS. Drums that 
contained hydraulic fluids and lathe coolants contaminated with plutonium (Pu) and 
uranium (U) were stored at this location from the summer of 1958 through January 1967. 
Approximately three fourths of the drums contained liquids contaminated with Pu while 
most of the remaining drums contained liquids contaminated with U. Of the drums 
containing Pu, the liquid was primarily lathe coolant and carbon tetrachloride in varying 
proportions. Vacuum pump oils, trichloroethene (TCE), tetrachloroethene (PCE), 
silicone oils, and acetone still bottoms were also stored in the drums (DOE 1992 - 2003a 
and 1999a). 

II 
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a Leaking drums were noted during routine handling operations in 1964. The contents of 
the leaking drums were transferred to new drums and the area was fenced to restrict 
access. When cleanup operations began in 1967, 5,237 drums were at the drum storage 
site. Approximately 420 drums leaked to some degree. Of these, an estimated 50 drums 
leaked their entire contents. Historical documents indicate approximately 5,000 gallons 
of contaminated liquid containing approximately 86 grams of Pu is estimated to have 
leaked at the 903 Pad (DOE 1992 - 2003s and 1999a). 

Drum removal from the area began in January 1967 for drums that were in the storage 
area for six months or less. In August 1967, soil and rock contaminated by rainwater 
runoff from the fenced area (east and down gradient of the storage area) were shoveled 
up and deposited inside the fence. An attempt was made to re-grade the surface to 
prevent the spread of contamination. In June 1968, the drums and pallets were cleared 
from the area and shipped off site in waste boxes. The 100,000-square feet (ft2) area was 
contaminated with activities ranging from 2,000 to 300,000 disintegrations per minute 
(dpm) per 100 square centimeters (cm2). Vegetation was burned from the area in October 
1968 in preparation for soil removal (DOE 1992 - 2003a and 1999a). 

The soil in the area exhibiting the greatest contamination was covered with fill material, 
soil sterilant, asphalt prime coat, and asphalt in November 1969. However, during drum 
removal and cleanup activities, wind and rain (stormwater erosion) spread plutonium- 
contaminated solids to the east and southeast from the 903 Pad area resulting in IHSS 155 
(the 903 Lip Area). Several Iimited excavations resulted in the removal of some of the 
plutonium-contaminated soil from the Lip Area (DOE 1992-2003). However, results 
from the Operable Unit 2 Phase, 11 RCRA Facility Investigationmemedial Investigation 
(RFVRI) (DOE 1995) sampling and analysis confirm that radiologically-contaminated 
soil remained. 

Surface soil to the east and southeast of the Lip Area also exhibit elevated 
plutonium-239/240 and americium (Am)-24 1 activities. This contamination is primarily 
attributed to wind dispersion from the 903 Pad with potential contributions from 
historical fires, stack effluent, and stormwater related surface soil erosion. Areas 
exhibiting elevated plutonium and americium activities east and southeast of the Lip Area 
are known as the Americium Zone (DOE 1992-2003a). 

2.2 Pre-Accelerated Action Characterization Data 

Pre-accelerated action soil sampling locations and analytical results for IHSS 112 are 
presented in the Characterization Report for the 903 Drum Storage Area, 903 Lip Area, 
and Americium Zone (DOE 1999b). These data represent the most comprehensive soil 
characterization at the 903 Pad and were used in determining many of the parameters 
associated with this accelerated action. 

I Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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3.0 ACCELERATED ACTION 

Accelerated action objectives were developed and described in ER RSOP Notification 
W2-09 (DOE 2002a). ER RSOP remedial action objectives (RAOs) include the 
following: 

1. Provide a remedy consistent with the RFETS goal of protection of human health and 
the environment; 

2. Provide a remedy that minimizes the need for long-term maintenance and institutional 
or engineering controls; and 

3. Minimize the spread of contaminants during implementation of accelerated actions. 
" 

. The original accelerated action remediation goals for MSS 112 that were included in the 
ER RSOP Notification were achieved by the following: 

1. Remove asphalt and dispose as low-level waste (LLW); 

2. Remove fill and dispose, as appropriate; 

3. Remove the top 1 foot (ft) of native soil at the 903 Pad and additional s il as 
necessary to remove all soil with contaminant concentrations greater than RFCA 
WRW ALs (and as indicated by the as low as reasonably achievable [ALARA] and 
stewardship evaluations) and dispose, as appropriate, pending waste characterization; 

4. Evaluate remaining soil for additional removal through the consultative process using 
stewardship and ALARA considerations ( Sections 5.4 and 5.5 of the ER RSOP 
[DOE 2003dl); and 

5. Backfill with clean soil, regrade, and revegetate. 

The majority of the accelerated action activities were conducted between November 14, 
2002 and December 5,2003. Start and end dates of significant activities are listed in 
Table 1. Photographs of the 903 Pad accelerated.action activities are provided in 
Appendix A. 

Table 1 
Dates of Accelerated Action Activities 

3.1 Removal Activities 

Removal activities are described below. 

The action for IHSS 112,903 Pad included the following: 

Removed approximately 4,467 cubic yards (cy) of asphalt for disposal as LLW; 

Removed and characterized fill material for appropriate disposal (including 43 cy of 
concrete associated with a ,concrete slab on the western side of the 903 Pad); 

I4 
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Removed and disposed of all native soil at the 903 Pad necessary for the removal of 
all soil with contaminant concentrations greater than WRW ALs (approximately 
20,2 13 cy); 

Collected confirmation samples in accordance with the ER RSOP Notification 02-09 
(DOE 2002a) and BZSAP (DOE 2002b) and; 

Backfilled excavated areas with clean soil, regraded, and revegetated the disturbed 
area and added erosion matting. 

0 

Two mobile tents were used to protect the excavation from weather conditions and 
mitigate possible weather delays. The footprint dimensions-of each tent were 90 ft by 
1 10 ft, covering a 9,900 square-ft area. Photographs of the tents are in Appendix A. 

For reference purposes, Figure 2 illustrates the 225 individual alphanumeric cells that 
were used for the 903 Pad remediation. Note that the cell coverage and the MSS 
boundary coverage do not directly overlap one another. This is in part due to the early 
creation of the IHSS coverage which did not accurately reflect the field conditions 
encountered. Once in the field, it was discovered that MSS 112 had multiple layers of 
asphalt, some of which extended further east and south compared to the surface asphalt 
layer. The excavations were extended to match the farthest extending layer of asphalt. 
The inner lip remediation being performed at the 903 Lip Area (MSS 155) in accordance 
with BZSAP #BZ-04-01 includes any necessary soil excavation around the boundary of 
the 903 Pad (DOE 2003b). Soil excavations that border the 903 Pad were completed up 
to the 903 Pad excavation boundaries as part of BZSAP #BZ-04-01 (DOE 2003b), thus 
ensuring that no portion of area around the pad goes unaddressed. 

The MSS 112 boundary will be amended to reflect the true extent of the remediation and 
to coincide with the MSS 155 remediation project. This boundary change will be 
documented in the FY04 HRR update. 

The 903 Pad work process consisted of the following steps: 

1. The asphalt (approximately 6 inches thick) was removed. 

2. The gravel base and a minimum of 1 ft of native soil were excavated. 

3. A composite confirmation sample was collected from the bottom of the excavation 
cell and analyzed at an onsite laboratory. 

4. If the result was less than 50 picocuries per gram (pCi/g), the cell was backfilled with 
imported, clean soil. 

5. If the result was greater than 50 pCi/g, additional soil was excavated from the entire 
excavation, and another confirmation sample was collected and analyzed. 

. 

This process continued until the sample results were less than 50 pCi/g and then the 
excavation was backfilled with imported, clean soil. 

Preliminary Review Drafi for Interagency DiscussiodNot Issued for Public Comment 
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4.0 CONFIRMATION SAMPLING 

Confirmation sampling was conducted throughout the removal activity in accordance 
with ER RSOP Notification W2-09 (DOE 2002a) and through the consultative process. 
At least one confirmation sample was collected in each of the 225 grid cells covering the 
footprint of the 903 Pad. The grid cells were identified using an alpha and numeric 
naming convention. The 225 grid cells were divided into alpha-cell blocks based on an 
alphabetical designation (A through Y). An alpha-cell block is defined by the nine 
individual cells that make up a letter block. Each grid cell’s alpha designation is 
followed by a numeric designation (1 through 9), which completes the naming 
convention. For example, grid cells A1 through A9 make up alpha-cell block A (see 

.‘ Figure 2). 

Samples were collected according to the ER RSOP Notification W2-09 (DOE 2002a). 
Two types of confirmation collection methods were used during the project as determined 
through the consultative process (see Contact Record dated’June 11,2003 in Appendix 
B). They are as follows: 

November 14,2002 - June 2003: One grab sample was collected in each cell. 
Accompanying the individual cell grab sample was one random sample (one per 
alpha-cell block) and any biased samples deemed necessary. 

June 2003 - December 5, 2003: One composite sample was collected in each cell. A 
composite sample consisted of one grab sample in the center of the cell and four other 
grab samples collected five to ten feet from the center sample as shown in Table 2. 
The five grab samples were subsequently composited and sent for analysis. 

0 

Sampling locations included predetermined based on the cell (confirmation), random, 
biased, and as needed locations. The types of confirmation sampling methods are 
described in Table 2. Confirmation sampling locations are shown on Figure 3. 
Confirmation sampling results are presented in Table 3 and shown on Figure 4. All 
confirmation results that were detected are listed. WRW AL exceedances are bolded in 
Table 3. 

Depths listed in Table 3 and shown on Figure 4 are from the top of native soil. Gamma 
spectroscopy U-234 results were derived from their respective U-238 activities using a 
one-to-one ratio. Gamma spectroscopy Pu-239/240 activities were derived from their 
respective Am-24 1 activities. The following formula was used. 

Pu-239/240 = 8.08 x (Am-241 value) + 3.24 (DOE 2002a) 

All derived values are in italics. 

I Preliminary Review Draji for Interagency Discussioflot Issued for  Public Comment 
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Confirmation 

Random 

Biased 

Additional 

Table 2 
Types of Confirmation Samples 

Depending on its date, either a grab sample from the 
center of an alphanumeric cell (pre June 2003); or 

A five-point composite grab sample starting in the middle 
of an alphanumeric cell (post June 2003) as shown below. 

Grab sample randomly chosen within an alpha-block. This 
sample supported the non-composite confirmation grab 
samples. 

Grab sample biased for a particular reason (Le., discolored 
soil, under drum, etc.). 

Additional sample collected as necessary. 

Preliminary Review Draft for Interagency DiscussioMot Issued for Public Comment 
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I 

A3 

A3 
A4 

A4 
A4 

A4 

A4 

A5 

A5 

A6 

A6 

Table 3 
IHSS 112 Confirmation Sampling Results Greater Than Background Means Plus Two Standard Deviations 

CO39-002 . 749235.715 2085583.199 2.5 2.9 Uranium-235 0.24 0.12 8 pcig confirmation 

CO39-002 749235.715 2085583.199 2.5 2.9 Uranium-238 4.10 1.49 35 I pc11g confirmation 

CO39-005 749186.385 2085609.009 2.7 3 .O Americium-24 I 3.90 0.02 76 pCilg confirmation 

CO39-005 749186.385 2085609.009 2.7 3.0 ' Plutonium-2391240 34.75 0.02 50 pcug confirmation 

CO39-005 7491 86.385 2085609.009 2.7 3.0 Uranium-234 2.90 2.64 300 PCUR confirmation 

CO39-005 749186.385 2085609.009 2.7 3 .O Uranium-235 . 0.34 0.12 8 pc11g confirmation 

CO39-005 749186.385 2085609.009 2.7 3.0 Uranium-238 2.90 1.49 351 pc11g confirmation 

CO39-004 749210.594 2085609.043 2.4 2.7 'Uranium-234 3.30 1 2.64 300 pcug confirmation 

CO39-004 749210.594 2085609.043 2;4 2.7 Uranium-238 3.30 1.49 35 1 pcig confirmation 

CO39-003 749236.066 2085609.089 2.8 3.0 Uranium-234 5.40 2.64 . 300 pCU, confirmation 

CO39-003 749236.066 2085609.089 2.8 3 .O Uranium-238 5.40 1.49 35 1 pCilg Confirmation 

Preliminagi Review Draft for Interagency Discussioflot Issued for Public Comment 
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I 

confirmation CO39-0 I5 .749212.129 2085713.803 5.3 5.6 Uranium-238 0.61 1.49 35 I pCi/g 

CO39-016 ' 749237.406 2085713.976 3.6 3.9 Uranium-234 4.65 2.64 300 pcvg confirmation 

CO39-016 749237.406 2085713.976 3.6 3.9 Uranium-235 0.21 0.12 8 pCilg confirmation 

CO39-016 749237.406 2085713.976 3.6 3.9 Uranium-238 4.65 I .49 351 pCilg confirmation 

confirmation CP39-002 7491 88.063 2085741.016 3.2 3.4 Americium-241 5.90 0.02 76 pCilg 

confirmation 
CP39-002 749188.063 2085741.016 3.2 3.4 Uranium-234 1.91 2.64 300 pCi/R confirmation 

CP39-002 749188.063 2085741.016 3.2 3.4 Uranium-235 0.20 0.12 8 pCilg confirmation 

~~ ~~ 

CP39-002 749188.063 2085741.016 3.2 3.4 Phtonium-239/240 . 50.87 0.02 50 pCi& 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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I 

C6 

C6 
C6 

c7 

c 7  

e 7  

c 7  

CP39-007 749238.158 2085768.047 3.5 4.0 Uranium-234 2.38 2.64 300 pcvg confirmation 

CP39-007 749238.158 2085768.047 3.5 4.0 Uranium-235 0.19 0.12 8 pCi/g confirmation 

CP39-007 749238.158 2085768.047 3.5 4.0 Uranium-238 2.38 1.49 ’ 35 1 pCilg confirmation 

CP39-OOO 749188.753 2085793.928 2.2 2.5 Americium-241 1.38 0.02 76 pCilg . confirmation 
lc7’pp-~ CP39-000 7491 88.753 2085793.928 2.2 2.5 Plutonium-239R40 14.39 ~ ~~ ~ 0.02 50 pcvg confirmation 

749188.753 2085793.928 2.2 2.5 Uranium-234 3.06 2.64 300 p c v ,  confirmation 

8 pCilg confirmation CP39-OOO 749188.753 2085793.928 2.2 2.5 Uranium-235 0.29 0.12 
CP39-OOO 749188.753 2085793.928 2.2 2.5 Uranium-238 3.06 I .49 35 I pCiIg confirmation 

CP39-000 

Preliminary Review Drafi for Interagency Discussionblot Issued for Public Comment 
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D4 CP39-010 749189.437 2085847.02 2.66 2.96 

D4 CP39-010 749189.437 2085847.02 2.66 2.96 

D5 CP39-013 749214.1 75 2085847.269 2.45 2.85 
D5 . CP39-013 749214.175 2085847.269 2.45 2.85 

D5 CP39-0 I3 7492 14.175 2085847.269 2.45 2.85 

I 

0.21 ' 0.12 I 8 pci/g confirmation Uranium-235 

Uranium-238 4.25 1.49 35 I pCi/g confirmation 

~~ 

Preliminary Review Draft for Interagency DiscussionNot Issued for Public Comment 
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I 

F7 
Fa 
F8 

I 

F8 

Fa 
F9 
F9 

confirmation 
149136 541 2085634938 3.21 3.41 Americium-241 3.28 0 02 76 pCdg confirmation 

CO38-059 7491 12 287 2085634.803 2.14 2.34 Uranium-238 2 84 I .49 35 I pCilg 

CO38-005 
C038-005 749136 547 2085634.938 3.21 3.41 Plutonium-2391240 29.75 0.02 50 pCJg cflnjirmat1fln 

CO38-005 749136 547 2085634.938 3.21 3.41 Uranium-234 1.64 2 64 300 ped“ confirmation 

749136.547 2085634.938 3.21 3.41 Uranium-238 I .64 1.49 35 1 pCilg confinnation 

CO39-020 749161 968 2085635.09 2.74 3.04 Americium-241 5.09 0.02 16 pCi/g confirmation 

CO39-020 749161 968 2085635.09 2.74 3.04 Plutonium-239I240 44.3 7 0.02 50 pcug confirmation 

CO38-005 

Preliminary Review Drap for Interagency Discussioflot Issued for Public Comment 
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I 

G7 
G7 

G7 
G8 

G8 

G8 

CO38-01 I 749113.105 2085713.375 3.28 3 58 Uranium-234 3.58 2.64 300 pcug confirmation 

CO38-01 I 7491 13.105 2085713.375 3.28 3.58 Uranium-235 0.21 0 12 8 pCdg confirmation 

CO38-011 7491 13.105 2085713.375 3.28 3.58 Uranium-238 3.58 I .49 35 1 pCi/g confirmation 

CO38-012 749137.633 2085713.282 2.9 3.2 Americium-241 1.79 0 02 76 pCilg confirmation 

CO38-012 749137 633 2085713.282 2.9 3.2 Plutonium-239R40 I 7.73 0 02 50 pcug confirmation 

CO38-012 749137 633 2085713 282 2.9 3.2 Uranium-234 4.67 2 64 300 pCJg confirmation 

Preliminary Review Draft for  Interagency DiscussiodNot Issued for Public Comment 
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, 

Plutonium-239R40 

I I I H6 I CP39-025 I 749163.78 I 2085767.364 1 2.6 2.8 I Americium-241 0.02 76 confirmation I 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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H9 

H9 

I 1  
I1 

I1 
I2 

I2 

I2 

12 

I2 
I3 
13 

13 

i 

confirmanon 
749164 126 2085793 779 2.21 2.51 Uranium-238 4.70 I .49 351 pcig confirmation 

749114.654 2085819.897 3.16 3.46 - Uranium-234 4.40 2 64 300 pCYg confirmation 

CP38-008 749114654 2085819897 3 16 3 46 Uranium-235 0 20 0 12 8 pc ig  confirmation 

CP38-008 749114654 2085819897 3 16 3.46 Uranium-238 4 40 I 49 35 I pc ig  confirmation 
CP38-009 749139 381 2085820 081 2 57 2.87 Uranium-234 3.64 2 64 300 p c v g  confimtion 

749139 381 2085820081 2 57 2.87 Uranium-235 0.19 0 12 8 pc ig  confirmation 

confirmation 

CP39-026 749164.126 2085793.779 2.21 2.51 Uranium-235 0.27 0 12 8 pcvg 

CP39-026 

CP38-008 

CP38-009 

CP38-009 749 139.38 1 2085820.08 1 2.57 2.87 Uranium-238 3.64 1.49 35 1 pc ig  

749136 381 2085826 081 2.83 3.13 Uranium-234 2 69 2 64 300 pCYg biased 

749136 381 2085826081 2 83 3.13 Uranium-238 2 69 I 49 35 1 pcig biased 

749 164.463 2085820.34 2.84 3.14 Americium-241 5.00 0 02 76 pCi/g confirmation 
749164.463 2085820.34 2.84 3.14 Plutonium-239R40 43.64 0 02 50 pcJn confirmation 

749164 463 2085820 34 2 84 3 14 Uranium-234 4.34 264 300 pCJg confirmation 

CP38-075 

CP38-075 
CP39-027 
CP39-027 

CP39-027 

Preliminary Review Draft for  Interagency Discussioflot Issued for Public Comment 
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I5 

J5 

J5 
J6 ' 

J6 

56 
J6 

J6 

CP38-014- 749140.937 2085922.898 3.03 3.33 Uranium-234 3.84 2.64 300 pcug confirmation 
CP38-0 14 749140.937 2085922.898 3.03 3.33 Uranium-235 0.20 0.12 8 pcilg confirmation 

CP38-0 14 749140.937 2085922.898 3.03 3.33 Uranium-238 3.84 I .49 351 pCi/g confirmation 
CP39-030 749165.825 2085922.899 2.66 2.96 Americium-24 I 0.45 0.02 76 pCi/g confirmation 

CP39-030 749165.825, 2085922.899 2.66 2.96 . Pluroniurn-239R40 6.86 0.02 50 pci& confirmarion 

confirmarion 
CP39-030 749165.825 2085922.899 2.66 2.96 Uranium-235 0.23 0.12 8 pCiIg confirmation 

' CP39-030 749165.825 2085922.899 2.66 2.96 Uranium-238 4.53 1.49 35 1 pcvg confirmation 

CP39-030 749165.825 2085922.899 2.66 2.96 Uranium-234 4.53 2.64 300 pcvg 

, Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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K 3  749086977 I 2085583016 1 2 94 I 3.24 0.02 50 I P  con$rmation I 

8 
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I 

L6 

L6 

L7 

L7 

CO38-025 749088 276 2085686 278 5 1  5 4  Uranium-234 0 76 2 64 300 pci1g confirmarion 

CO38-025 749088 276 2085686 278 5 1  5 4  Unniurn-238 0 52 I 4 9  35 I pC1lg confirmation 
CO38-028 749039 108 2085712763 5 1  5 4  Amenciurn-24 I 5 77 0 02 76 pCdg confirmation 

CO38-028 749039 I08 20857 12 763 5 1  5 4  Plutonium-239/240 10 00 0 02 50 pC1Ig confirmation 

Preliminary Review Drafr for Interagency Discussioflot Issued for Public Comment 
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M2 

M2 

M2 

M2 

M2 

e- 

confirmation 

confirmation 

CP38-0 I9 749064.108 2085739.846 4.55 4.75 Americium-24 1 36.40 0.02 76 pCdg 

CP38-019 749064.108 2085739.846 4.55 4.75 Plutonium-239/240 297.35 0.02 50 pcug 

CP38-019 749064 108 2085739 846 4.55 4.75 Uranium-234 1.55 2.64 300 pcJR confirmarion 

CP38-0 I9 749064 108 2085739.846 4.55 4 75 Uranium-235 0.12 0 12 8 pC1Ig confirmation 
CP38-019 749064.108 2085739.846 4.55 4.75 Uranium-238 I .55 1.49 35 1 pC1lg confirmation 

DraB Closeout Report for IHSS Group 900-11, IHSS 112 - 903 Pad 
I 

M3 CP38-018 749089 01 I 2085740.104 2 97 
M3 CP38-018 749089 01 I 2085740 104 2.97 

hi3 CP38-018 749089 01 I 2085740.104 2 97 

confirmation 3.17 Gericium-241 0.46 0.02 76 pCilg 
3.1 7 Plutonium-239R40 6.94 0 02 50 pCdg confinnat10n 

3.17 Uranium-235 0.13 0.12 8 pcilg confirmation 

Preliminary Review Draft for Interagency Discussioflot Issued for  Public Comment 
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Drafr Closeout Report for IHSS Group 900-1 1, IHSS I I2 - 903 Pad 

748964 31 I 2085685 817 2 94 3.24 Uranium-238 0 92 I 49 351 pCi/g confirmation 
748989 077 2085685.927 2.9 3.2 Uranium-234 5.15 2 64 300 pCdg confirmarion 

confirmation 
748989 077 2085685 927 2 9  3.2 Uranium-238 5.15 I .49 35 I pCdg confirmation 

C O n j r m a f l O n  

749014.052 2085686.021 3.2 3.5 Uranium-235 0.17 0 12 8 pCi/g confirmation 
749014 052 2085686 021 3.2 3.5 Uranium-238 4.56 1.49 35 I pCi/g confirmation 

CO38-046 748964 6 I 20857 12.486 3 8  4.1 Americium-241 0 98 0 02 76 pCi/g confirmation 

4 4  CO38-045 
Q5 CO38-044 

Q5 CO38-044 
Q5 CO38-044 

748989.077 2085685 927 2.9 3.2 Uranium-235 0.26 0.12 8 pci/g 

749014 052 2085686.021 3 2  3 5  Uranium-234 4.56 2 64 300 pcug .Ap-------- CO38-043 

Q6 CO38-043 
Q6 CO38-043 

4 7  
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748964.61 

748964.61 

748964.6 I 

148964.6 I 
148989.429 

748989.429 

748989.429 

749014.444 

1490 14.444 

1490 14.444 

749009.2 71 

149009.21 I 

749009.211 

148964.915 

748964.975 

748964.975 

748964.975 

148964.91 5 

748989.854 

748989.854 

748989.854 

748989.854 

748989.854 

749014.892 

74901 4.892 

749014.892 

1490 14.892 

1490 14.892 

749014.892 

749014.892 
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w 3  CP37-004 748940.148 2085738.806 3.8 4.0 0.46 2.64 300 confinnation 

confirmation w3  CP37-004 748940.148 2085738.806 3.8 4.0 Uranium-238 0.52 I .49 35 1 pCilg 

Preliminary Review Draft fo r  Interagency Discussioflot Issued for Public Comment 
38 I 

\ 



-A 
QQ 

Draji Closeout Report for IHSS Group 900-1 I, IHSS 112 - 903 Pad 
I 

Preliniinaty Review Drajl for  Interagency Discussioflot Issued for Public Comment 
39 



Draft Closeout Report for IHSS Group 900-1 1, IHSS 112 - 903 Pad 

I 
I 
I 

I 
I 

CP37-020 748892.989 2085923 257 2 4  2.7 Plutonium-239R40 8.59 0 02 50 confirmation Y4 

I Y4 CP37-020 748892.989 2085923 257 2.4 2.7 Uranium-234 1.57 2 64 300 PCdR confirmation 
I 748892 989 2085923.257 2 4  2.7 Uranium-235 0.15 0.12 8 p c i g  confirmation Y4 CP37-020 

Y4 CP37-020 748892 989 2085923.257 2.4 2.7 Uranium-238 I .57 1.49 35 I pCdg confirmation 

confirm at i o n 
CP37-022 748916 097 2085923.211 3.0 3.3 Plutonium-2391240 20.87 0 02 50 pcvg confirmation 

CP37-022 748916 097 2085923.211 3 0  3.3 Uran~um-234 I 63 2 64 300 pCdg confirmation 

~ Y5 CP37-022 748916 097 2085923.21 1 3.0 3.3 Americium-24 I 2.18 0.02 76 p c i g  

Y5 

Y5 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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n 
Y7 
Yl 

Y8 

2.13 2.43 Uranium-234 1.35 2 64 300 pCdg confirmation 

confirmation 
confirmation 

confirmation 
confirmation 

CQ37-000 748893 1 2085947.989 

CQ31-OOO 748893. I 

CQ37-OOO 748893.1 

2085941.989 2.13 2.43 Uranium-235 0.14 0 12 8 pC1lg 

2085947.9 89 2.13 2.43 Uranium-238 I .35 I .49 351 pcig 

748916.232 2085947.946 2.03 2.33 Americium-241 I .44 0 02 76 pC1lg CQ37-001 

Preliminary Review Draft for  Interagency DiscussionlNot Issued for Public Comment 
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74891 6.232 

1489 16.232 

748941 919 
Y9 CQ37-002 748941.979 

748941.979 
148941.919 
748941.979 

Y8 CQ37-001 
Y9 CQ37-002 

- 
Y9 CQ37-002 
Y 9  CQ37-002 
Y9 CQ37-002 

i 

208594 7.946 2 03 2.33 Plutonium-239R40 14.88 0.02 so pCdg 
2085947.946 2 03 2.33 Uranium-235 0.16 0.12 8 pCdg 

----- 
confirmation 

confirmation 2085947896 2.5 2 8  Americium-241 2.56 0 02 76 pCilg 
2 5  2.8 Plutonium-2391240 23.91 0 02 50 pCdg confirmation 2085947.896 

2085947.896 2.5 2.8 Uranium-234 1.51 2 64 300 p ci/g confirmarion 

confirmation 2085941.896 2.5 2.8 Uranium-235 0.17 0 12 8 pCilg 

confirmation 2085941 896 2.5 2.8 Uranium-238 1.51 1.49 351 pci1g 
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4.1 Sums of Ratios and Area of Concern 

Based on the WRW ALs, RFCA sums of ratios (SORs) were calculated for the IHSS 112 
confirmation, random, and biased sampling locations. SOR calculations were based on 
accelerated action analytical data for the radionuclides of concern. SORs were calculated 
for locations having analytical results greater than background means plus two standard 
deviations or reporting limits (RLs) at depths less than 3 feet. Table 4 presents the SORs 
for radionuclides in soil. With the exception of one location, all SORs for radionuclides 
in soil from 0 to 3 feet are less than 1. 

At sample location CELL K2 the SOR is 35.494. This sampling location fell outside of 
the western edge of cell K2 and was not excavated. However, it was excavated as part of 
the inner lip remediation accelerated action. Further explanation is provided in Section 
6.0, the SSRS. 

. 

Table 4 
RPCA Sums of Ratios Based on Radionuclide Activities 

A3 CO39-002 2.50 2.90 0.140 
A4 CO39-005 2.70 3 .OO 0.41 1 
mA5 lCO39-004 I 2.40 I 2.70 I 0.020 I 
rA6  I CO39-003 I 2.80 I 3.00 I 0.033 I 

D4 I CP39-010 2.66 2.96 0.001 
6 5  I CP39-013 I 2.45 I 2.85 I 0.053 I 
1 D6 I CP39-016 1 2.45 I 2.85 I 0.398 I 
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Draf t  Closeout ReDort for IHSS Grow 900-1 1, IHSS I1  2 - 903 Pad 

Y2 
Y4 
Y7 
Y8 
Y9 

CP37-024 1.65 1.85 0.156 
CP37-020 2.40 2.70 0.105 
CQ37-000 2.13 2.43 0.126 
CQ37-001 2.03 2.33 0.167 
CQ37-002 2.50 2.80 0.266 

5.0 RCRA UNIT CLOSURE 

Not applicable. 

6.0 SUBSURFACE SOIL RISK SCREEN 

The SSRS follows the steps identified on Figure 3 in Attachment 5 of the RFCA 
Modification (DOE et al. 2003). Ecological effects will be further evaluated in the 
Accelerated Action Ecological Screening Evaluation (AAESE) and the ecological risk 
assessment portion of the Sitewide CRA. 

Screen 1 - Are the contaminant of concern (COC) concentrations below RFCA 
Table 3 soil action levels? 

No. As shown in Table 3 and Figure 4, all COC concentrations are below the WRW ALs, 
with the exception of the “CELL K2” sample and the following samples in Table 5 that 
are located deeper than 3 feet below ground surface (BGS). 

Table 5 

The sample “CELL K2” lies just outside of the western boundary of cell K2. It has a 
start depth of 1.5 feet, an end depth of 1.8 feet, and a Pu-239/240 activity of 2,440.74 
pCi/g. This sample was not excavated as part of the 903 Pad accelerated action was 
excavated as part of the inner lip remediation being performed under BZSAP #BZ-04-01 
as part of its cell A6 excavation (DOE 2003b). 
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Screen 2 - Is there a potential for subsurface soil to become surface soil (landslides 
and erosion areas identified on Figure 1 of the RFCA Modification)? 

No. Figure 5 illustrates that MSS 112 is not located in an area susceptible to landslides 
or high erosion (Figure 1; DOE et al. 2003). 

Screen 3 - Does subsurface soil radiological contamination exceed criteria in Section 
5.3 and Attachment 14? 

No. As shown in Table 3, radionuclide concentrations are below the 3 nanocuries per 
gram (nCi/g) limit between 3 and 6 feet. Additionally, there are no Original Process 
Waste Lines (OPWL) located within IHSS 112. Sample CELL K2 was addressed in 
Screen 1. 

Screen 4 - Is there an environmental pathway and sufficient quantity of COCs that 
would cause exceedance of surface water standards? 

Migration via erosion and groundwater are the two possible pathways whereby surface 
water could become contaminated by MSS 112. As shown on Figure 4, monitoring 
locations GS39, GS51, GS52, GS53, GS54, and SW055 comprise the 903 Pad and 
InnedOuter Lip accelerated action monitoring network (DOE 2003e). Water Year 2002 
results indicate that although monitoring data from GS39, GS5 1, GS52, and SW055 show 
somewhat higher levels of actinides, analysis indicates that activities associated with the 
903 Pad and Lip Area did not result in significant changes in water quality (DOE 2003e). 
Because the source of the radiological contamination stems from the 903 Pad has been 
removed, the probability that radionuclides would cause a surface water exceedance has 
been reduced. 

Six groundwater monitoring wells make up the current network of wells used for 
monitoring the 903 Pad. Well numbers 4386,00191,50099,90402,07291, and 90502 
encircle the 903 Pad. Their locations are shown on Figure 5. 

I 

The groundwater contamination at MSS 112 is considered part of the 903 Pad Plume, 
which comingles with the East Trenches and Ryan’s Pit Plumes. COCs in this plume are 
primarily volatile organic compounds (VOCs) (DOE 2002~). Groundwater 
contamination will be evaluated as part of the groundwater M I R A  and future Sitewide 
evaluations. 
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7.0 STEWARDSHIP EVALUATION 

This stewardship evaluation applicable to MSS 112, a subset of IHSS Group 900-1 1, is 
documented in the following sections. The regulatory agencies were kept informed 
through frequent project updates, e-mails, telephone contacts, and personal contacts 
throughout the duration of the project. Copies of the applicable and pertinent 

' communiquCs are in Appendix B. 

7.1 Current Site Conditions 

As discussed in Section 3.0, accelerated action at IHSS 112 consisted of.the following 
-.. .._ activities: 

0 

0 

' 0  

0 

0 

Remove asphalt and dispose as LLW; 

Remove fill and dispose, as appropriate, pending waste characterization; 

Remove the top 1 ft of native soil at the 903 Pad and additional soil as necessary to 
remove all soil with contaminant concentrations greater than RFCA WRW ALs 
within 3 ft of the surface, and as indicated by the stewardship evaluations and 
dispose, as appropriate, pending waste characterization; 

Evaluate remaining soil for additional removal through the consultative process using 
stewardship considerations (Sections 5.4 and 5.5 of the ER RSOP [DOE 2003dl); and 

Backfill with clean soil, regrade, and revegetate. 

All of the above actions have been completed. 

7.2 Near-Term Management Recommendations 

The accelerated action for MSS 112 met the accelerated action objectives. Contaminant 
concentrations in soil remaining at IHSS 112 do not warrant any further accelerated 
action based on RFCA. VOCs at IHSS 112 will be addressed in the Sitewide 
Groundwater IM/IRA. Near-term recommendations include the following: 

Excavation at the site will continue to be controlled through the Site Soil Disturbance 
Permit process, and will remain in place pending implementation of any long-term 
controls (if applicable). 

Access will be restricted to minimize disturbance to newly revegetated areas, if 
applicable. 

Institutional controls will be implemented to provide site security and to limit site 
access. 

Groundwater and surface water monitoring will continue as part of the Integrated 
Monitoring Plan (IMP). 
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7.3 Long-Term Stewardship Recommendations 

Based on remaining environmental conditions at IHSS 112, no specific long-term 
stewardship activities are recommended beyond the generally applicable Site 
requirements. These requirements may be imposed on this area in the future. 
Institutional controls that may be used as appropriate for this area include the following: 

0 Prohibitions on construction of buildings in the BZ; 

Restrictions on excavation or other soil disturbance; and 

Prohibitions on groundwater pumping in the area of IHSS 112 (potential groundwater 
contamination in the area of the 903 Pad will be addressed as part of the Sitewide 
Groundwater auIRA). 

No specific engineered controls or IHSS 112 specific environmental monitoring is 
recommended as a result of the conditions remaining at MSS 112. Likewise, no specific 
institutional or physical controls, such as fences, are recommended as a result of the 
conditions remaining at IHSS 112. 

' 

This closeout report and associated documentation will be retained as part of the Rocky 
Flats Administrative Record (AR). The specific long-term stewardship recommendations 
will also be summarized in the Rocky Flats Long-Term Stewardship Strategy. 

IHSS Group 900-1 1 will be evaluated as part of the Sitewide CRA, which is part of the 
RFURI and Corrective Measures StudyEeasibility Study (CMSES) that will be 
conducted for the Site. The need for and extent of any more general, long-term 
stewardship activities will also be evaluated in the RFI/RI and CMS/FS and will be 
proposed as part of the preferred alternative in the Proposed Plan for the Site. 

' 

Institutional controls and other long-term stewardship requirements for Rocky Flats will 
ultimately be contained in the Corrective Action DecisionRecord of Decision 
(CADROD), any post-closure Colorado Hazardous Waste Act (CHWA) permit that may 
be required, and any post-RFCA agreement. 

7.4 Accelerated Action Stewardship 

Stewardship actions that were implemented during the accelerated action included 
performing air monitoring, surface water monitoring, groundwater monitoring and 
posting signs and barriers. 

8.0 DEVIATIONS FROM THE ER RSOP 

Overall removal methods and objectives did not deviate from ER RSOP Notification 
02-09. However, many changes made in conjunction with regulator consultation, as 
evidenced in Appendix B, were implemented throughout the life-cycle of the action. 
Major changes included those that were a direct result of different and/or changing field 
conditions, confirmation sampling scheme changes (see Contact Record dated June 1 1 ,  
2003 in Appendix B), and the overall complicated nature of implementing ER RSOP 
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Notification #02-09. All changes were made to increase the safety, the efficiency, or the 
effectiveness of the action. 

9.0 POST-REMEDIATION CONDITIONS 

Post-remediation conditions at MSS 112 are described below. 

9.1 Residual Contamination 

Residual 903 Pad contamination greater than background means plus two standard 
deviations or RLs are shown on Figures 4 and 6. 

The following conditions currently exist at IHSS 112: 

0 All previously existing asphalt and associated fill material have been removed and 
either disposed or await disposal; 

Native soil with Pu-239/240 activities greater than the WRW AL (50 pCi/g) were 
excavated until a confirmation sample returned a result less than 50 pCi/g of Pu- 
239/240 or at least 3 ft (from the surface) of material was removed; 

Elevated subsurface soil results from sampling events at depths greater than the 
excavation remain (as shown on Figure 4). The highest activity between 3 and 6 ft, 
remaining at the 903 Pad is 296.40 pCi/g of Pu-239/240 in Cell L8 and at a depth of 
4.50 to 5.10 feet. The shallowest AL exceedance is 71.30 pCi/g of Pu-239/240 in 
Cell T5 at a depth of 3.29 to 3.79 feet; and 

All excavated areas were backfilled with clean soil to original grade. 

' 

The presence of residual contamination was determined based on pre-accelerated action 
and accelerated action confirmation data. Pre-accelerated action characterization data 
consists of data collected up to and through the 903 Drum Storage Area, 903 Lip Area, 
and Americium Zone project (DOE 1999b). Residual subsurface soil concentrations 
greater than background means plus two standard deviations or RLs at MSS 112 are 
shown on Figure 3 and in Table 3. 

SORs, based on the proposed RFCA WRW ALs for radionuclides, are listed in Table 3. 
All SORs (except for cell K2) for radionuclides at the 903 Pad in soil were less than 1. 

9.2 IHSS 155 Remediation Support 

Portions of IHSS 112 will be used as a support and staging area for the remediation of 
MSS 155. This is the driver for altering the plan to revegetate the affected area. 
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B4 
B5 
B5 
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BH90098 98A1495-001.006 1 .oo 1.50 
CO39-027 03F1052-004 3.00 3.20 
CO39-011 03F1115-001 2.90 3.20 
CO39-011 ’ 03F1258-003 3.50 3.70 
BH90 198 98A1496-001.006 0.90 1.40 
BH90198 98A1496-001.008 1.40 1.90 
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10.0 WASTE MANAGEMENT 

Waste from the IHSS 112 accelerated action consisted of asphalt, concrete, and soil. All 
waste was characterized to ensure appropriate disposal. Table 6 contains the breakdown 
of the waste management information for this project. 

Table 6 
IHSS 112 Project Waste Information 

I 1 

... 
I T.nw.levd Mired Waste i 

11.0 SITE RECLAMATION 

Approximately 6,857 CY (10,200 tons) of clean %-inch aggregate fill material was used 
to backfill the excavation at the 903 Pad. A xeric grassland seed mix was spread over the 
site using broadcast seeding methods. Erosion matting was used to conserve moisture 
and prevent erosion (DOE 2004). 

12.0 NO LONGER REPRESENTATIVE SAMPLING LOCATIONS 

As a result of this action, multiple samples have been designated as NLR. Any sample 
representative of either the asphalt that covered the 903 Pad or the fill material 
underneath the asphalt and overlying the first native soil horizon is NLR, because all of 
this material was removed. 

The native soil horizons were disturbed at varying depths on a cell-by-cell basis; 
therefore, the samples that are NLR were also determined on a cell-by-cell basis. Table 7 
lists the sample cell identification, location code, sample number, start depth, and end 
depth that correspond to the NLR sample. The samples will be permanently flagged as 
NLR in the Surface Water Database (SWD), the Site’s official repository for 
environmental data 

Table 7 
NLR Locations 
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CO38-026 03F1053-002 3.10 3.40 
CO38-026 03F1059-001 4.50 5.00 
CO38-026 03F0135-009 4.50 5.50 
CO38-053 03F1053-004 3.10 3.40 

NORTH 
CO38-025 03F1053-00 1 3.40 3.70 

. 03FO124-001 1 S O  1.90 BLACK BAND- 

.. 
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BH92398 98A150 1-001.002 1.30 1 .so 
BH92398 98A1501-001.004 1.80 2.30 
BH92498 98A1502-001.002 1.10 1.60 
BLACK BAND-SOUTH 03F0124-003 1.20 1.60 
BLACK BAND-WEST 03FO124-002 1.60 2.10 
BLACK BAND-WEST 03F0124-002 1.60 2.10 

-.. 

13.0 DATA QUALITY ASSESSMENT 

The DQA process ensures that the type, quantity, and quality of environmental data used 
in decision making are defensible, and is based on the following guidance and 
requirements : 

EPA 1994a, Guidance for the Data Quality Objective (DQO) Process, QNG-4; 

EPA 1998, Guidance for the Data Quality Assessment Process, Practical Methods for 
Data Analysis, QNG-9; and 

0 

Verification and validation (V&V) of data &e the primary components of the DQA. The 
final data are compared with original project DQOs and evaluated with respect to project 
decisions; uncertainty within the decisions; and quality criteria required for the data, 
specifically precision, accuracy, representativeness, completeness, comparability, and. 
sensitivity (PARCCS). Validation criteria are consistent with the following R E T S -  
specific documents and industry guidelines: 

U.S. Department of Energy (DOE), 1999c, Quality Assurance, Order 414.1A. 
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EPA 540/R-94/012, 1994b, USEPA Contract Laboratory Program National 
Functional Guidelines for Organic Data Review; 

EPA 540/R-94/0 13, 1994d, USEPA Contract Laboratory Program National 
Functional Guidelines for Inorganic Data Review; 

Kaiser-Hill Company, L.L.C. (K-H) V&V Guidelines: 
- 
- 

General Guidelines for Data Verification and Validation, DA-GRO 1 -v2,2002a 

V&V Guidelines for Isotopic Determinations by Alpha Spectrometry, DA- 
RCO1-~2,2002b 

... 
- 
- 
- 

V&V Guidelines for Volatile Organics, DA-SSOl-v3,2002~ 

V&V Guidelines for Semivolatile Organics, DA-SS02-v3,2002d 

V&V Guidelines for Metals, DA-SSOS-V~, 2002e, and 

I 

This report will be submitted to the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) AR for permanent storage 30 days after 
being provided to the Colorado Department of Public Health and Environment (CDPHE) 
and/or EPA. 

Lockheed-Martin, 1997, Evaluation of Radiochemical Data Usability, ES/ER/MS-5. 

13.1 V&V of Results 

Verification ensures that data produced and used by the project are documented and 
traceable in accordance with quality requirements. Validation consists of a technical 
review of all data that directly support the project decisions so that any limitations of the 
data relative to project goals are delineated and the associated data are qualified 
accordingly. The V&V process defines the criteria that constitute data quality, namely 
PARCCS parameters. Data traceability and archival are also addressed. In general, 
V&V criteria include the following: 

Chain-of-custody ; 

Preservation and hold times; 

Instrument calibrations; 

Preparation blanks; 

Interference check samples (metals); 

Matrix spikedmatrix spike duplicates (MSMSDs); 

Laboratory control samples (LCSs); 

Field duplicate measurements; 

Chemical yield (radiochemistry); 

Required quantitation limits/minimum detectable activities (sensitivity of chemica 
and radiochemical measurements, respectively); and 
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Sample analysis and preparation methods. 

Evaluation of V&V criteria ensures that PARCCS parameters are satisfactory (Le., within 
tolerances acceptable to the project). Satisfactory V&V of laboratory quality controls are 
captured through application of validation “flags” or qualifiers to individual records. 

Raw hard-copy data (for example, individual analytical data packages) are currently filed 
by report identification number (RIN) and maintained by K-H Analytical Services 
Division (ASD); older hard copies may reside in the Federal Center in Lakewood, 
Colorado. Electronic data are stored in the RFETS SWD. 

Both real and quality control (QC) data are included on the enclosed CD. 

13.1.1 Accuracy and Precision 

The standard measures of accuracy and precision that are generally measured are: 

LCSs; 

Surrogates; 

Field blanks; and 

SampleMSs. 

Results are compared to method requirements and project goals. The results of these 
comparisons are summarized for RFCA COCs where the result could impact project 
decisions. Particular attention is paid to those values near ALs when QC results could 
indicate unacceptable levels of uncertainty for decision-making purposes. 

Laboratory Control Sample Evaluation 

LCSs were measured for alpha spectroscopy methods. However the laboratory does not 
provide the minimum, maximum, or percent difference, nor do they provide the data in a 
format that allows calculation of these values. 

Field Blank Evaluation 

Results of the field blank analyses are provided in Table 8. Detectable (non-“U” 
laboratory qualified) amounts of contaminants within the blanks, which could indicate 
possible cross-contamination of samples, are evaluated if the same contaminant is 
detected in the associated real samples. Evaluation consists of multiplying the field blank 
results by 10 (for laboratory contaminants) or by 5 (for non-laboratory contaminants) and 
comparing them to the WRW ALs .  To be conservative a factor of 10 is used in this 
evaluation. When the corrected field blank result is less than the WRW AL the 
associated real results are considered acceptable. In the IHSS Group 900-1 1 data none of 
the field blank results multiplied by 10 exceeded their WRW ALs. Therefore, blank 
contamination did not adversely impact project decisions. 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
58 



Drafi Closeout Report for IHSS Group 900-1 1, IHSS 112 - 903 Pad 

Table 8 

Field blank (EB = equipment, field = FB, rinse = RNS, trip = TB) for results greater than detection limits 
(not “U’ qualified) 

Sample Matrix Spike Evaluation 

The sample MS spike evaluation is not available because spikes are not used for 
radionuclides 

13.1.2 Precision 

Precision is measured by evaluating both MSDs and field duplicates, as described in the 
following sections. 

Matrix Spike Duplicate Evaluation 

The MS spike duplicate evaluation is not available because spikes are not used for 
radionuclides 

Field Duplicate Evaluation 

Field duplicate results reflect sampling precision, or overall repeatability of the sampling 
process. Field duplicates were not required for this project. 

13.1.3 Completeness 

Based on original project DQOs, a minimum of 25 percent of ER Program analytical (and 
radiological) results must be formally verified and validated. Of that percentage, no more 
than 10 percent of the results may be rejected, which ensures that analytical laboratory 
practices are consistent with quality requirements. Table 9 shows the number and 
percentage of validated records (codes without “l”), the number and percentage of 
verified records (codes with “l”), and the percentage of rejected records for each analyte 
group. Because the frequency of validation is within project quality requirements and in 
compliance with the R E T S  validation goal of 25 percent of all analytical records, the 
results indicate that these data are adequate. 

. .  
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2 2 0 
533 92 44 1 
5 15 63 452 

Table 9 

Validated 
96 Validated 

/NO V&V I 15 I 15. I 0 I 

536 95 44 1 
49.26% 54.29% 48.30% 

IJ I 3 ! 3 I 0 

~~ 

Verified I 537 65 472 
% Verified 49.36% 37.14% I 5 1.70% 

Verified 1 J I  .VI ,JB 1 ,UJl 

13.1.4 Sensitivity 

RLs, in units of pCi/g for radionuclides, were compared with RFCA ALs. Adequate 
sensitivities of analytical methods were attained for all COCs that affect project 
decisions. “Adequate” sensitivity is defined as a RL less than an analyte’s associated AL, 
typically less than one-half the AL. 

. 

13.2 Summary of Data Quality 

No records were rejected. Compliance with the project quality requirements and RFETS 
validation goal of 25 percent of all analytical records indicates these data are adequate. If 
additional V&V information is received, MSS 112 records will be updated in the SWD. 
Data qualified as a result of additional data will be assessed as part of the CRA process. 
Data collected and used for IHSS 112 are adequate for decision making. 

14.0 PROJECT CONCLUSIONS 

This accelerated action resulted in the removal of radioactively contaminated soil from 
IHSS 112, the 903 Pad. With the exception of several locations within the IHSS 112 
boundary, at depths greater than 3-feet, no soil exceeding the WRW AL for Pu-239/240 
remains. Excavated media included asphalt, concrete, and soil which was placed in waste 
containers and characterized for appropriate disposal. 

Results of the accelerated action justify NFAA. Justification is based on: 

0 Removal of soil with contaminant concentrations greater than WRW ALs to a depth 
of 3 feet; 

Confirmation sampling results; , 

Results of the SSRS; and 

Results of the Stewardship Evaluation. 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datenime: November 12,2002 / 2:OO 

Site Contact@): Annette Primrose 
Phone: (303) 966-4385 

Regulatory Contact: Gary Kleeman 

Phone: (303) 312-6246 
Agency: EPA 

Purpose of Contact: Confirmation sample locations at 903 Pad 

Discussion 
Confirmation samples are required to be collected from the center of each excavated grid cell 
during the 903 Pad remediation action. Because of the difficulty of surveying within an active tent, 
the location of each confirmation sample will be determined at the time of sample collection and is 
expected to be roughly in the center of each excavated grid cell. The confirmation sample 
locations will be surveyed later after excavation activities are completed in the weather structure 
and prior to backfill. Reg Tyler also agrees with this approach. 

Contact Record Prepared By: Annette Primrose 

Required Distribution: Additional Distribution 
lchoose names as amlicable): 

S. Bell, RFFO D. Mayo, K-H RlSS M. Broussard, K-H RlSS 
L. Brooks, K-H ESS J. Mead, K-H ESS J. Hindman, CDPHE 
L. Butler, K-H RlSS S. Nesta, K-H RlSS G. Kleeman, USEPA 
C. Deck, K-H Legal K. North, K-H ESS D. Kruchek, CDPHE 
R. DiSalvo, RFFO T. Rehder, USEPA L. Norland, K-H RlSS 
S. Gunderson, CDPHE D. Shelton, K-H A. Primrose, K-H RlSS 
J. Legare, RFFO C. Spreng, CDPHE M. Keating, K-H RlSS 

T. Spence, K-H RlSS 
M. Young, URS 
S. Serreze, K-H RlSS 
R. Tyler, DOE RFFO 
N. Castaneda, DOE RFFO 
D. Strand, K-H RlSS 
Admin Record 

Contact Record 6120102 
Rev. 6120102 
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From: Spence, Tracey 

To: 
cc: 

Subject: 

Friday, November 15,2002 556 AM 
Gary Kleeman; Spreng, Carl 
Tyler, Reginald; Castaneda, Norma; Dreith, Gary; Butler, Lane; Norland, Lee; Primrose, 
Annette; Keating, Michael; Demos, Nick; Bemski, Mike 
RE: Day 1 excavation and plans for Friday 

Sent: 

We started on the northwest corner of the pad and slowly removed asphalt only. The asphalt appeared to be from 5 to 7 
inches thick and broke into 1 to 3 foot wide pieces. We removed about half of the cell (10' x 15). This filled the lntermodal 
about half full. We stopped at that point to ensure we didn't exceed the waste container weight limit. The container lid was 
closed and Rad Operations then began high volume air sampling inside the tent as planned. Some dust was generated 
while removing the asphalt so water was applied with a hose and spray nozzle as needed. 

We plan to make a morning and afternoon entry today. We will weigh the asphalt container and then load it onto the trailer 
and stage it outside the tent (after rad surveys are cleared). We'll then bring a new container inside the tent and remove 
the remaining asphalt on the first cell (cell 9). Rad Operations has asked that we stop excavation at this point to collect 
more air samples before removing soil to provide a baseline for asphalt removal. Soil removal will begin after the air 
sampling is completed. 1'11 send out a status email at the end of the day. 

--Original Message-- 
From: Gary Kleeman 
Sent: 
To: Spence, Tracey 
Subject: 

Thursday, November 14,2002 930 PM 

Day 1 excavation and plans for Friday 

Tracey- 

Just wondering how much progress was made today. Did the asphalt come 
up in large pieces or crumbly? 

How much did you accomplish? How much do you expect to do on Friday? 
Please let me know. Thanks, gk 

1 
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From: a Sent: 
To: 
Subject: 

Spence, Tracey 
Wednesday, November 20,2002 5 4 8  AM 
Gary Kleeman 
RE: 903 pad status 

1'11 do my best. You're right I do have a lot going on right now. I expect that starting next week I won't have to supervise 
the work inside the tents and will have more time in the office. 

We completed excavation of the first grid cell (cell A3) yesterday. We collected a confirmation sample from cell A3 and 
remoged the asphalt on the adjacent cell A2. Today we intend to remove soil to 2 feet below surface on cell A3. 
Operations are still slow due to radiological monitoring requirements. We should be able to perform excavation activities 
and waste container removal from the tent at the same time by the end of the week. 

' I  

1'11 update you at the end of the day. 

Tracey 
--Original Message- 
From: Gary Kleeman 
Sent 
To: Spence. Tracey 

, Subject: 903 pad status 

Tuesday, November 19,2002 732 PM 

Tracey- 

I realize that you have a lot going on, but I would like to have an 
update everyday ... either email or voicemail ... Thanks, gk 

e. 
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Spence, Tracey 

From: 
Sent: 
To: 
cc: 
Subject: 

Spence, Tracey 
Thursday, November 21,2002 6:17 AM 
'Kleeman.Gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael 
903 Pad Update 

No excavation work was performed inside the active weather tent on Wednesday, November 20. During start up of the 
tent ventilation system, it was observed that the pressure drop measurement for the air mover pre-filters was slightly above 
the limit for filter replacement. The pre-filters were replaced and two additional filters were installed at the ventilation 
system air intake openings inside the tent. These intake filters will prevent the pre-filter from loading up so quickly and can 
easily be replaced as needed. Based on the radiological air filter sampling results, the filter loading is due primarily to 
particulates emitted from the heavy equipment exhaust. 

As you know, we completed soil excavation and collected the first confirmation sample from grid cell A3 on Tuesday. We 
also kmoved asphalt on the adjacent cell A2. Preliminary gamma spec. results for the cell A3 confirmation sample 
indicate that Am-241 was detected at 0.69 pCi/g. This implies that Pu-239/240 levels in the soil are well below the cleanup 
action level. I will have the final report forwarded to you this morning following the data validation check. 

Today we intend to remove four filled waste containers (2 asphalt and 2 soil) from inside the tent, stage empty containers 
inside the tent, and begin excavation of soil on cell A2. 

Have a good day. . 

Tracey Spence 
En vi ron men ta I Res to ra tion, T124A 

Cell: 303-994-2837 
,?ax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Office: 303-966-4322 

. .  
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From: Paris, Steve 
Sent: 
To: Spence, Tracey 
cc: 
Subject: RE: 03F1027-903-Final.pdf 

Thursday, November 21,2002 519 PM 

Norland, Lee; Rees, Christopher; Rodgers, John M. 

Tracey, 

I calculated your Pu-239/240 based on the equation in Appendix I ,  903 Lad Liner Regression Case Study, of the Buffer 
Zone Sampling and Analysis Plan. 

. 

Cell IBottle Number [Method (Cas No. (Analyte IResult IPu-239 (calculated) nits 
A3 103F1027-002.002 ]Gamma 114596-10-2 IAmercium-241 (6.90E-01 18.82 I pcilg 

Appears your well below the 50 pCilg threshold for Pu-239M40. 

Steve 

-Original Message- 
From: Spence, Tracey 
Sent: Wednesday, November 20,2002 5:08 PM 
To: Paris, Steve 
Subject: FW: 03F1027-903-Final.pdf 

Thanks Steve. 

---Original Message-- 
From: Lariviere. Ellen 
Sent: Wednesday, November 20,2002 227 PM 
To: 
Subject: 03F1027-903-Final.pdf 

<< File: 03F1027-903-Final.pdf >> 

Cowdery. Craig; Luker, Steve; Norland, Lee; Spence. Tracey 

03F1027-903-Final.pdf 
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From: 
Sent: 
To : 
cc: 

Subject : 

Spence, Tracey 
Friday, November 22,2002 6 : l l  AM 
'Kleeman.Gary@epa.gov'; 'spreng.carl@state.co.us' 
Castaneda, Norma; Butler, Lane; Norland, Lee; Primrose, Annette; Keating, Michael; Demos, 
Nick; Bemski, Mike; Spence, Tracey 
903 Pad Update 11-21-02 

AM Entry - November 21 
Removed four Intermodal waste containers (2 asphalt and 2 soil) filled with materials from cell A3 on Tuesday. 
Brought four empty waste containers into the tent and staged for the PM entry. 

PM Entry - November 21 
0 Excavated one foot of native soil underlying the asphalt and gravel base from cell A2. 

Partially excavated into cell A5 to clear soil from east side of cell A2. 
0 Loaded all soil into five Intermodal waste containers. 

Collected soil samples from each excavator bucket and composited for gamma spec analysis. 
0 Collected confirmation sample from cell A2. 

Based on radiological air sampling data and air flow measurements collected inside the tent since work started on 
November 14, transfer of the waste containers into and out of the tent during excavation operations has been 
approved by Rad Engineering and Rad Operations. These activities were implemented during the PM shift. 

Today we plan to set up and begin removing asphalt on cell A1 during the AM entry and excavate soil and collect the A I  
confirmation sample by the end of the PM entry. 

The final gamma spec analysis report for the cell A3 excavation confirmation sample has been reviewed. I will forward this 
file to you following this ernail. Using the equation in Appendix I, 903 Pad Linear Regression Case Study of the Buffer 
Zone Sampling and Analysis Plan, the calculated Pu-239/240 result for cell A3 is 8.82 pCi/g (Am-241 = 0.69 pCi/g). 
This is well below the 50 pCi/g threshold for Pu-239/240. 

@ 

Have a good day. 

Tracey Spence 
Enwironmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 
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From: 
'Sent: 
To: 
cc: 

Subject: 

Spence, Tracey 
Friday, November 22,2002 6:16 AM 
'Kleeman.Gary@epa.gov'; 'spreng.carl@state.co.us' 
Castaneda, Norma; Butler, Lane; Norland, Lee; Primrose, Annette; Keating, Michael; Demos, 
Nick; Bemski, Mike 
FW: 03F1027-903-Final.pdf 

Attached is the gamma spec results for cell A3 excavation confirmation sample. 

-Original Message- 
From: Lariviere, Ellen 
Sent: 
To: 
Subject: 03F1027-903-Final.pdf 

Wednesday, November 20,2002 2:27 PM 
Cowdery, Craig; Luker, Steve; Norland, Lee; Spence, Tracey 

03F1027-903-Final. pdf 
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From: 
. S e n t :  

To : 
cc: 
Subject: 

Spence, Tracey 
Tuesday, November 26,2002 6:37 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Bemski, Mike; Demos, Nick 
903 Pad Update 11-25-02 

Activities completed on Monday, November 25, 2002: 
0 

0 

0 

0 

Completed soil removal from cell A1 . 
Collected excavation confirmation soil samples, including EPA samples, from cell A1 . 
Received final results for cell A2 confirmation sample. The calculated result for Pu-239/240 is 16.17 pCi/g. The pdf 
file for cell A2 is attached. 
At approximately 1:30pm, one of two air mover motors shut down. Work inside the tent was stopped at this time. The 
manufacturer was contacted and repairs are scheduled first thing Tuesday morning. 

-* 

Excavation of cell A6 will begin when the ventilation system is operable. 

Have a good day. 

@ ............ .- 

Final-C039-001A 
(Cell A Panel ... 

Tracey Spence 
Environmental Restoration, T1241.A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

0 
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Serreze. Susan 

To: 
cc: 

Subject: 

Spence, Tracey 
Wednesday, November 27,2002 6:05 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Spence, Tracey 
903 Pad Update 11-26-02 

Activities comDleted on 11-26-02: 
0 

0 

0 

0 

0 

Repaired tent ventilation system air mover motor controller. 
Resumed operations inside the active remediation tent at 12:30pm. 
Removed all asphalt and approximately 1/2 of soil and gravel beneath the asphalt on cell A6. The native soil was 
excavated to 1 foot or more below the gravel base. 
Filled two intermodals with the asphalt (and gravel) and two intermodals with soil/gravel. 
Received final gamma spec results for the confirmation, field duplicate and random samples collected at cell A1 on 
11-25-02. Calculated Pu-239/240 activities based upon results for Am-241 are summarized below for cell A1 and for 
previously collected Confirmation samples in Cell Set A. A confirmation sample was also collected from cell A1 for 
offsite alpha spec analysis. These results will not be available for at least 14 days from time of receipt by the lab. The 
cell A1 alpha spec results will be provided as soon as they become available. 

Today we plan to complete soil excavation on cell A6 and collect the A6 excavation confirmation sample. We will then 

Have a good day. 

start excavation on cell A5. - 

Tracey Spence 
Environmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Office: 303-966-4322 

1 
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From: 
.Sent: 

To: 
cc: 

Subject: 

Spence, Tracey 
Monday, December 02,2002 337 PM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Spence, Tracey 
903 Update 12-02-02 

Activities comdeted on 12-02-02: 
0 Completed excavation of native soil to a depth of 1 foot beneath base of gravel layer at cell A5. Filled 3 intermodal 

waste containers with soil. 
0 Collected the cell A5 excavation confirmation sample. 
0 Loaded 5 waste containers onto transports for shipment to Envirocare. 
0 Received final gamma spec results for the cell A6 excavation confirmation sample. No Am-241 was detected. A copy 

of the cell A6 gamma spec "pdf" file is attached. 

No excavation work inside the tent was performed this afternoon due to problems starting the excavator. Electrical tests 
were performed which indicate that the starter solenoid is bad. A new starter will be installed tomorrow morning. 
Once the excavator is operational, removal of asphalt will begin at cell A4. If the excavator is repaired early (as 
planned), it is expected that all asphalt and soil will be removed from cell A4 by the end of the day. 

moves. Once excavation of cell A4 is complete, we are currently planning to backfill the previously excavated cells 
inside the tent (Al, A2, A3, A4, A5 and A6), based on gamma spec results. Equipment would then be moved onto the 
backfilled half of the tent to begin excavation of the adjacent cells A7, A8 and A9. Excavation of cells B1, B2 and 63 
may also be excavated before moving the tent. 

Excavation of the maximum area inside each tent is now being considered in order to reduce the total number of tent 

I C039-003A-fi na I-f 
ormI.pdf (843 ... 

C039-003A-final-formI.pdf 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gow 
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Serreze, Susan 

From: 
Sent: 

Spence, Tracey 
Wednesday, December 04,2002 6:07 AM 

To: 'kleeman.gary@epa.gov'; Spreng, Carl 
cc: Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 

Mike; Spence, Tracey 
Subject: 903 Update 12-03-02 

Activities completed on 12-03-02: 

No excavation work was performed due to the mechanical problems with the excavator. The excavator was repaired at 
approximately 4:25pm by replacing the starter motor. 

Loaded 5 filled waste containers onto transports for shipment to Envirocare. 

Received final gamma spec results for the cell A5 excavation confirmation sample. No Am-241 was detected. A copy of 
the cell A5 gamma spec "pdf' file is attached. 

' 

Performed rigging exercises in preparation for the first tent move. This is expected to take place Friday of this week or 
Monday or Tuesday of next week once all cable load tests are completed and the Tent Relocation Ops Order is approved. 

Today we plan to backfill the previously excavated cells AI, A2, A3, A5, and A6. Once these cells are backfilled, the heavy 
equipment inside the tent will be moved onto the backfilled area and excavation will begin at cells A4, A7, A8 and A9. 
Cells BI,  82 and B3 will also be excavated before the tent is moved. 

0212002-903-Final Form 1 .pdf 

Have a good day. 

Tracey Spence 
Enwironmentai Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gow 

Office: 303-966-4322 

P 



b 
~ ~~ ~~~~ 

I 
........................ . . .  ........ 

From: 
@Sent: 

To: 
cc: 

Subject: 

Serreze, Susan 

Spence, Tracey 
Thursday, December 05,2002 551 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Spence, Tracey 
903 Update 12-04-02 

Activities cornDleted on 12-04-02: 

Backfilled previously excavated cells A1 , A2, A3, A5 and A6. 

Performed additional electrical repairs on excavator due to a faulty hydraulic control relay switch. Tested all electrical and 
hydraulic systems. 

Loaded 5 filled waste containers onto transports for shipment to Envirocare. 

Performed rigging and de-rigging exercises in preparation for the first tent move. The first tent move is planned to take 
place Monday or Tuesday of next week once all cable load tests are completed and the Tent Relocation Ops Order is 
approved. 

Today we plan to complete compaction of the backfilled area and begin excavation on the east side of the tent starting with 
cell B1 or B3. The current plan is to excavate cells B1, 82, B3 and A4, A7, A8 and A9 before the tent is moved. 
Excavating as many cells as possible inside each tent location will reduce the total number of tent moves. Note: A Field 
Duplicate excavation confirmation sample will be collected from cell B1 and a Random confirmation sample will be 
collected from cell 82. I will notify you in advance when these sampling events will occur. 

0 Have a good day. 

Tracey Spence 
Environmental Restoration, T12414, 
Office: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey,spence@rfe&.gov 

Cell: 303-994-2837 

, 

i 
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Spence, Tracey __ - - _____ - -- 

rom: Spence, Tracey 
.nt: Friday, December 06,2002 6:07 AM 

Io: 'kleeman.gary@epa.gov'; Spreng, Carl 
cc: Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 

Mike; Spence, Tracey 
Subject: 903 Update 12-05-02 

Activities completed on 12-05-02: 
Completed backfill and compaction of the previously excavated cells A l ,  A2, A3, A5 and A6. 

Removed asphalt from cell 83 and approximately half of the underlying native soil to a minimum depth of 1 foot below 
the asphalt gravel base. 

Filled 2 intermodal waste containers with asphalt and 2 intermodal containers with soil. 

Loaded 5 filled waste containers onto transports for shipment to Envirocare. 

Planned activities todav: 
Complete soil removal at cell 83 and collect the 83 excavation confirmation sample. 
Remove asphalt at cell B2 and excavation gravel base and native soil. 
Collect the cell 82 confirmation sample and the 82 Random confirmation sample (CO39-025). 
Receive and .install load-tested cables and new dozer winch cables and prepare to perform the first tent move on 
Monday, December 9. I will provide a time for the tent move as soon as we know when all preparations for the move 
will be completed. 

T racey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 



From: 
@Sent: 

To: 
cc: 

Subject: 

Spence, Tracey 
Monday, December 09,2002 344 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Spence, Tracey 
903 Update 12-06-02 

Activities completed on 12-06-02: 
0 

0 

0 

0 

0 

0 

0 

Planned activities todav: 
0 

0 

0 

0 

0 

0 

Completed soil removal at cell 83 and collected the 83 excavation Confirmation sample. 
Removed asphalt at cell 82. 
Removed asphalt at cell B1. 
Filled 3 intermodal waste containers with asphalt and 4 intermodal containers with soil. 
Received and installed load-tested cables and new dozer winch cables. 
Tensioned and adjusted tow cables for first tent pull. 
Finalized Tent Relocation Ops Order. 

Remove native soil at cells 82 and B1. 
Collect excavation confirmation sample and Random confirmation sample (CO39-025) at cell B2. 
Collect excavation confirmation sample and Field Duplicate confirmation sample at cell B I .  
Obtain approval signatures for the Tent Relocation Ops Order and JHA. 
Complete all preparations and obtain approval for first weather tent move. 
Perform first weather tent move sometime after 12:OOpm. 

Have a good day. a Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Cell: 303-994-2837 

1 
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From: 
Sent: 

Spence, Tracey 
Monday, December 09,2002 7:05 PM 

To: 'kleeman.gary@epa.gov'; Spreng, Carl 
cc: Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 

Mike; Spence, Tracey 
Subject: 903 Update 12-09-02 

Activities completed on 12-09-02: 
0 

0 

Filled 11 intermodal waste containers. \ 

Removed native soil at cells B2 and BI .  
Collected excavation confirmation sample and Random confirmation sample (CO39-025) at cell 82. 
Collected excavation confirmation sample and Field Duplicate confirmation sample at cell B1. 

Planned activities on 12-1 0-02: 
0 

0 

0 Relocate Tent II. 
0 

0 

0 

Hold Pre-job briefing for relocating the first weather tent. 
Remove concrete ballast from east tent (Tent 11) and prepare to move Tent II. 

Remove asphalt on cells A7, A8 and A9. 
Begin soil excavation at either cell A7 or A9. This will be decided at the daily briefing on 12-1 0. 
Replace the tent ventilation system pre-filters and HEPA filters. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 a Cell: 303-994-2837 
Fax : 3 03 - 9 6 6 - 240 2 
E-mail: tracey.spence@rfetS.gov 
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Spence, Tracey ___ 

Subject: 

Spence, Tracey 
Wednesday, December 1 1,2002 557 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Pans, Steve; Spence, Tracey 
903 Update 12-1 0-02 

Activities completed on 12-10-02: 

Activities planned on 12-1 1-02: 

Held Pre-job briefing for relocating the first weather tent. 
Successfully moved Tent I 1  approximately 125 feet south using the cable tow system and two CAT D7 dozers with 
winches. 
Removed asphalt at cells A7, A8 and A9. 
Began soil excavation at cell A9. 
Filled 4 intermodal waste containers with asphalt and one container with soil. 
Replaced the tent ventilation system HEPA pre-filters. 

Continue soil removal at cell A9 and remove soil at cells A7 and A8. 
Collect excavation confirmation soil samples at cells A9 and A8. 
Move Tent II to the Cell Set P location. This area includes the 903 Pad characteriiation sample location (91598) with 
the highest detected radioactive contamination levels (approximatelywpCi1g Pu-2391240). 

Have a good day. \ S r , O  
Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mai I : tracey . s pence@ rfets.g ov 

1 



From: 
Sent: 
To: 
cc: 

Subject: 

Spence, Tracey 
Wednesday, December 11,2002 6:12 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Paris,' Steve; Spence, Tracey 
903 Update 12-10-02 

Activities completed on 12-1 0-02: 
0 

0 

0 

0 

0 

0 

Held Pre-job briefing for relocating the first weather tent. 
Successfully moved Tent II approximately 125 feet south using the cable tow system and two CAT 07 dozers with 
winches. 
Removed asphalt at cells A7, A8 and A9. 
Began soil excavation at cell A9. 
Filled 4 intermodal waste containers with asphalt and one container with soil. 
Replaced the tent ventilation system HEPA pre-filters. 

Activities planned on 12-1 1-02: 
0 

0 

0 

Continue soil removal at cell A9 and remove soil at cells A7 and A8. 
Collect excavation confirmation soil samples at cells A9 and A8. 
Move Tent I I  to the Cell Set P location. This area includes the 903 Pad characterization sample location (91 598) with 
the highest detected radioactive contamination levels (approximately 152,000 pCi/g Pu-2391240). 

Have a good day. ', 

Environmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey,spence@rfets.gov 

@rz ~ ~ ~ ~ ~ ~ 6 - 4 3 2 2  

a 
1 



From:. 
Sent: 
To : 
C C :  

Subject: 

Spence, Tracey 
Thursday, December 12,2002 6:41 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-1 1-02 

Activities comDleted on 12-1 1-02: 
0 

0 

0 

Removed soil at cells A9, A8 and A7. Filled 12 intermodal waste containers. 
Collected excavation confirmation soil samples at cells A9 and A8. 
Attempted to move Tent II to the Cell Set P location. During the move, one of the concrete ballast plates began to rise 
above the ground surface. The towing operations were stopped. Damage was observed where the ballast plate is 
bolted to the connection plate on the tent frame. The tent manufacturer was contacted to determine the cause of 
damage. Towing operations from the tent side-wall (to the south) are suspended until a corrective action is 
determined. Towing from the end-wall side of the tent (to the west) may be performed with approvals from 
Engineering, Health & Safety, and K-H Management. 

Planned activities on 12-12-02: 
0 

0 

0 

Complete soil removal at cell A7 and collect the A7 confirmation sample. 
Remove asphalt and soil at cell A4. Collect the A4 confirmation sample, if time allows. 
Tow Tent II to the west end of the pad, if approved. 

Have a good day. 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 
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I 
Serreze, Susan 

I 

rorn: 
Sent: 

~ To: 
cc: 

Subject: 

Spence, Tracey 
Friday, December 13,2002 6:30 AM 
'kleeman.gary@epa.gov'; Spreng, Carl 
Castaneda, Norma; Butler, Lane; Keating, Michael; Primrose, Annette; Demos, Nick; Bemski, 
Mike; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-1 2-02 

' Activities completed on 12-1 2-02: 
0 

0 

0 

0 

0 

0 

Completed soil removal at cell A7. Collected the A7 excavation confirmation sample. 
Collected one additional excavation confirmation sample (biased sample) at cell A7 for EPA alpha spec analysis. 
Removed all asphalt and excavated all soil at cell A4. 
Collected the A4 excavation confirmation sample. 
Collected one additional confirmation sample at cell 82 1.5 feet south of original confirmation sample location for 
onsite gamma spec analysis. 
Filled 2 intermodal waste containers with asphalt and 9 containers with soil. 
Note: Excavation work inside Tent I is completed. Tent I will now be prepared for relocation to the east (one tent 
location). Remediation operations will then resume inside Tent I while the side-wall (north-south) tow connection 
issues are being resolved. 
Loaded 6 filled intermodal containers onto transports for shipment to Envirocare. 
Successfully moved Tent II approximately 90 feet west using the end-wall (east-west) tow cables and the two dozers. 
Tent II will be moved further west and south to Cell Set P once the tent side-wall tow repairs are completed. 

0 

0 

Planned activities on 12-1 3-02: 
0 

0 

0 

0 

0 

0 

Receive gamma spec results for cells A7, A8, A9 and A4. Based on gamma spec results, prepare to clear Tent I .  
Perform air sampling and radiological surveys to depost the tent in preparation to move it one tent location to the east. 
Decontaminate and release the heavy equipment for transfer out of Tent I. 
Detach and relocate the tent ventilation system, breathing air system, and stepoff conex. 
Begin backfill operations inside Tent I, if time allows. 
Approve engineering design for the side-wall tow connections and begin repairs on Tent II. 
Relocate Tent II to Cell SetP if time allows. 
Load-out 5 filled intermodal containers for shipment to Envirocare. 

0 

Have a good day. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@flets.gov 

1 



Serreze, Susan 

From: Spence, Tracey 
Sent: 
To: 

Saturdav. December 14,2002 9:16 AM 

cc: 
Subject: 

'kleema&gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 
Annette 
Demos, Nick; Bemski, Mike; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-13-02 

Activities comoleted on 12-1 3-02: 
0 Received preliminary gamma spec results for cells A7, A8, A9 and A4. Received preliminary gamma spec results for 

the biased confirmation sample collected at cell A7. Received preliminary gamma spec results for the additional cell 
82 confirmation sample collected 1.5 feet south of the original confirmation sample location (CO39-013). Based on 
the preliminary gamma spec data, the calculated Pu-239/240 results for all confirmation samples listed above are 
below the 50 pCi/g threshold for Pu-239/240. The final gamma spec reports will be forwarded to the Agencies 
Monday, December 16. 
Performed air sampling and radiological surveys to depost Tent I. 
Decontaminated and released the heavy equipment from Tent I. 
Began back-filling excavated area inside Tent I. 
Relocated ventilation system and attached ducts to Tent II. Sealed openings in Tent II to optimize air flow into the 
tent. 
Loaded 6 filled intermodal waste containers onto transports for shipment to Envirocare. 
Relocated equiprnenUmaterials on 903 Pad to clear areas for future tent moves and excavation activities. 

0 

0 

0 

0 

0 

0 

Note: One of two load cells used to measure total pulling force between the tent rigging and the dozer tow cables is not 
operating properly. Subsequently, all tent towing operations are suspended until the faulty load cell is repaired or replaced. 
The planned towing of Tent I to one tent location east of its present location will be delayed until next week. Excavation 
activities are currently planned to resume inside Tent II at its present location (instead of in Tent I) in order to limit further 
delays. Partial excavation of some grid cells may be required since the current Tent II position is not aligned with the 
marked cell lines. Excavation and sampling of the grid cells under Tent II will be conducted consistent with the sampling 
strategy outlined in the 903 Pad sampling plan. 

Planned activities on 12-1 6-02: 
0 

0 

0 

0 

0 

0 

0 

Mobilize equipment into Tent II. 
Perform air flow smoke test inside Tent II. 
Relocate breathing air system and stepoff conex to Tent II. 
Post Tent II and begin excavation operations inside Tent II. 
Complete back-filling/compaction inside Tent 1 and prepare tent for east tow. 
Load-out 7 filled intermodal waste containers for offsite disposal. 
Receive final gamma spec reports for cells A7, A8, A9 and A4. Submit to the Agencies. 

From this point on I plan to distribute the daily updates to everyone listed above and will no longer prepare a weekly status 
email. 

First Tent Move (South) Photos: 

U U U U 

Setup Before First First South Pukjpg Tent MoveA.jpg Tent MoveB.jpg 
Tent M0ve.j ... . (169 KB) (198 KB) (218 KB) 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 
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Serreze, Susan 

From: Primrose, Annette 
Sent: 
To : Serreze, Susan 
Subject: FW: 903 Update 12-13-02 

Monday, December 16,2002 556 AM 

Plctures of tent move 

---Original Message--- 
From: Spence; Tracey 
Sent: 
To: 

cc: 
Subject: 903 Update 12-1 3-02 

Saturday, December 14.2002 9:16 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda. Norma; Tyler, Reginald; Dreith. Gary; Bryson, Eva; Butler. Lane; Norland. Lee, 
Shafer, Douglas; Keating, Michael; Pnrnrose, Annette 
Demos, Nick; Bemski. Mike; Miller, George: Pans, Steve; Spence, Tracey 

Activities comdeted on 12-1 3-02: 
Received preliminary gamma spec results for cells A7, A8, A9 and A4. Received preliminary gamma spec results for 
the biased confirmation sample collected at cell A7. Received preliminary gamma spec results for the additional cell 
62 confirmation sample collected 1.5 feet south of the original confirmation sample location (CO39-013). Based on 
the preliminary gamma spec data, the calculated Pu-239/240 results for all confirmation samples listed above are 
below the 50 pCi/g threshold for Pu-239/240. The final gamma spec reports will be forwarded to the Agencies 
Monday, December 16. 
Performed air sampling and radiological surveys to depost Tent I. 
Decontaminated and released the heavy equipment from Tent I. 
Began back-filling excavated area inside Tent 1. 
Relocated ventilation system and attached ducts to Tent II. Sealed openings in Tent II to optimize air flow into the 
tent. 
Loaded 6 filled intermodal waste containers onto transports for shipment to Envirocare. 
Relocated equipmentlmaterials on 903 Pad to clear areas for future tent moves and excavation activities. 

0 

0 

0 

0 

0 

0 

Note: One of two load cells used to measure total pulling force between the tent rigging and the dozer tow cables is not 
operating properly. Subsequently, all tent towing operations are suspended until the faulty load cell is repaired or replaced. 
The planned towing of Tent 1 to one tent location east of its present location will be delayed until next week. Excavation 
activities are currently planned to resume inside Tent II at its present location (instead of in Tent I )  in order to limit further 
delays. Partial excavation of some grid cells may be required since the current Tent I I  position is not aligned with the 
marked cell lines. Excavation and sampling of the grid cells under Tent II will be conducted consistent with the sampling 
strategy outlined in the 903 Pad sampling plan. 

Planned activities on 12-1 6-02: 
0 

0 

0 

0 

0 

0 

0 

From this point on I plan to distribute the daily updates to everyone listed above and will no longer prepare a weekly status 

First Tent Move (South) Photos: 

Mobilize equipment into Tent II. 
Perform air flow smoke test inside Tent II. 
Relocate breathing air system and stepoff conex to Tent II. 
Post Tent II and begin excavation operations inside Tent II. 
Complete back-fillinglcompaction inside Tent I and prepare tent for east tow. 
Load-out 7 filled intermodal waste containers for offsite disposal. 
Receive final gamma spec reports for cells A7, A8, A9 and A4. Submit to the Agencies. 

email. 

Setup Before First First South Pull.jpg Tent MoveAJpg Tent MoveB.jpg 
Tent Move. I.. . (169 KB) (198 KB) (218 KB) 

Tracey Spence 
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From: 

To: 

cc: 
Subject: 

Bemski, Mike 
Tuesday, December 17,2002 6:34 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 
Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-1 6-02 

Activities completed on 12-1 6-02: 
0 Ordered new load cell, which is to arrive on Wednesday, and another load cell has been shipped for repair. 
0 Backfill of Tent I is complete. 
0 Tent 11 base was drilled and fitted for future north-south pulling. 
0 The comers of Tent II were GPS surveyed (see attached). 
0 Tent 11 was sealed, ventilation system was moved into place along the south side of Tent II, the tent was 

smoke tested and the system brought into full operation. Tent II was posted. 
Excavation began at the west end inside Tent II. Approximately, 2 !4 squares of asphalt were excavated. 
The designations of three excavated squares are LA, L5, and L6 (see attached). 

0 Two intermodals were loaded. 7 intermodals were shipped. 6 empty intermodals were received. 

Form--Tent Layout 

Note: An abandoned groundwater monitored well was discovered in the vicinity of L6. Work was stopped and 
the groundwater crew was called out to review and advise us how to proceed. They were able to confirmed 
an abandoned well in the area. They will provide guidance early this morning. 

Planned activities for 12-17-02: 
Continue excavation at the west end of Tent II. 
Commence sampling of excavated cells. 
Prep Tent I for future tent north-south tent movement. 
Receive roadbase. 
Receive/ship intermodals. 
Remove soiyasphalt piles from the Soil Contamination Area along the west perimeter. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email 

303-966--, FAX 966-4165 

1 
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Spence, Tracey . 

From: 
mt: i 0: 

cc: 
Subject: 

Bemski, Mike 
Wednesday, December 18,2002 6:36 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Tyler, Reginald 
Demos, Nick; Miller, George; Paris, Steve; Spence;Tracey 
903 Pad Update 12-1 7-02 

Activities completed on 12-1 7-02 
0 

0 

Asphalt was removed from squares L7, L8 and L9 in Tent 11. 
Soil was removed from squares L4, L5, and L6. Confirmation samples were collected at each of the squares 
where soil removal took place. Results have been received.from the'lab on L6 which was found to contain 
2 150 pCi/g Pu per gamma spec. This will require further excavation of soil at L6. Notification has been 
made to the agencies to begin the consultative process to determine how deep we should excavate. 
Tent I was prepared for pulling to the east later this week. 
Ground at the north end was filled in and compacted to allow more stable placement of the ballasts. 
One of the asphalt and soil piles along the west perimeter of the Pad was removed, and the area was 
deposted from Soil Contamination Area. 

0 

0 

0 Eighteen intermodals were loaded. 

I ' Planned activities for 12-1 8-02 
Remove additional soil from L6. 

results from L4 and L5. 
mtinue excavation in Tent 11. 

continue prep activities on Tent I. 
Remove other soil and asphalt pile along west perimeter. 
Receive roadbase. 
Receivelship intermodals. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 

Email mike.bemskiOrfets.sov 

303-966-4090, FAX 9 6 6 - w  

dp 303-212-6271, Bldg. T-124-A, Cube 38 

I 1 
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From: 

To: 

cc: 
Subject: 

Bemski, Mike 
Thursday, December 19,2002 6:18 AM 
'kleeman.gary@epa.gov'; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; 
Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, 
Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-18-02 

Activities completed on 12-1 8-02: 
0 Received confirmation results from cells L4 and L5. A compilation of the three north-south cells 

on the west side of the current location of Tent II is attached. Decision has been made to remove 
an additional one foot of soil off of L6, L5, and L4. 

jummary of confirm 
samples L4- ... 

0 

0 

Completed excavation L8 and L9 with confirmation samples taken. L7 has had all asphalt 
removed and is nearing completion of soil removal. 
Note: Discovery of elevated readings at L6 came after excavation had proceeded to the next set 
of three cells to the east. As it was already too far to reach L6 with the excavator bucket, the 
decision was made to complete L7, L8, and L9, backfill those three with clean soil, and have the 
excavator move over the ciean soil to reapproach L6, L5, and L4. 00 Five intermodals were filled. - 

0 

0 

0 

0 

Planned activities for 12-1 9-02: 
Complete excavation and confirmation sampling at L7. 
Backfill of L8 and L9. 
Place excavator on top of new backfill and remove one foot of soil from L6, L5, and L4. 
Pull Tent 1 to the east (depends on weather and soil conditions). 

Rocky Mountain News photography visited the project site. 
Most of the second pile of asphalt and soil in the SCA along the west perimeter was removed. 
Load cells for the tent pull arrived to the 130 warehouse. 
Prep work continued on Tent I for the pull. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Ernail rnike.bemski@rfets.qov 

303-966-4090, FAX 966-4165 

\ 

. 
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12-18-02 Results from gamma-spec on confirmation’samples from the three north-south cells on the west s e 
L6 

Am-241 Pu-239 All in pCilg, NM = Not Measurable by gamma spec 
471 2150 

L5 13.8 NM 
L4 72.4 NM 

on east side of L5 19.7 NM 
Random Sample taken 

... 
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rom: 
mt: 
lo: 

cc: 
. Subject: 

Spence, Tracey 
Friday, December 20,2002 4:46 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-20-02 

Activities comdeted on 12-1 9-02: 
Started excavation of soil at cell L7 in Tent II. Excavation activities inside Tent II were suspended after 1:OOpm due to 
high winds. During the high wind conditions, air flow into the tent could not be maintained when the rollup door was 
opened. 
Received replacement load cells for tent pull rigging. 
Loaded 7 filled intermodal waste containers onto transports for shipment to Envirocare. 
'Received final gamma spec results for excavation confirmation samples collected at cells L4, L5 and L6. The 
attached spreadsheet summarizes these data in addition to gamma spec results for previously collected excavation 
confirmation samples. An additional one foot of soil will be excavated at cells L4, L5 and L6. 

0 

0 

0 

. 

Activities completed on 12-20-02: 
0 Relocated Tent I to one tent location immediately east. Tent I now covers cells 84 - B9 and C1 - C6. 

Continued excavation of soil at cell L7. Filled 4 intermodal containers. 
Started placing clean backfill material on cell L8 to build a ramp for the excavator to work from when removing 6 additional one foot of soil from cells L4, L5 and L6. 

Planned activities for 12-23-02: 
0 

0 

0 

0 

I will be on vacation all next week. Please contact Mike Bemski if you have any questions (Office: 303-9664090, Cell: 303- 

Complete excavation of cell L7 and collect L7 excavation confirmation sample. 
Complete placement of backfill for excavator ramp in Tent I .  
Remove additional soil from cells L4, L5 and L6 and collect excavation confirmation samples. 
Prepare Tent I for excavation activities. 

994-2305). 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 
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U - Anaryred but not detededNot detected above MDA via gamma spectroscopy 



Bemski, Mike 
Monday, December 23,2002 316 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 

To: 

cc: 
Subject: 903 Update 12-23-02 

0 Completed preparation of Tent I in its new location. 
0 Improved soil bank condition along north perimeter. 

Planned activities for 12-24-02 
0 Limited crew is expected due to proximity of the Christmas holiday. No excavation will take place. All work will be 

associated with housekeeping, training, and preparation for further excavation on Thursday. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
,303-966-4090, FAX 966-- 

1 



. . . . . . . . - , . . .. . . 

Serreze, Susan 

From: 

To: 

cc: 
Subject: 

Bemski, Mike 
Thursday, December 26,2002 6:44 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-24-02 

Activities comdeted on 12-24-02: 
Limited crew in attendance with holiday coming. 
No excavation work took place. 
Work included housekeepinglclean-up and training 

Activities planned for 12-26-02: 

Collect associated samples. 

Excavation restart, with completion of ramp through L8 and L5. 
Excavate 1 foot from L6, L4, and L7, in that order. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemski@rfets.qov 

303-966-4090, FAX 966-4165 

) 

1 
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Serreze. Susan 

rom: 
e " t :  

. To: 

cc: 
Subject: 

Bemski, Mike 
Thursday, December 26,2002 545 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Update 12-26-02 

Activities completed on 12-26-02: 
0 

0 

0 

0 

Completed re-excavation,of one foot of soil at L4 and L6 and collected confirmation samples. 
Approximately 75% complete excavation at L7. 
Continued backfill and sealing of Tent I. 
Work was shut down at 1410 by high wind. 

Activities danned for 12-27-02: 
0 

0 

0 

Complete excavation of L7 and take confirmation sample. 
Review analytical results from L4 and L6 to determine further excavation requirements, if any. 
Commence re-excavation of L8 and L5 following completion of adjacent squares. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 

303-966-44,  FAX 966-4165 

Email mike.bemskiOrfets.qov a '  

I. 



Serreze, Susan 

From: Bemski, Mike 
Friday, December 27,2002 555 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette 
Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 

@sent: To: 

cc: 
Subject: 903 Update 12-27-02 

Activities completed on 12-27-02: 
Results received this morning from confirmation samples taken following the re-excavation of one foot of soil at L4 and L6 
indicated that contamination was still present above the action level. Preliminary results are as follows: L6=13.3 pCilg Am, 
L4=85.9 pCilg Am. An additional 6 inches of soil was removed from L4 and L6 and confirmation samples retaken. Total 
depth-at L4 and L6 now stands at approximately 4.5 feet, with 2.5 of soil removed. 
L7 was excavated to a similar depth and a confirmation sample taken. 
Removal of the dirt ramp through L5 was in process when a wind shut down was experienced at 1310. Windy conditions 
did not allow for tent re-entry. 
Also, ballasts on north side of Tent I (the inactive tent) were reoriented. 

Activities planned for Monday, 12-30-02: 
Preliminary results from confirmation samples at L4, L6, and L7 are expected early Monday morning which will be used to 
determine further excavation needs at those cells. If required, excavation will start with that (those) cell(s). 
The soil ramp through L5 and L8 will be removed. This will followed by the removal of 1.5 ft. of native soil beneath the 
ramp. The'removal will bring the depth of L5 and L8 to a similar depth as L4, L6 and L7. A confirmation sample will then 
be collected at L5 and L8. 
When excavation is complete, the 6 western cells of Tent I I  will be backfilled and work will be set up to start on the 6 
eastern cells. 

Mike .Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mi ke.bemskiOrfets.qov 

303-966-4090, FAX 966-4165 

1 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

, 

I Da te/Ti me: December 30,2002 - Monday /'3:35 PM 

Site Contact: Michael Bemski 
Phone: 303-966-4090 

~ Regulatory Contacts: Carl Spreng, CDPHE, 303-692-3358 

I Mark Aguilar, EPA, 303-3 12-625 1 

Purpose of Contact: Use of Propylene Glycol as antifreeze for dust suppression water at the 903 Pad 

Discussion 
When subfreezing temperatures have been encountered in association with the 903 Pad, we have had 
repeated problems resulting from the freezing of lines and pumps on the water trucks. The water trucks 
supply the water for dust suppression on soil excavations on the pad. Without water, no new excavation is 
allowed. A solution to the problem is to use Propylene Glycol as antifreeze in association with the water 
trucks, either as a component in a mixture with water inside the tank of the truck or use Propylene Glycol in 
the lines and pumps after flushing out the tank. Consultations with Site Nuclear Safety, Criticality Safety, 
Fire Safety, Industrial Hygiene, Air Quality and Environmental resulted in Site approval for the above uses 
of Propylene Glycol. In a phone discussion on Friday, 12/27, with Carl Spreng, he approved the use, and 
today, in a discussion with Mark Aguilar, he also approved the use. Propylene Glycol is already in use on 
Site and we will borrow necessary quantities immediately while obtaining a supply. 

Contact Record Prepared By: Michael Bemski 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H FUSS 

R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 

T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

C. Deck, K-H Legal K. North, K-H ESS 

Additional Distribution 
(choose names as amlicablek 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H FUSS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 

Contact Record 6/20/02 
Rev. 6/20/02 

Page 1 of 1 



Serreze. Susan 

From: 
Sent: 
To: 

cc: 
Subject: 

Spence, Tracey 
Tuesday, December 31,2002 6:35 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Update 12-30-02 

Activities completed on 12-30-02: 
0 Received preliminary excavation confirmation gamma spec results for cells L4 (0.478 pCi/g Am-241), L6 (1.6 pCi/g 

Am-241) and L7 (0.93 pCi/g Am-241). Based on the preliminary data, the-calculated Pu-239/240 results are below the 
50 pCi/g threshold for Pu-239/240. The total depth of the L4, L6 and L7 excavations (and the corresponding 
confirmation sample locations) is approximately 4.5 feet below the former asphalt surface. Approximately 2.5 feet of 
native soil was removed beneath the asphalt/gravel base at L4, L6 and L7. 
The soil ramp through cells L5 and L8 was removed and approximately 1.5 feet of native soil beneath the ramp 
material was excavated. The ramp material (clean roadbase gravel) was placed into intermodal waste containers with 
the native soils (1 0 total). The total depth of the L5 and L8 excavations is approximately 4.5 feet. 
Collected excavation confirmation samples at cell 15 and L8 for onsite gamma spec analysis. Also collected one 
random confirmation sample and one EPA split sample at cell L5. 

0 

0 

Activities planned for Mondav. 12-30-02: 
0 

0 

Receive excavation confirmation sample gamma spec results for cells L5 and L8. 
Backfill cells L4, L5, L6, L7 L8 and L9. 
Prepare to de-mobilize and transfer equipment from Tent I I  into Tent I .  Excavation of the six cells MI-M6 will not be 
performed under the present Tent II location as previously planned. Instead, excavation will begin later in the week at 
the new Tent I location after the equipment transfer and Tent I setup is completed. Tent I is positioned over cells B4- 
69 and CI-C6. Cells Ml-M6 will be remediated at a later time in accordance with the original tent relocation plan. @ 

Have a good day. 

Tracey Spence 
Enwiron menta I Restoration, T i  248 

Cell: 303-994-2837 
Fa#: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Office: 303-966-4322 

1 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: January 2,20031 Approx. 10: 15 a.m. 

Site Contact(s): 
Phone: 4322 

Tracey Spence, Rick DiSalvo, Reginald Tyler, Lane Butler 

Regulatory Contact: Tim Rehder, EPA; Carl Spreng, CDPHE 
Phone: 303-3 12-6293 303-692-3358 

Agency: EPA CDPHE 

Purpose of Contact: 903 Pad Excavation and Backfill at Cell L8 

Discussion 
A teleconference conversation was held with Tim Rehder and Carl Spreng regarding hrther excavation of 
the 903 Pad Cell L8. Based on the preliminary confirmation sample gamma spec results for core samples 
collected at Cell L8 on 12-3 1-02, it was agreed by all to remove 2 additional excavator buckets (side-by- 
side) of native soil at the L8 random sample location to a depth of 2 feet. A sample would then be collected 
at the same random sample location from the base of the excavated area for gamma spec analysis. 

It was agreed by all that Cell L8 would be backfilled if the random sample results indicate that 
contamination is less than 1 nCi/g Pu-239/240. 

Contact Record Prepared By: Tracey Spence 

Rewired Distribution 
R. DiSalvo, RFFO 
L. Kilpatrick, RFFO 
N. Castenada, RFFO 
D. Shelton, K-H 
J. Legare, RFFO 
T. Rehder, USEPA 
G. Kleeman, USEPA 
S. Gunderson, CDPHE 

S. Nesta, K-H RISS 
L. Butler, K-H RISS 

C. Deck, K-H Legal 
D. Mayo, K-H RISS 
J. Mead, K-H ESS 
L. Brooks, K-H ESS 
C. Spreng, CDPHE 

K. North, K-H ESS 

H. Ainscough, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H FUSS 
M. Keating, K-H RISS ~ 

L. Butler, K-H FUSS 
R. Tyler, RFFO 

Contact Record 4/10/00 
Rev. 2/7/02 

Page 1 of 1 
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Serreze, Susan 

From: Spence, Tracey 
Sent: 
To: 

Thursday, January 02,2003 558 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 12-31-02 

0 

Activities completed on 12-31 -02: 
Received preliminary analytical results for confirmation samples collected at cells L5 and L8, following excavation of 
an additional 1.5 feet of native soil. The preliminaw results indicate that contamination is still present above the 50 
pCi/g threshold for Pu-239/240: The preiiminary gamma spec results are as follows: L5 2nd confirmation sample = 
841 pCi/g Am-241, L5 2nd Random confirmation sample = 45.8 pCi/g Am-241, L8 2nd confirmation sample = 43.5 
pCi/g Am-241. Final analytical reports will be available Thursday, January 2. 

A total of approximately 3 feet of native soil was removed beneath the asphaltlgravel base at cells L5 and L8. The 
total depth of the L5 and L8 excavations is approximately 4.5 feet below the 903 Pad asphalt surface. 

To further assess the contamination levels with depth, it was decided that additional samples would be collected at the 
previously sampled confirmation and random sample locations at cells L5 and L8. A manual slide-hammer would be 
used to collect a 2-foot interval core sample at each location. The upper and lower 12-inch intervals of the 2-foot core 
sample would be analyzed separately by gamma spec analysis. 

Due to the hard soil and rocky conditions, it was not possible to drive the sampler to the 2-foot depth at any of the 
sample locations. A core sample was collected to a depth of 15 inches at the L5 confirmation sample location and to 
a depth of 6 inches at the L5 random sample location (after two attempts). Two discrete samples were prepared from 
the L5 confirmation core sample. One from 0 to 12 inches and one from 12 to 15 inches. In cell L8, a core sample 
was collected to a depth of 7 inches at the confirmation sample location after two attempts to drive the sampler. A 
random sample was also collected in L8, but only to a depth of 8 inches due to refusal. All samples will be analyzed 
by gamma spec analysis. The analytical results are expected by 12:OO pm Thursday, 01-02-03 and will be used to 
make backfill decisions. 

Removed contaminated soil spilled on the asphalt surface during excavation operations. This effod will continue on 
01 -02-03. 

Decontaminated the excavator and forklift and released the equipment from the tent for routine maintenance. 

Activities planned for Thursdav, 01 -02-03: 
0 Receive excavation confirmation sample gamma spec results for the,core samples collected in cells L5 and L8. 

0 Backfill cells L4, L5, L6, L7, L8 and L9. 

0 Prepare to de-mobilize and transfer equipment from Tent II into Tent I. Excavation of the six cells MI-M6 will not be 
performed under the present Tent II location as previously planned. Instead, excavation will begin later in the week at 
the new Tent I location after the equipment transfer and Tent I setup is completed. Tent I is positioned over cells B4- 
B9 and Cl-C6. Cells M1-M6 will be remediated at a later time when a tent is positioned in accordance with the 
original tent relocation plan. 

Please call if you have any questions. Have a good day. 

Environmental Restoration, T124A :z :z :6 -4322 \ 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Serreze. Susan 

From: 

To: 
.sent: 

cc: 
Subject: 

Spence, Tracey 
Friday, January 03, 2003 8:33 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen- 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-02-03 

Activities completed on 01 -02-03: 
Received preliminary confirmation sample gamma spec results for the core samples collected at cells L5 and L8. The 
preliminary results indicate that Contamination is still above the 50 pCi/g threshold for Pu-239/240. The preliminary 
results are as follows: 

L5 - 3rd confirmation sample (0 to 12") = 6.91 pCi/g Am-241, (12 to 15") = 1 . I9  pCi/g Am-241; 
L5 -'3rd random sample (0 to 6") = 20.4 pCi/g Am-241 ; 
L8 - 3rd confirmation sample (0 to 7") = 1.8 pCi/g Am-241 ; 
L8 - 1st random sample (0 to 8") = 196 pCi/g Am-241. 

Final results will be available Monday, January 6. Following consultation with the EPA on 01-02-03, the decision was 
made to excavate an additional 2 feet of native soil at the cell L8 random sample location and collect one sample 
at the bottom of the excavation for analysis by gamma spec. Based on the L5 - 3rd confirmation sample and 
random sample gamma spec results and the decrease in activity with depth at both L5 sample locations, EPA 
agreed with the decision to discontinue excavation and backfill cell L5. 

Removed two excavator buckets of native soil to approximately 3 feet at the L8 random sample location (2 excavator 
buckets side-by-side). The new excavation is approximately 4' x 4' x 3' deep. A sample was collected at the base of 
the excavation using a hand auger (see attached photos). The total depth below the 903 Pad asphalt surface at this 
sample location is approximately 8 feet. Note: A total of approximately 6 feet of native soil was removed beneath the 
asphaltlgravel base at this location. 

a 

Cell L8 Random 
Redig.rtF (I  MI3 ... 

.Activities completed on 01 -03-03: 
Received preliminary gamma spec results for the re-excavated L8 random sample location. The preliminary Am-241 
result is 46.2 pCi/g. Based on the decrease in activity with depth at both L8 sample locations, EPA agreed with the 
decision to discontinue excavation and backfill cell L8. 

Cells L4, L5, L6; L7, L8 and L9 will be backfilled once Tent II is de-posted. 

During inspection of the tent ventilation air mover system prior to the morning entry, lower than normal air flow was 
detected from one of the two air mover motors. The system was shutdown for inspection. Electrical tests identified 
one of the power supply wiring connections shorted out causing damage to the motor. The motor will need to be 
replaced. This prevented the entry into Tent II to prepare to de-mobilize and transfer equipment from Tent II to Tent I. 
This also delayed backfilling operations in Tent II. A new motor is on order for replacement on Saturday. 

Activities Dlanned for Mondav. 01-06-03: 
0 Backfill cells L4, L5, L6, L7, L8 and L9. 

Prepare to de-mobilize and transfer equipment from Tent II into Tent I .  Excavation of the six cells MI-M6 will not be 
performed under the present Tent II location as previously planned. Instead, excavation will begin later in the week at 
the' new Tent I location after the equipment transfer and Tent I setup is completed. Tent I is positioned over cells 84- 
89 and CI-C6. Cells MI-M6 will be remediated at a later time when a tent is positioned in accordance with the 
original tent relocation plan. 

1 
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Please call if you have any questions. 

Tracey Spence 
nvironmentab Restoration, T124A 

% i c e :  303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 
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Serreze, Susan 

From: 

To : 

cc: 
Subject: 

Spence, Tracey 
Tuesday, January 07,2003 6:31 AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-06-03 

Activities comtdeted on 01-06-03: 
0 

0 

0 

0 

Activities planned for Tuesday. 01 -07-03: 
0 

0 

0 

Installed new motor on tent ventilation system. 
Placed road-base gravel on east and west sides of 903 Pad for future east-west tent pulls. 
Removed residual contaminated soil from small area on the asphalt surface (with HEPA vacuum) inside Tent II. 
Cleared wind-blown trash and debris inside the SCAs around the 903 Pad area. 

Perform air sampling and surveys inside Tent II and de-post Tent II. 
De-mobilize and transfer equipment from Tent I I  into Tent 1. 
Backfill cells L4, L5, L6, L7, L8 and L9 inside Tent II. 

Please call if you have any questions. 

Tracey Spence 
Enwironmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

*Office: 303-966-4322 
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Serreze, Susan 

From: Spence, Tracey 
Sent: 
To : 
cc: 

Wednesday, January 08,2003 557  AM 
Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 

I Subject: 903 Pad Update 01 -07-03 

I 
I Activities completed on 01-07-03: 

I .  
Collected samples from the suspect layer if soil exposed during excavation of cells L4 - L9. Samples were collected 

layer is located immediately beneath the asphalVgrave1 base and is approximately 10 to 12 inches thick. The sample 
team geologist described the layer as a dark brown clayey gravel soil with no indications of a release of oil or solvent. 
No'VOCs were detected during sampling or during excavation of the layer. 
De-posted Tent II and transferred equipment from Tent II to Tent I. 
Backfilled approximately 80% of the cell L4 - L9 excavation in Tent II. 
Setup equipment inside/outside of Tent I, smoke-tested Tent I for proper ventilation air flow ,and posted Tent I for 
excavation activities. 
Began removal of asphalt from cells B5 and B6. 

, from the north, west and south sidewalls of the excavation for gamma spec analysis. The dark brown to black uniform 

Activities planned for Wednesdav. 01 -08-03: 
0 Continue asphalt removal from cells B5 and B4. 

Begin soil removal at cells 84, B5 and B6. 
Collect excavation confirmation samples. 

Please call me if you have any questions. Have a good day. 

Prepare Tent II for relocation on the pad. 

Tracey Spence 
Enwironmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfees.goir 
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Serreze, Susan 

Sent: 
To: 

rom: Spence, Tracey 
Thursday, January 09,2003 5 5 4  AM 
'kleeman.gary@epa.gov'; Rehder, Timothy; Spreng, Carl; Castaneda, Norma; Tyler, Reginald; 
Dreith, Gary; Bryson, Eva; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 

.F 
' 

cc: 
Subject: 903 Pad Update 01-08-03 

Activities comoleted on 01-08-03: 

0 

Removed asphalt at cells 85 and 84. 
Excavated native soil to one foot beneath the asphalVgravel base at 84, BS and B6. Total depth below the asphalt 
surface in the 84 - 66 excavation ranges from 3 to 3.5 feet. The gravel layer above the native soil varies in thickness 
from roughly 1.5 to 2 feet thick. Filled 11 intermodal waste containers (one asphalt, ten soil). 
Collected excavation confirmation samples in B4, B5 and B6. 
Completed backfill of the L4 - L9 excavation in Tent II. 
Prepared Tent II for next tent move. 
Received preliminary gamma spec results for samples collected from sidewalls of the black layer of soil encountered 
during excavation of cells L4 - L9. The preliminary results are as follows: 

0 

0 

0 

I North sidewall: 66.7 pCilg Am-241 
I South sidewall: 138 pCi/g Am-241 

West sidewall 1 : 291 pCilg Am-241 
West sidewall 2: 351 pCi/g Am-241 

Activities olanned for Thursdav. 01 -09-03: 
0 

0 Collect excavation confirmation samples. 
0 

Remove asphalt and excavate soil from cells 87, 88 and B9. 

Pull Tent I I  to east edge of 903 Pad. Tent I I  will be pulled to the east edge of the pad and approximately 5 feet to the 
north for alignment. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Ofice: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 

. E-mail: tracey.spence@rfets.gov 
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From: . 
Sent: 
To: 

cc: 
Subject: 

Spence, Tracey 
Monday, January 13,2003 6:07 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-10-03 

Activities completed on 01-09-03: 

Activities completed on 01 -1 0-03: 

Tent I1 was pulled to the east edge of the 903 Pad over cells N7 - N9 and cells 0 1  - 09. 
Removed asphalt and soil from cells B7, 68 andB9. 
Work was suspended due to the near miss event inside the active remediation Tent I. 

Field activities were limited to shipping six filled intermodal waste containers off-site to Envirocare and securing the 
project site. 
A fact finding meeting was held to determine the cause of the near miss occurrence. Corrective actions were 
identified and must me completed and approved prior to restarting work. 

. 

Activities planned for Mondav, 01 -1 3-03: 
0 Complete pre-start corrective actions: 

1) Re-assign radios to personnel inside the tent. 
2) Brief waste management crew on the need to clean intermodaI.'containers prior to transfer into the tent. 
3) Revise JHA to add requirement to establish a clear path prior to moving loads inside (and outside) the tent. Brief 
workers on changes. 
4) Assign alternate spotter to areas with limited space and visibility. 
5) Discuss event with entire crew as a Lessons Learned. Discuss expectations for stopping work and notifying 
management and types of incidents that require notification. 
6) Update ER Notification List. 

The pre-start corrective actions are expected to be completed by COB today. Work-would then resume on Tuesday, 01 - 
14-03 once all corrective actions are approved. Please call me if you have any questions. 

Tracey Spence 
Enwironmental Restoration, T124A 
Office: 303 -966-43 22 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 



rom: 

To : 

cc: 
Subject: 

Spence, Tracey 
Wednesday, January 15,2003 6:18 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -1 3-03 

This update is late because I didn't click the Send button yesterday. 

Activities completed on 01 -1 3-03: 
Completed corrective action items. 

Activitie.5 planned for Tuesdav, 01 -14-03: 
Obtain authorization to restart remediation operations. Once the restart authorization is received, excavation will 
resume on cells.B4, based on elevated confirmation sample results, and on cells 88 and B9. 

Tracey Spence 
Environ menta I Restoration, T i248  
Office: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey,spence@rfets,gow 

Cell: 303-994-2837 

1 
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Serreze, Susan 

From: Spence, Tracey 
Sent: 
To: 

Wednesday, January 15.2003 6:47 AM m 
cc: 
Subject: 

Castaneda; Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; Butler, Lane; Norland, Lee; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-14-03 

Activities comdeted on 01-14-03: 

0 

Received authorization to resume operations. 
Made one afternoon entry into Tent I to resume excavation at cells 64 and B9. 
Removed two previously filled intermodal containers from Tent I. 
Operations were suspended due to the following event: 

A lowboy tractor trailer was being backed towards the east tent rollup door to transfer an empty intermodal waste 
container into the tent. The trailer was stopped when the spotter on the outside of the tent observed that the tent rollup 
door was not raised high enough for the intermodal to clear the bottom of rollup door. The spotter signaled the driver 
to stop. According to the spotter, the intermodal came to within 8 to 10 feet from the door before the trailer was 
stopped. The spotter suspended operations inside and outside the tent. The tent crew exited the tent and a meeting 
was held to discuss the cause of the event. 

According to the spotter inside the tent, he signaled the person operating the electric rollup door opener to stop too 
soon. The door did not raise high enough for an intermodal loaded on the trailer to clear the bottom of the rollup door 
The spotter inside the tent signaled the driver of the trailer to begin backing into the tent. As the trailer moved toward 
the tent, both the spotter inside the tent and the spotter outside the tent observed that the door needed to be raised 
higher and signaled the driver to stop. The driver saw the signal from the outside spotter first and stopped the trailer. 

The spotter inside the tent stated that he simply did not allow the door to raise high enough before signaling the driver. 
It should be noted that there are lines painted on the door frame of both weather tents to indicate the door position for 
backing intermodals into and out of the tent. The lines have faded since they were painted on the tents and are not as 
evident when viewed from inside the tent. The decision was made to repaint the door marks on both tents. The 
spotters responsible for opening and closing the rollup door (on the outside as well as on the inside of the tent) were 
asked to be more vigilant and to check that the door is raised to the mark painted on the tent frame before signaling the 
trailer into and out of the tent. No changes were made to the operation. 

' 

Normal operations are scheduled to' resume on 01 -1 5-03. 

Activities planned for Wednesdav, 01 -1 5-03: 
Re-excavate cell 84. The Final gamma spec result for the 84 confirmation sample = 150 pCi/g Am-241. This sample 
was collected at a total depth of 3 feet below the asphalt surface (1 8 inches below the asphaltlgravel base). The first 
B4 confirmation sample result = 140 pCi/g Am-241. The plan is to remove an additional 18 inches of soil from cell B4 
and collect the third confirmation sample. 
Continue excavation at cells B8 and B9, starting with cell B9. 
Collect confirmation samples from B9 and 68, if time allows. 

Have a good day. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 

1 
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Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 
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Serreze, Susan 

From: Spence, Tracey 
Sent: 
To: 

Thursday, January 16,2003 6:13 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder. Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Shafer, Douglas; Keating, Michael; Primrose, Annette; Miller, 
George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 

a 

cc: 
Subject: 903 Pad Update 01-15-03 

Activities comDleted on 01 -1 5-03: 
0 De-posted Tent I to repaint lines on the rollup doorframe. 
0 Excavated an additional 18 inches of native soil from cell B4 and collected a third confirmation sample. The third 

sample was collected 3 feet below the asphalVgravel base (total depth below asphalt surface = 4.5 feet). 
0 Removed asphalt at cell B9. Filled one intermodal with asphalt. 
0 Loaded 7 previously filled intermodal containers onto flatbed trailers for off-site shipment on 01-16-03. 
Note: Work was delayed approximately 3.5 hours due to high winds. 

Activities Dlanned for Thursdav. 01 -1 6-03: 
0 

0 

0 Collect B9 confirmation sample. 
0 

0 

Receive gamma spec results for the third 84 confirmation sample. 
Complete removal of asphalt at cell B9 and excavate native soil to one foot below the asphalVgravel base. 

Remove asphalt and excavate cell B8. 
Collect 88 confirmation sample. Note: An alpha spec sample will be collected in addition to the gamma spec sample 
at cell B8. 

(I)Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gow 
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Serreze, Susan 

From: Spence, Tracey 
Sent: 
To: 

Friday, January.17, 2003 6:37 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 

,e 

cc: 
Subject: 903 Pad Update 01-16-03 

Activities completed on 01 -1 6-03: 
Received preliminary gamma spec results for the 3rd cell 64 confirmation sample. The preliminary result for Am-241 
is 1.40 pCi/g. The 3rd 84 confirmation sample was collected 3 feet below the asphaltlgravel base at a total depth of 
4 6  feet below the asphalt surface. 
Replaced the tent ventilation system pre-filters. Subsequently, no morning tent entry was made. 
Completed removal of asphalt and soil (to one foot below the asphaltlgravel base) at cell B9. 
Collected the B9 confirmation sample. 
Removed asphalt from cell 87. 
Filled 4 intermodal waste containers with soil and 2 intermodal containers with asphalt. 

0 

Activities planned for Fridav. 01 -17-03: 

0 

Receive gamma spec results for the cell B9 confirmation sample. 
Complete excavation of cells 87 and B8. 
Collect 87 and 88 confirmation samples. Note: In addition to the gamma spec confirmation sample, one additional 
sample will be collected at cell 88 for off-site alpha spec analysis. 
Continue setup of Tent II for the next excavation. Note: Sometime next week and prior to excavating inside Tent II, a 
trial run of the blending operations will be performed on two previously filled intermodal containers with soil above the 
Envirocare waste profile limit. This operation will be performed as originally planned by transferring and blending the 
high activity soil with low activity soil (from the 903 Pad) in a new intermodal container using the excavator bucket. I 
will provide more information next week. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Cell: 303-994-2837 

e 
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Serreze, Susan 

From: Spence, Tracey 
Friday, January 17,2003 4:40 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -1 7-03 

@sent: To : 

cc: 
Subject: 

Activities completed on 01 -1 7-03: 
0 

0 

0 

Received preliminary gamma spec results for the cell B9 confirmation sample. The preliminary B9 sample result is 
5.36 pCi/g Am-241 at 12 inches below the asphaltlgravel base. The depth below the asphalt surface is 2.5 feet. 
Completed excavation of cells B7 and B8. 
Collected excavation confirmation samples from cells 87 and B8. 
Filled 2 intermodal containers with asphalt and 10 containers with soil. 
Shipped 10 previously filled intermodal containers off-site to Envirocare. 

Activities planned next week: 
0 Based on the final gamma spec analyses, complete excavation (if needed) and backfill cells 84, 85, B6, B7, 88 and 

B9. 
Excavate cells C1, C2 and C3 inside Tent I after backfilling the above listed B cells. 
Prepare Tent I for move one cell width to the east (over cells C4 - C9 and D1 - D6). Note: Only 9 cells will be 
excavated at the current Tent I location (84, 85, B6, 87, 88, B9, C1, C2, C3). Twelve cells will be excavated inside 
each of the next two tent locations on the north edge of the pad. 
Conduct blending operation trial run on two intermodal containers with soil activity levels elevated above the 
Envirocare waste profile. This will be performed inside Tent II prior to excavation by transferring a specified amount of 
soil with high activity (by weight) directly into an empty intermodal and then adding a specified amount of soil (by 
weight) with low activity. The soils will be blended inside the intermodal with the excavator bucket. 

0 

0 

Please call me if you have questions. 

Tracey Spence 
Enwironmental Restoration, T124A 
Office: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey,spence@rfets.gov 

Cell:  303-994-2837 
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@Serreze, Susan \ 

From: Spence, Tracey 
Sent: Tuesdav. January 21,2003 6:15 AM _ _  . 
To: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 

Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 

. Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 

cc: 
Subject: 

Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-20-03 

Activities completed on 01 -20-03: 
0 Received final gamma spec results for the cell B9 confirmation sample. The final B9 sample result is 6.38 pCi/g Am- 

241. This sample was collected 12 inches below the asphalffgravel base. The depth below the asphalt surface at cell 
B9 is 2.5 feet. 
Based on the final 89 sample result, an additional 6 inches of native soil was excavated from cell B9. A second 
confirmation sample was,collected at 3 feet below surface. 
Received preliminajl gamma spec results for the cell 87 and 88 confirmation samples collected on 01-17-03. The 
preliminary results are 0.73 pCilg Am-241 for 87 and 340 pCilg Am-241 for 88. The 87 and B8 samples were 
collected 12 inches below the asphalffgravel base, approximately 2.5 feet below the asphalt surface. 
Based on the preliminary result for cell 88, an additional 12 inches of native soil was excavated from cell 88. A 
second confirmation sample was collected at 3.5 feet below surface. 
No additional soil was excavated from cell 87. 

0 

0 

0 

0 

Activities planned on Tuesday. 01-21-03: 
0 

0 II) B9. 
0 

U 

Receive gamma spec results for the second confirmation samples collected from cells 88 and B9. 
Based on the final gamma spec analyses, complete excavation (if needed) and backfill cells 84, B5, B6, 87, 88 and 

Excavate cells C l ,  C2 and C3 inside Tent I after backfilling the B cells listed above. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: Pracey.spence@rlfets.gov 

1 



Serreze, Susan 

From: Spence, Tracey 
Sent: 
To : 

Wednesday, January 22,2003 6:49 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 01-21-03 

Activities completed on 01-21-03: 
0 Received final gamma spec results for the first cell B7 and B8 confirmation samples. The final results are 0.90 pCi/g 

Am-241 for 87 and 41 5 pCi/g Am-241 for 88. These 87 and 88 samples were collected 12 inches below the 
asphaltlgravel base, approximately 2.5 feet below the asphalt surface. 
Received preliminary gamma spec results for the second B9 confirmation sample. The result is 0.30 pCi/g Am-241. 
The second B9 confirmation sample was collected 18 inches below the asphaltlgravel base, approximately 3 feet 
below the asphalt surface. No additional soil will be removed at cell B9. 

0 Received preliminary gamma spec results for the second cell B8 confirmation sample collected approximately 2 feet 
below the asphaltlgravel base. The result is 17.7 pCi/g Am-241. 

0 Based on the second preliminary gamma spec result for cell 88, an additional 12 inches of native soil was excavated 
from cell 88. 

Note: During excavation at cell 88, the lowboy trailer loaded with an empty intermodal bumped the track of the excavator 
as it was being backed into the 903 Pad tent. Operations were suspended and a manager's meeting was held. No visible 
damage was observed on the trailer or the excavator. 

0 

Activities planned on Wednesdav..OI -22-03: 
0 Complete excavation of cell 88. 

Collect the third confirmation sample from cell B8. 
Depost the Tent I and begin backfilling cells 84, 85, 86. 

Tracey Spence 
Environ menta i Restoration, T124A 
OfYice: 303-966-4322 

Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

Cell: 303-994-2837 

1 



rorn: 
Sent: 

Spence, Tracey 
Thursday, January 23,2003 6 : l l  AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01 -22-03 

- 
To: 

cc: 
Subject: 

Activities completed on 01 -22-03: 
0 

0 

0 

Completed excavation of additional 12 inches of native soil at cell B8. 
Collected the 3rd confirmation sample from cell 88 at 3 feet below the asphalt/gravel base, approximately 4.5 feet 
below the asphalt surface. 
Prepared to depost Tent I. 

. 

Activities planned on Thursdav. 01-23-03: 
0 

0 

0 

0 

Based on gamma spec results for the 3rd confirmation sample collected from cell 88, depost Tent I. 
Install exhaust scrubbers on excavator and forklift used inside the tent. 
Backfill cells B4, B5, B6, 87, 88 and B9. 
Begin excavation of cells C1, C2, and C3, if time allows. 

Please call me if you have any questions 

Cell: 303-994-2837 
Fax: 303-966-2402 
E- rnai I : tracey .spence@rfets.gov 

1 



From: 
Sent: 
To: 

cc: 
Subject: 

Bemski, Mike 
Friday, January 24,2003 6:44 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella 
Burmeister, Mark; Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Pad Update 01 -23-03 

Activities comdeted on 01 -23-03: 
Tent I deposted. 

0 

0 

0 

0 

0 

0 

Backfill of western half of Tent I nearly completed (cells 84-89). 
903 project site perimeter silt fence was repaired and replaced as needed, along with additional gravel placement. 
Scrubbers were installed on heavy equipment used inside the tent. This should reduce particulate emission and 
reduce the frequency filter change out on the ventilation system. 
The second ventilation system was brought to the project site and preparation has started to incorporate it into regular 
use. 
Maintenance and minor repair was completed on certain heavy equipment and the active ventilation system generator. 
Lines were repainted for better visual definition inside tent II. 
Plans were reviewed for a one-day blending operation expected to take place next week prior to the beginning of 
excavation inside Tent II. 
The crew was notified of a large CH2M Hill tour expected mid-morning on Monday, 01/27. 

I 

, 
I 

, 

Activities danned on Thursday, 01-24-03: 
0 

0 

0 Ship and receive intermodals. 

Complete backfill cells B4, 85, B6, B7, B8 and B9. 
Begin excavation of cells C1, C2, and C3. 

Please call me if you have any questions. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike. bemskierf  ets.qov 

303-966-4090, FAX 966-4165 

1 



From: 
Sent: 
To: 

cc: 
Subject: 

Bemski, Mike 
Friday, January 24,2003 6:05 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister; Mark; Demos, Nick; Miller, George; Paris, Steve; Spence, Tracey 
903 Pad Update 01 -24-03 

Activities comdeted on Fridav, 01 -24-03: 
0 

0 

0 

0 

0 

0 

Backfill of western half of Tent I was completed (cells B4-B9). 
903 project site perimeter silt fence was sandbagged along its length. 
Scrubbers were installed on 3 pieces of heavy equipment used outside the tent. 
Preparation continues on the second ventilation system. 
5 lntermodals were staged for Monday shipment. 
Final preparation of Tent I was completed for continuation of excavation, including final leveling and compaction of 
backfill, relocation of step-off Conex, installation of accordion door, placement of equipment, and relocation of air 
bottles, generators, and fire extinguishers. 
Continued to prepare Tent II for selective repackaging of intermodals. 0 

Activities planned on Mondav, 01 -27-03: 
0 Tent will be posted. 
0 

0 Ship and receive intermodals. 

0 

0 

Please call me if you have any questions. 

Begin excavation of cells C1, C2, and C3. 

A CH2M-Hill tour is expected mid-morning. 
Continue.set-up of new ventilation system. 
Continue set-up of new step-off Conex. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemskiOrfets.qov 

303-966-4090, FAX 966-4165 

m 
1 



Broussard, Marcella 
Monday, January 27,2003 4:lO PM 

FW: 903 Pad Update 01-23-03 
To: Serreze, Susan 
Subject: 

-Original Message-- 
From: Bemski, Mike 
Sent: 
To: 

Friday, January 24,2003 6:44 AM 
Castaneda. Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder. Timothy; 
'aguilar.mark@epa.gov'; Spreng. Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Miller, George; Snyder, Duke;Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella 
Burmeister, Mark; Demos, Nick: Miller, George; Paris, Steve; Spence, Tracey cc: 

Subject: 903 Pad Update 01-23-03 

Activities comdeted on 01 -23-03: 
0 Tent I deposted. 
0 

0 

0 

0 

0 

0 

0 

0 

Backfill of western half of Tent I nearly completed (cells B4-B9). 
903 project site perimeter silt fence was repaired and replaced as needed, along with additional gravel placement. 
Scrubbers were installed on heavy equipment used inside the tent. This should reduce particulate emission and 
reduce the frequency filter change out on the ventilation system. 
The second ventilation system was brought to the project site and preparation has started to incorporate it into regular 
use. 
Maintenance and minor repair was completed on certain heavy equipment and the active ventilation system generator. 
Lines were repainted for better visual definition inside tent II. 
Plans were reviewed for a one-day blending operation expected to take place next week prior to the beginning of 
excavation inside Tent II. 
The crew was notified of a large CH2M Hill tour expected mid-morning on Monday, 01/27. 

Activities Dlanned on Thursdav, 01 -24-03: 
0 

0 

0 Ship and receive intermodals. 

Complete backfill cells B4, B5, B6, B7, 88 and B9. 
Begin excavation of cells C1, C2, and C3. 

Please call me if you have any questions. 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemski@rfets.sov 

3 0 3 - 9 6 6 - m ,  FAX 966-4165 

r 



Spence, Tracey . __. - .. . . . .-. ._ 

rom: i.: ant: 

cc: 
Subject: 

Spence, Tracey 
Tuesday, January 28,2003 6:29 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee;,Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey 
903 Pad Update 01-27-03 

Activities completed on Monday. 01 -27-03: 
0 

0 

0 

0 

Note: The morning entry was suspended due to high winds. 

Removed asphalt from cells C1, C2 and C3. Filled 2 intermodals with asphalt. 
Shipped 8 filled intermodal waste containers to Envirocare. 
Added roadbase to southeast corner of 903 Pad for future tent pull. 
Built "accordion" fabric door attachments for stepoff conex on Tent II. 

Activities planned on Tuesdav. 01-28-03: 

Ship and receive intermodals. 
Continue excavation of cells C1, C2, and C3. 

Continue set-up of new ventilation system. 
Continue set-up of new step-off Conex. 

Please call me if you have any questions. 

-nvironmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

6: ::::::6-4322 

' 1  



Spence, Tracey _ _  . _. .. _. 

rom: 
mt: 

Io: 

cc: 
Subject: 

Bemski, Mike 
Wednesday, January 29,2003 659 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey; Bemski, Mike 
903 Pad Update 01-28-03 

Activities completed on Tuesday, 01 -28-03: 
0 

0 

0 

0 Relocated new step-off conex. 
0 

Note: Work was suspended at 9:20AM during the excavation of cell C3 when a concrete beam was encountered near the 
middle of the cell. A review by Rad Ops, Health and Safety, and the excavation specialists, and the DOE Fac Rep 
indicated that there was no risk in further excavation to determine the extent of the beam and what its former function was. 
Excavation resumed in the afternoon and the beam was found to continue to the east under the asphalt. It now appears to 
be a support for a former fence and possibly a gate in that location. It has been removed from C3 and we are awaiting 
instructions from Envirocare for its disposal. 

Completed removal of asphalt from C1, C2 and C3. 
Removed soil from C3 to one foot of native soil and collected confirmation sample. 
Filled 2 asphalt intermodals and 7 soil intermodals. 

Completed gravel placement at southeast corner of work area for future tent pull requirements. 
I 

Activities planned on Wednesdav. 01 -29-03: 
Continue excavation on cells C1 and C2. 

Continue set-up of new ventilation system. 
Continue set-up of new step-off Conex. 

a .Ship and receive intermodals. 

0 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemski@rfets.qov 

303-966-4090, FAX 966-4165 

1 



Spence, Tracey ____ 

- 
IO: 

cc: 
Subject: 

903 Pad Updata 

01.29.03.rtl 
-.. 

Demos, Nick 
Thursday, January 30,2003 6:46 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlan.ainscough@state.co.us'; 
Butler, Lane; Noriand, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey; Bemski, Mike 
903 Pad Update 01-29-03 

1 



' Activities completed on Wednesdav. 01 -29-03: 
0 

0 

0 

0 

0 

Based upon confirmation sample being c50 pCi/G, completed removal of the inner soil strip 
immediately West of cell C3. Total depth of C3 is 3.0 ft. 
Removed soil from C2 and C1 and collected confirmation samples. Total depth of C2 and C1 
are both approximately 27 inches deep. 
Filled 1 asphalt intermodal, started a dedicated concrete debris intermodal, and 10 soil 
intermodals. 
Completed wiring for second lonex air mover. Started the unit and conducting further tests. 
Continued electrical wiring of second new step-off conex. 

Note: The concrete identified from C3 on 1-28-03 was placed into a dedicated intermodal 
container. The container will accept concrete debris waste only and will remain on the 903 Pad 
until shipping weight is reached. 

.- Activities Dlanned on Thursdav. 01-30-03: 
0 

0 

0 

0 Ship and receive intermodals. 
0 

0 

Conduct DOP testing on second air mover. 
Receive confirmation samples from C2 and C1 
Excavate inner strip areas West of cells C1 and C2 if confirmation sampling permits. 

Continue set-up of new ventilation system. 
Continue set-up of new step-off Conex. 

Nick Demos 
Environmental Restoration 

Cell Phone 303-994-2524 
Bldg. 116, Cube 69 

303-9664-, FAX 966-5180 

I 



Spence, Tracey . . - - .- - - 

rom: 
mt: 

Io: 

Spence, Tracey 
Friday, January 31,2003 6:43 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 01-30-03 

Activities completed on Thursdav. 01 -30-03: 
Received preliminary gamma spec results for cell C1 (Am-241 = 12.1 pCi/g). Based on the preliminary result, 
excavated an additional 6 inches of native soil and collected a 2nd confirmation sample from cell C1. 

0 Received preliminary gamma spec results for the 2nd cell C1 confirmation sample (Am-241 = 4.53 pCi/g). The total 
depth of C1 is approximately 34 inches with 18 inches of native soil removed. 
Received preliminary gamma spec results for cell C2 (Am-241 = 3.19 pCi/g). The total depth of C2 is approximately 
27 inches with 12 inches of native soil removed. 
Received final gamma spec results for cell C3 (Am-241 = 4.33 pCi/g). The total depth of C3 is approximately 3 feet 
with 12 inches of native soil removed. 
Continued electrical work on second new step-off conex. 
Received 2 and shipped 4 intermodal waste containers. 

Note: The afternoon tent entry was suspended due to high winds. 

Activities planned on Fridav, 01-31-03: 
Excavate inner strip areas west of cells C1 and C2. 
Receive final gamma spec results for the 2nd cell C1 confirmation sample. 0 Decon equipment in Tent I, depost Tent I and begin backfilling cells C1, C2 and C3. 
Continue setup of Tent I I  for excavation and/or blending activities. 
Receive and ship intermodal waste containers. 

0 

i 

Please call me if you have any,questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994- 2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

, 

1 



Spence, Tracey 

cc: 
Subject: 

Spence, Tracey 
Friday, January 31, 2003 5:51 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
FW: 903 Pad Update 01-31-03 

My attempt to resend this with the wind delay information was not successful. 

-Original Message---- 
From: Spence, Tracey 
Sent: . Friday, January 31,2003 5:38 PM 
To: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 

'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 01-31-03 

Activities completed on Fridav. 01 -31 -03: 
Received final gamma spec results for cell C2 (Am-241 = 4.15 pCi/g). The total depth of C2 is approximately 27 
inches with 12 inches of native soil removed. 
Received final gamma spec results for the 2nd cell C1 confirmation sample (Am-241 = 5.89 pCi/g). The total depth of 
C1 is approximately 34 inches with 18 inches of native soil removed. 
Removed strip of asphalt and soil on east edge of cell 68. Soil was removed to 4.5 feet below the asphalt surface, 
consistent with depth of the west portion of cell 68 excavation. 

Painted woodwork inside the new second step-off conex with fire retardant paint. 

entry startup was delayed until 1:00 p.m. and was suspended at 230 p.m. due to high winds. 

0 Repaired wind damaged silt fence around perimeter of site. 

Note: The morning entry into the active remediation Tent I was suspended a 9:06 a.m. due to high winds. The afternoon 

Activities planned on Monday, 02-03-03: 
0 

0 

0 

Complete excavation of inner strip west of cell C1 (east edge of cell 67). 
Decon equipment in Tent I ,  depost Tent I and begin backfilling cells C1, C2 and C3. 
Continue setup of Tent II for excavation and/or blending activities. I 

I 0 Receive and ship intermodal waste containers. 
I 

I 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



- ____ _- Spence, Tracey ~ . _ _ _  

I. Spence, Tracey 
Friday, January 31, 2003 5:38 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

Io: 

cc: 
Subject: 903 Pad Update 01-31-03 

Activities completed on Fridav, 01-31 -03: 
0 

0 

0 

0 

0 

Note: The morning entry into the active remediation Tent I was suspended a 9:06 a.m. due to high winds. The afternoon 

Activities planned on Mondav. 02-03-03: 
0 

Received final gamma spec results for cell C2 (Am-241 = 4.15 pCi/g). The total depth of C2 is approximately 27 
inches with 12 inches of native soil removed. 
Received final gamma spec results for the 2nd cell C1 confirmation sample (Am-241 = 5.89 pCi/g). The total depth of 
Cl'is approximately 34 inches with 18 inches of native soil removed. 
Removed strip of asphalt and soil on east edge of cell 88. Soil was removed to 4.5 feet below the asphalt surface, 
consistent with depth of the west portion of cell B8 excavation. 
Repaired wind damaged silt fence around perimeter of site. 
Painted woodwork inside the new second step-off conex with fire retardant paint. 

entry startup was delayed until 1:00 p.m. and was suspended at 2:30 p.m. due to high winds. 

Complete excavation of inner strip west of cell C1 (east edge of cell 67). 
Decon equipment in Tent I, depost Tent I and begin backfilling cells C1, C2 and C3. 

Receive and ship intermodal waste containers. 
a Continue setup of Tent I I  for excavation and/or blending activities. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Oflce: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



. . .  

Spence, Tracey _--- __ 

rom: 
.!nt: 
0: 

cc: 
Subject: 

Spence, Tracey 
Friday, January 31,2003 5:38 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva: 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee: Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 01-31-03 

Activities completed on Friday. 01-31 -03: 
0 

0 

0 

0 

0 

Received final gamma spec results for cell C2 (Am-241 = 4.15 pCi/g). The.totaI depth of C2 is approximately 27 
inches with 12 inches of native soil removed. 
Received final gamma spec results for the 2nd cell C1 confirmation sample (Am-241 = 5.89 pCi/g). The total depth of 
C1' is approximately 34 inches with 18 inches of native soil removed. 
Removed strip of asphalt and soil on east edge of cell 88. Soil was removed to 4.5 feet below the asphalt surface, 
consistent with depth oflthe west portion of cell 88 excavation. 
Repaired wind damaged silt fence around perimeter of site. 
Painted woodwork inside the new second step-off conex with fire retardant paint. 

Activities planned on Monday. 02-03-03: 
0 

0 

0 

0 

Complete excavation of inner strip west of cell C1 (east edge of cell 87). 
Decon equipment in Tent I, depost Tent I and begin backfilling cells C1, C2 and C3. 
Continue setup of Tent I1 for excavation and/or blending activities. 
Receive and ship intermodal waste containers. 

lease call me if you have any questions. e 
Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

I 1 



tivities comdeted on Wednesdav. 02-03-03: 
Performed Snow removal activities. 
All confirmation samples below 50 pCilg with exception of Cell C1 which was 50.8 pCi/g. 
EPA granted approval to backfill C1 and a Contact Record was prepared and transmitted. 
Removed remaining soil/asphalt from 87. 
Filled 1 asphalt intermodal, and 4 soil intermodals. 
Began Tent II de-posting activities and equipment removal (into Tent I). 
Completed DOP (dioctylphalate) testing for second lonex air mover. 
Continued electrical wiring of second new step-off conex. 
Moved barricade entry approximately 11.0 ft to South of Central Ave. along dirt road between 
903 and 904 Pads. 

tivities planned on Thursdav. 02-04-03: 
Collect samples from select intermodals for VOCs. 
Conduct smoke test within Tent I I .  
Begin excavation within Tent II in the afternoon shift. 
Continue set-up of new step-off Conex. 

Nick Oemos 
Environmental Restoration 

Cell Phone 303-994-2524 
Bldg. 116, Cube 69 

3 0 3 - 9 6 6 - m ,  FAX 966-5180 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: February 3,2003/10:30 am 

Site Contact(s): Lane Butler 
Phone: (303) 966-5245 

Regulatory Contact: Tim Rehder 

Agency: EPA 

Purpose of Contact: 903 Pad backfill 

Phone: (303) 3 12-6293 

-. 
, 

I 

I 

Discussion 

The plutonium value calculated for the confirmation sample collected at the C-1 cell location was 
50.8 pCi/g, slightly above the action level of 50 pCi/g. This sample was collected at a depth of 
3.2 feet below top of asphalt. Because the method used to calculate the plutonium value is 
conservative, the EPA agreed that the cell could be backfilled. 

Contact Record Prepared By: Lane Butler 

Required Distribution: Additional Distribution 
[choose names as applicable): 

S. Bell, RFFO D. Mayo, K-H RISS M. Broussard, K-H Team 
L. Brooks, K-H ESS . J. Mead, K-H ESS J. Hindman, CDPHE 
L. Butler, K-H kISS S. Nesta, K-H RISS G. Kleeman, USEPA 
C. Deck, K-H Legal K. North, K-H ESS D. Kruchek, CDPHE 
R. DiSalvo, RFFO T. Rehder, USEPA L. Norland, K-H Team 
S. Gunderson, CDPHE D. Shelton, K-H A. Primrose, K-H Team 
J. Legare, RFFO C. Spreng, CDPHE E. Pottorff, CDPHE 
S. Surovchak, RFFO R. Tyler, RFFO T. Lindsay, K-H Team 

N. Castaneda, RFFO S. Serreze, K-H Team 
R. McCalister, RFFO 

Contact Record 6/20/02 
Rev. 6f20f02 

Page 1 of 1 



cc: 
Subject: 

Demos, Nick 
Tuesday, February 04, 2003 6:54 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.rnark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; Paris, Steve 
903'Pad Update 02-03-03 

903 Pad Update 

02.03.03 r t l  



-- Spence, Tracey _ _ _ _ _ _ _ _ ~ _ _ _ _  

From: 
Sent: a To: 

cc: 
Subject: 

Spence, Tracey 
Wednesday, February 05,2003 6:20 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder. Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-04-03 

Activities completed on Tuesday, 02-04-03: 
0 

0 

0 

0 

0 

0 

0 

0 

Activities planned on Wednesdav, 02-05-03: 
0 

Moved 3 previously filled intermodal waste containers into Tent 1 and collected grab samples for VOA and gamma 
spec analyses. The analytical results will be used to assess if future 903'waste could be shipped to NTS for disposal. 
Decontaminated equipment inside Tent I and de-posted Tent I. 
Began backfill operations in Tent I. 
Moved equipment into Tent I I .  
Removed step-off conex from Tent I and attached it to Tent II. 
Attached new air mover ducting to Tent II and conducted air flow smoke test inside Tent II. 
Staged 4 empty intermodal containers inside Tent 11. 
Received empty intermodal containers from Envirocare. Shipped 4 filled intermodal containers to Envirocare. 
Moved gamma spec detector and equipment into 903B and setup for future gamma spec soil screening tests. 

Begin asphalt removal and soil excavation inside Tent I I ,  located over cells N7 - N9 and 01 - 09. 0 0 Rig Tent I for next tent pull to the east over cells C4 - C9 and D1 - D6. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 . Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey -_ .. __. __ 

:nt: 

\ 

cc: 
Subject: 

Spence, Tracey 
Thursday, February 06, 2003 6:28 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-05-03 

Activities completed on Wednesdav, 02-05-03: 
0 

0 

0 

0 

0 

Completed setup and received authorization to operate the gamma spec detector in 9036 for screening soil samples. 
Removed asphalt from cells 07, 0 8  and 0 9  inside Tent II. 
Excavated native soil to 1 foot below the asphaltlgravel base. Total depth is 2.9 feet. 
Collected two confirmation screening samples from the 0 7  excavation. The screening results reported for Am-241 
are 14.1 pCi/g and Non-detect. 
Excavated approximately 50% of native soil from cell 08.  

0 Filled 9 intermodal containers. 

Activities planned on Thursday, 02-06-03: 
0 Continue excavation of cells 0 8  and 09. 
0 Excavate additional soil from cell 07.  
0 Setup to move Tent I either today or tomorrow to the east over cells C4 - C9 and D1 - D6. This effort may be weather 

dependent. 
0 Continue excavation in Tent II using the gamma spec screening capability. 

'racey Spence e .nvironmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey - . - .-- 

1 ,  

cc: 
Subject: 

.- . . 

Spence, Tracey 
Friday, February 07, 2003 6: 10 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co. us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-06:03 

Activities completed on Thursday, 02-06-03: 
Excavated native soil to 1 foot below the asphaltlgravel base at cells 0 8  and 0 9  and collected excavation confirmation 
samples. 
Excavated additional 6 inches of native soil at cell 07. 
Collected excavation screening samples (gamma spec) from cells 07, 08, and 09. The corresponding confirmation 
samples from cells 07, 08, and 0 9  weresent to the onsite URS lab for gamma spec analysis. The lab results will be 
available by 7:30 a.m. 02-07-03. The screening results are as follows: 

Cell Am-24 1 
0 7  (2nd confirmation screen sample) 4.98 pCi/g 
0 7  (2nd random screen sample) 3.33 pCi/g 
0 8  . .  6.25. pCi/g 
0 9  0.77 pCi/g 

' 

Filled 8 intermodal containers. 
Received 6 empty intermodal containers. 
Shipped 6 filled intermodal containers to Envirocare. 
Rigged tow cables to Tent I for next tent pull. 

@ Aivities planned on Friday. 02-06-03: - 
Continue excavation inside Tent I I  (cells 04, 05,  and 06). 
Weather permitting, tow Tent I to the east over cells C4 - C9 and D1 - D6. 
Ship and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 

1 



Spence, Tracey . -. . .__ . __ . - - . .. _. . .. . . .. ._ . 

rom: 
mt: 

Io: 

cc: 
Subject: 

Spence, Tracey 
Sunday, February 09,2003 2:09 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-07-03 \ 

Activities completed on Frrdav. 02-07-03. 
0 

0 

Removed asphalt from cells 0 5  and 06. 
Excavated native soil to 12 inches below asphaltlgravel base at cell 06. The total depth of cell 0 6  IS approximately 23 
inches. 
Extavated an additional 6 inches of native soil from cell 08. The total depth of 0 8  is approximately 3 feet with 12 
inches of native soil removed. 
Collected confirmation screening samples (gamma spec) from cells 0 6  and 08. The 0 8  screen sample result for 
Am-241 is nondetect. The 0 6  screen sample result for Am-241 is 1.8 pCi/g. Gamma spec Lab sample results for 0 6  
and 0 8  will be available Monday, February 10. 
Filled 11 intermodal waste containers. 
Received 4 empty intermodal containers from Envirocare and shipped 5 filled intermodal containers to Envirocare. 
Encountered a 3-fOOt long piece of (plastic insulated) electrical wire in cell 06. The wire was handled as waste debris.. 
No contamination was detected on the wire. 
Performed snow removal on north side of Tent I in preparation for the next tent pull. 
Performed unloading and loading tests of an empty intermodal waste container with a rolloff transport truck. The 
rolloff truck is being considered for handling filled intermodal containers inside the tent during blending operations. m Ae: At approximately 1445 hours an unoccupied personnel van rolled into the west rollup doorframe of Tent I. The tent 

was unoccupied and there was no significant damage to the tent or the van. No personnel were in the area. The van was 
left parked near the tent with the engine running. The van was being used to warm equipment and personnel due to the 
cold outside temperature. The crew was directed not to leave vehicles with the engine running unattended. The van will 
be sent to the dealer for inspection. 

0 

0 

0 

0 

Activities planned on Mondav, 02-10-03: 
0 

0 

Continue excavation inside Tent II (cells 03, 04, 05). 
Tow Tent I to the east over cells C4-C9 and Dl-D6. 

Please contact Mike Bemski on Monday, 02-10-03 if you have any questions. I will be out of the office all day Monday. 
Mike's office: 303-966-4090, cell: 303-994-2305 

Thanks, 

, Tracey Spence 
Environmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

OffiCe; 303-966-4322 

1 



- -  . .. 

From: 
Sent: 
To: 

cc: 
Subject: 

Bemski, Mike 
Tuesday, February 11,2003 6:41 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.usa; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bernski, Mike; Spence, Tracey 
903 Pad Update 02-10-03 

Activities comDleted on Mondav, 02-1 0-03: 
0 

0 

0 

0 

0 

Activities olanned on Tuesdav. 02-1 1-03: 

0 

0 

0 

Performed removal of wind blown snowdrifts. 
Completed excavation of cell 0 5  and removed asphalt from cell 04. 
Loaded 6 intermodal waste containers. 
Collected excavation confirmation samples from cell'05. 
Completed preparation of 2"* Step-off conex. 
Over three hours of production time lost to wind shutdowns. All intermodal movement on- and off-site were stopped. 

. All shipments of roadbase were stopped. 
Placed stockpile of roadbase for backfill of cells in Tent II. 

Pull Tent I to the east for the length of one tent (weather permitting). 
Rearrange Tent II to allow for continued excavation. 
Finish excavation of cell 0 4  in Tent II and excavate cell 03. 
Backfill excavated portion of Tent II. 

0 

Mike Bemski. 

Tour at 12:30 with Labor RelationslLabor Safety. 

Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-21216271. Bldg. T-124-A, Cube 38 
Email mike.bemski@rfets.crov 

3 0 3 - 9 6 6 4 m .  FAX 9 6 6 - 4 4  

1 



Spence, Tracey _. . . - .. ... .- . . 

rom: 
mt: 

1'0: 

cc: 
Subject: 

Spence, Tracey 
Wednesday, February 12, 2003 6:40 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-1 1-03 

Activities completed on Tuesday, 02-1 1-03: 
0 Completed excavation of cell 04. 
0 Excavated an additional 6 inches of native soil from cell 05, based on the preliminary gamma spec result for the 0 5  

sample collected on 02-10-03 (25 pCi/g Am-241). A screen sample was collected at 0 5  following removal of the 
additional 6 inches of soil and analyzed by gamma spec at 9038. The 0 5  screen sample result for Am-241 is 2.55 
pCi/g. The screen sample was delivered to the URS lab for gamma spec analysis. Results will be available by 7:30 
a.m. today. 
A screen sample was collected at 0 4  following removal of 12 inches of native soil beneath the asphaltlgravel layer. 
The 0 4  screen sample gamma spec result for Am-241 is 78.7 pCi/g. Based on the screen sample result, additional 
soil will be removed from cell 04. 
Filled 5 intermodal waste containers. 
Shipped 7 intermodal containers to Envirocare. 
Moved Tent I to the east over cells C4-C9 and Dl-D6. 

0 

0 

0 

0 

Note: No morning tent entry was made due to high winds. 

ctivities olanned on Wednesday. 02-1 2-03: 
Excavate additional 12 inches of native soil at cell 04. 
Continue excavation in Tent II (cell 03). 
Prepare to backfill in Tent'll. 
Setup Tent I for excavation. 

0 

0 

. 0 

0 Receive empty intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

. .  

1 



Spence, Tracey 

rom: 
!nt: 

IO: 

cc: 
Subject: 

Spence, Tracey 
Thursday, February 13,2003 658 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-12-03 

Activities completed on Wednesday. 02-1 2-03: 
0 Excavated an additional 12 inches of native soil from cell 0 4  A screen sample was collected at 0 4  following removal 

of the additional 12 inches of soil and analyzed by gamma spec at 9038. The 0 4  screen sample result for Am-241 is 
8.3 pCi/g. 
Exkavated an additional 6 inches of native soil from cell 04. A screen sample was collected at 0 4  following removal 
of the additional 6 inches of soil and analyzed by gamma spec at 9038. The 0 4  screen sample result for Am-241 is 
0.0 pCi/g (non-detect). 
Completed excavation of the approximately 5 foot wide strips of soil and asphalt on the west edges of cells 04, 0 5  
and 06. These strips are left in place until it is known that the excavator will not be positioned to re-excavate the cell. 
Filled 8 intermodal containers with soil. 
Collected soil samples for VOA analysis from 4 of the 8 intermodal containers for re-evaluating the 903 Pad waste 
profile. These samples will be used in addition to future samples collected from the intermodals with contamination 
above the waste profile limit. I will provide more information on this evaluation tomorrow. 
Setup Tent I for excavation beginning on 02-1 3-03. 
Decon heavy equipment inside Tent 11. 
Loaded 7 intermodals on trailers for shipment on 02-1 3-03. 
Shipped 5 intermodal containers to Envirocare. 

0 

0 

0 

0 

0 

Activities planned on Thursday. 02-1 3-03: 
0 

0 

0 

0 

Call me if you have any questions. 

Decon heavy equipment inside Tent II. 
Depost Tent II and transfer heavy equipment from Tent II to Tent I. 
Begin backfill inside Tent II (cells 04-09). 
Begin excavation inside Tent I (cells D4-D6). 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



. ... . _. .- - . - .. . . . . 

- 
lo: 

cc: 
Subject: 

Spence, Tracey 
Friday, February 14, 2003 1O:Ol AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-1 3-03 

Activities completed on Thursdav. 02-1 3-03: 
0 Completed excavation of the approximately 5 foot wide strips of asphalt and underlying soil on the west edges of cells 

04, 0 5  and 06. These strips have been left in place for each cell until the cell is confirmed "clean" so that the 
excavator can reach the opposite edge of the cell in the event it is necessary excavate additional soil. The strips are 
excavated to the same depth as the adjacent cell excavation bottom. This work was mistakenly reported complete on 
02-1 2-03. 

Note: The total depth of cell 04 is approximately 4.5 feet below the asphalt surface (2.5 feet of native soil removed). 

Decontaminated the excavator tracks inside Tent II. 
De-posted Tent I I  and transferred heavy equipment, SCBAs, materials and instrumentation from Tent II to Tent I .  
Posted Tent I and began excavation operations inside Tent I. Removed approximately 50% of asphalt at cell C4. 
Filled 4 intermodal containers with soil and 1 intermodal with asphalt. 
Received 8 empty intermodal containers and shipped 7 filled intermodal containers to Envirocare. 

The total depth of cell 0 5  is approximately 3.6 feet (1.5 feet of native soil removed). 
0 

0 

0 

ctivities planned on Fridav, 02-14-03: 
Continue asphalt removal and excavate soil at cells C4, C5 and C6. 
Backfill cells 04-09 in Tent II. 
Receive 7 empty intermodal containers. 
Collect samples from soil intermodals fillled today for VOA analysis. These samples are in addition to the normal 
gamma spec samples and will be used to re-evaluate the 903 waste profile for future disposal options. 

0 

0 

0 

Call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 

l E-mail: tracey.spence@rfets.gov 

a ... 
1 



To: 

cc: 
Subject: 

Spence, Tracey 
Friday, February 14, 2003 5 1  1 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-14-03 

Activities completed on Fridav. 02-14-03: 
0 

0 

0 

Removed asphalt from cells C4 (remaining 50%), C5 and C6. 
Excavated 12 inches of native soil from cells C4 and C5. 
Collected a screen confirmation sample and a screen random sample from cell C4 for gamma spec analysis at 903A. 
The screen results are 0.0 pCi/g Am-241 for the confirmation sample and the random sample. These samples will be 
submitted to the URS lab for gamma spec analysis. The lab results should be available on Monday, February 17. 
The total depth of cell C4 is approximately 2.4 feet. 
Collected a screen confirmation sample from cell C5 for gamma spec analysis at 903A. The C5 screen sample result 
is 13.5 pCi/g Am-241. The total depth of cell C5 is approximately 2.5 feet. Plan to excavate an additional 6 inches at 
cell C5. 

Backfilled 90% of cells 04-09 in Tent I I .  
Received 7 empty intermodal containers from Envirocare. 

0 

0 Filled 10 intermodal containers. 
0 

0 

Note: AttemDts were made to collect representative samples of the vertical profile of soil in the containers; however, the 
available sampling equipment became jammed with rocks. Other sampling techniquedequipment will be considered next 
week. 

Activities planned on Mondav. 02-1 7-03: 
0 Excavate an additional 6 inches of native soil at cell C5. 
0 Continue excavation in Tent I. 
0 Complete backfill in Tent II. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Offlice: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spenceQrfets.gov 

t 



Spence, Tracey -- 

rom: 8 rnt: 
Io: 

cc: 
' Subject: 

Spence, Tracey 
Tuesday, February 18,2003 651 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa,gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-17-03 

Activities comdeted on Mondav. 02-1 7-03: 
Excavated additional 6 inches of native soil at cell C5. Collected one confirmation screen sample from C5 excavation 
for gamma spec analysis at 903A. The C5 screen result is 7.99 pCi/g Am-241. This sample was submitted to the 
URS Lab for gamma spec analysis. 
Excavated 12 inches of native soil at cell C6 and collected one field duplicate and one confirmation screen sample for 
gamma spec analysis at 903A. The C6 screen sample results are 0.00 pCi/g Am-241 for both the field duplicate and 
the confirmation sample. These two screen samples were submitted to the URS Lab for gamma spec analysis. 
Removed a 4-foot length of concrete curb in cell C6 with what appears to be a section of fence post pipe. This 
concrete is the remaining portion of the concrete curb encountered at cell C3 on 01-28-03, about 8 feet south of the 
north edge of the 903 Pad and approximately 4 inches beneath the asphaltlgravel base. As previously reported, it 
appears to be a support for a former fence and possibly a gate at that location. Including the 10-foot piece at cell C3, 
the total length of the concrete curb is approximately 14 feet. No rebar was observed in the concrete. 
Filled 8 intermodal containers with soil from C5 and C6. 
Staged 4 previously filled intermodal containers inside Tent II for VOC sampling. Collected soil samples from 2 of the 
4 intermodals inside Tent II, with all radiological and health and safety controls in place. 
Note: These intermodals were randomly selected in addition to 6 other containers from the group of intermodals with 
contamination levels above the Envirocare waste profile limits. Soil samples will be collected from each container for 0 VOC analyses. Samples for VOC analyses will also be collected from the next 18 intermodal containers filled with 
excavated soil. These data will be used to re-evaluate the 903 Pad waste profile. 
Received 1 empty intermodal container from Envirocare, and shipped 7 filled intermodal containers to Envirocare. 

0 

0 

0 

Activities planned on Tuesdav. 02-1 8-03: 
0 

0 

Please note that I will be out of the office on Wednesday,. February 19. Contact Mike Bemski if you need 
assistance. 

Continue excavation in Tent I (cells C7, C8, and C9). 
Continue intermodal sampling inside Tent II. 

Mike's off ice: 303-9664090, cell: 303-994-2305 

Thanks, 

Tracey Spence 
Environmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spenceQrfets.gov 

Offie: 303-966-4322 



Spence, Tracey . . 

Spence, Tracey 
Wednesday, February 19, 2003 6:31 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith. James; Nesta. Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 

Io: . 

cc: 
Subject: 

Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey - 
903 Pad Update 02-18-03 

Activities completed on 
0 Removed asphalt and excavated 12 hches of native soil at cell C9 in Tent I. Collected one confirmation screen 

sample from C9 excavation for gamma spec analysis at 903A. The C9 screen result is 0.00 pCi/g Am-241. This 
sample was submitted to the URS Lab for gamma spec analysis. 
Reinoved 2/3 asphalt and excavated 12 inches of native soil at cell C7. The excavation confirmation screen sample 
will be collected during the morning tent entry on 02-19-03. 
Loaded the 4-foot length of concrete curb, encountered on 02-1 7-03 at cell C6, into an intermodal designated for 
debris. 
Filled 8 intermodal containers (6 soil and 2 asphalt). 
Staged 8 previously filled intermodal containers inside Tent II for VOC sampling. Collected soil samples from 10 
intermodals inside Tent II, with all radiological and health and safety controls in place. 
Note: These intermodals were randomly selected from the group of intermodals with contamination levels above the 
Envirocare waste profile limits. Soil samples were collected from each container for VOC analyses. Samples for VOC 
analyses will also be collected from the next 10 intermodal containers filled with excavated soil. These data will be 
used to re-evaluate the 903 Pad waste profile. 
Received preliminary gamma spec results from URS Lab for the cell C5 confirmation sample collected on 02-17-03 
following excavation of additional 6 inches of native soil. The preliminary confirmation sample result is 6.25 pCi/g Am- 

0 

0 

@ 241 (uncorrected for moisture content). 
I4 

02-id-03: Activities planned on Ttnmdav, 
W9cI 

Continue excavation in Tent I (cells C7, C8, and C9). 
0 Excavate additional 3 inches of native soil at cell C5 and collect screen sample for gamma spec analysis at 903A. 
0 Continue excavation at cells C7 and C8. 
0 Remove 8 intermodals from Tent II and prepare Tent II for next tent pull to the south over cells STS9 and Tl-T9. 

Please note that I will be out of the office after 1130 a.m. today and all day Thursday, February 20. Contact Mike 
Bemski if you need assistance. 

- 

Mike's office: 303-966-4090, cell: 303-994-2305 

Thanks, 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spenceQrfetS.gov 

1 



Spence, Tracey . - .- .-.--. 

- 
Io: 

I: 

cc: 
Subject: 

Bemski, Mike 
Thursday, February 20, 2003 6:43 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-19-03 

Activities completed on Wednesday, 02-1 9-03: 

0 

Completed excavation of cells C5 and C7 in Tent I following confirmation that both were below contamination action 
levels. 
Sample screening from C8 showed contamination well above action level. 
Sampled waste soils in Tent I .  
Filled 13 ( I  1 soil and 2 asphalt) intermodal containers. 
Removed 8 previously filled intermodal containers from Tent II that had been sampled for VOCs. 
Performed gamma spec screening analysis in 9036. 
Pulled Tent II to the south over cells S7-9 and TI-9. 
A rolloff truck was brought to the project site to determine if it will provide a viable method of emptying intermodal 
containers for future blending needs. The results of the rolloff truck performance were inconclusive. 

Activities planned for Thursdav. 02-20-03: 
Further excavation on cell C8 will be performed Thursday. 
Preparation of Tent I I  for excavation including sealing, setup of stepoff conex, setup of ventilation system, and smoke 
test. 

~ @ Excavation in the new location of Tent II should start Thursday on the east side of the tent in cells T7-9, on the east 
~ edge of the pad. 

Mike Bemski 
fnvironmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemskiOrfets.qov 

3 0 3 7 9 6 6 4 4 ,  FAX 966-4165 



.. __ ___-------.----. Spence, Tracey 

rom: 
mt: 

Io: 

cc: 
Subject: 

Bemski, Mike 
Thursday, February 20, 2003 7:06 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert;' Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-20-03 

Activities completed on Thursdav. 02-20-03: 
An additional 6 inches of soil was excavated from cell C8 and screening of two samples collected indicate that 
contamination is below action level. The screen prior to removal of the 6 inches was 649 pCi/g Am-241. Following the 
removal, the screen was 0.0 pCi/g Am-241. The remaining soil required for completion of cell C8 was excavated. 
Filkd 7 soil intermodal containers. 
Shipped 7 intermodal containers. Received 2 empty intermodal containers. 
Prepared Tent II for excavation activities, including removal of interior cables used during the tent pull, inspecting the 
tent, sealing the tent with foam, attaching the step-off conex, setup of the air mover, change out filters and DOP test 
the air mover, and smoke testing the tent. 
Prepared Tent I for backfill and reversal of excavation direction. 
Received shipment of liquid nitrogen for screening lab in 9038. 0 

Activities planned for Fridav. 02-21-03: 
Finish preparation of Tent I for backfill. 
Decontaminate excavator (wipe down tracks) and release both excavator and fork truck to move to Tent II. 
Move supplies to Tent I I .  
Depost Tent I to allow for movement of equipment. 
Start backfill of Tent I .  
Setup Tent I for excavation of other side (reversal). 
Start excavation inside Tent I I  with cells T7, T8, and T9. 
*Setup three overweight asphalt intermodal containers for removal of excess material and perform. 
'Setup and sample intermodal containers with soil in excess of 10 nannocurieslgram for VOC analysis. 

0 

0 

0 

"14 empty intermodal containers are schedrrled to arrive Friday, February 21. As only 8 empty intermodal containers 
remain, if the expected containers do not arrive or arrive late, the project will run out of containers for further excavation. 
Overweight container adjustments and sampling activities will be performed in lieu of excavation. 

Tracey Spence and Nick Demos will be covering project activities Friday, February 21. 

7 

Mike Bemski 
Environmental Restoration 

Cell Phone 303-994-2305 
dp 303-212-6271, Bldg. T-124-A, Cube 38 
Email mike.bemski@rfets.qov 

303-966-=, FAX 9 6 6 - w  
I 
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_- Spence, Tracey __ - .. - - 

mt: 
Io: 

cc: 
Subject: 

Spence, Tracey 
Monday, February 24,2003 9:33 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-21-03 

e 

e 

e 

e 

Activities completed on Fridav, 02-21-03 
e De-posted Tent I (position 3) Released heavy equipment and materials/supplies out of Tent I and transferred to Tent 

II (position 3). 
Serviced (routine) excavator and forklift. Exchanged exhaust scrubber filter on excavator. 
Repaired plastic "skirting" on tractor-trailer used for transferring intermodal containers in/out of the tents 
Posted Tent I I  (position 3) and began remediation operations inside Tent II. 
Removed asphalt from cells 17, T8, and T9 in Tent II. 
Excavated approximately 2/3 of native soil to a depth of 12 inches beneath the asphalt/gravel base at cell T9. 
Collected confirmation screen sample from cell T9. The screen sample result is 14.1 pCi/g Am-241. An additional 6- 
inch lift of native soil will be excavated acroSs T9. 
Filled 2 intermodals with soil and 3 containers with asphalt. 
Backfilled approximately 85% of cells C4-C9 in Tent I (position 3). 
Received 14 empty intermodal containers from Envirocare. Expect to receive 10 to 12 empty intermodals on Monday, 

Shipped 8 filled intermodals to Envirocare. 
02-24-03. 

'ctivities planned for Mondav, 02-24-03: 

e 

@ Excavate additional 6 inches of native soil at cell T9. 
Continue excavation of cells T7 and T8. 
Complete backfill in Tent I and setup for excavation of cells D1, 02 and D3. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

, @ .  



~~ 

. .  . .. . 

Spence, Tracey . .. - - __ 

1 0 :  

cc: 
Subject: 

Spence, Tracey 
Tuesday, February 25,2003 6:15 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder,,Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 ?ad Update 02-24-03 

Activities completed on Monday. 02-24-03: 
0 Completed backfill in Tent I (position 3). 

Continued excavation operations in Tent II (position 3). 
Excavated additional 6 inches of soil at cell T9. Collected confirmation screen sample from cell T9 (T9 screen sample 
result = 1.93 pCi/g Am-241). Total depth of T9 excavation is approximately 2.6 feet (with 18 inches of native soil 
excavated). 
Excavated 12 inches of native soil at cell T8. Collected confirmation screen sample from cell T8 (T8 screen sample 
result = 5.23 pCi/g Am-241). Total depth of T8 excavation is approximately 2.1 feet (with 12 inches of native soil 
excavated). 
Excavated 12 inches of soil from approximately 2/3 of cell T7. 

Received 10 empty intermodal containers from Envirocare. 
Shipped 10 filled intermodal containers to Envirocare. 

0 

0 Filled 10 intermodal containers. 
0 

Note: The morning tent entry was not performed on 02-24-03. The Tent I I  ventilation system and various heavy 
equipment and generators would not start due to below freezing temperatures. 

@ Aivities planned on Tuesday, 02-25-03: 

0 

0 

0 

0 

Setup Tent I (position 3) for excavation omeast side of tent, move stepoff conex to east side of tent 
Continue excavation in Tent II (cells T4,,T5 and T6). 
Ship and receive intermodal containers. 
Swap gamma spec detector in 9038. 

Please call me with questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

- I  
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Spence, Tracey . - .. 

rorn: 
nt: 

Io: 

cc: 
Subject: 

. -. - 

Spence, Tracey 
Wednesday, February 26, 2003 250 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-25-03 

Activities completed on Tuesdav. 02-25-03: 

0 

Setup Tent I (position 3) for excavation on east side of tent, moved stepoff conex to east side of tent. 
Continued excavation in Tent II (position 3). 
Excavated additional 6 inches of soil at cell T8. Collected confirmation screen sample from cell T8 (T8 screen sample 
result = 0.0 pCi/g Am-241). Total depth of T8 excavation is approximately 4.2 feet (with 18 inches of native soil 

Removed remaining 1/3 of asphalt and soil at cells T7 and T8. 
Removed approximately 1/4 of asphalt at cell T5 and T6. 

Managed one overweight intermodal container. 
Shipped 11 intermodal containers to Envirocare. 
Received 5 empty intermodal containers from Envirocare. 
Swapped out gamma spec detector in 9038. 

Complete removal of asphalt at cells T5 and T6 
Excavate soil at cells T5 and T6. 
Ship and receive intermodal containers. 

excavated). ! 

0 

0 Filled 12 intermodal containers. 

0 

0 

Activities planned on Wednesdav, 02-26-03: 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 

* Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



rom: 
mt: 

a 0: 

cc: 
Subject : 

-.  . . 

Spence, Tracey 
Thursday, February 27,2003 6:26 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-26-03 

Activities completed on Wednesdav, 02-26-03: 
0 

0 

0 Fined 9 intermodal containers. 
0 

0 

0 Received 8 empty intermodals. 

Activities planned on Thursday. 02-27-03: 
0 

0 

0 

Removed 2/3 of asphalt from cells T4, T5 and T6. 
Excavated 12 inches of native soil from 2/3 of cell T4 (total depth is approximately 2.5 feet). The cell T4 confirmation 
screen sample result = 1.98 pCi/g Am-241. This sample was submitted to the URS lab for gamma spec analysis. 

Transferred soil from one overweight intermodal to a new container inside Tent 11. 
Shipped 12 intermodals to Envirocare. 

Continue soil excavation in Tent 11-3 at cells T5 and T6. 
De-post Tent II and prepare for excavation in Tent 1-3 (cells Dl-D6). 
Ship and receive intermodal containers. 

Please call me if you have any.questions. 

wcey Spence 
*.wironmental Restoration, T124A 

Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E- mai I : t racey . s pe nce@ rfets.g ov 

1 



Spence, Tracey - -- - - ... ._ __ -. . 

rom: 
ant: 

lo: 

cc: 
Subject: 

Spence, Tracey 
Thursday, February 27,2003 4:25 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 02-27-03 

Activities completed on Thursdav. 02-27-03: 
0 Excavated 12 inches of native soil from 2/3 of cell T5 (total depth is approximately 3.3 feet). Collected a confirmation 

and a field duplicate screen sample from cell T5. The cell T5 confirmation screen sample result = 4.36 pCi/g Am-241, 
T5 field duplicate screen sample result = 2.71 pCi/g Am-241. Both samples were submitted to the URS lab for 
gamma spec analysis. 
Excavated 12 inches of native soil from 2/3 of cell T6 (total depth is approximately 3 feet). The cell T6 confirmation 
screen sample result = 4.45 pCilg Am-241. This screen sample was submitted to the URS lab for gamma spec 
analysis. 
Filled 13 intermodal containers (12 soil, 1 asphalt). 
Shipped 8 intermodals to Envirocare. 

0 

0 

0 

0 Received 9 empty intermodals. 

Activities planned on Fridav, 02-28-03: 
Operations on Friday will be limited to shipping and receiving intermodal waste containers. No remediation operations will 

be conducted. 

lease call me if you have any questions. e 
I'racey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303 - 96 6 - 240 2 
E-mail: tracey.spence@rfets.gov 

. _. 
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Spence, Tracey . . . -. ........ . - 

Io: 

cc: 
Subject: 

Bemski, Mike 
Friday, February 28, 2003 4:32 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder,, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bernski, Mike; Spence, Tracey 
903 Pad Update 02-28-03 

Activities completed on Fridav. Februarv 28, 2003: 
Reduced crew (9), no remedial operations. 

0 12 interrnodals shipped. 
0 9 interrnodals received of which one was rejected for a damaged door. 

9 empty intermodals were lined of a total 17 empty interrnodals. 
Full waste container inspections were performed on the 903 Pad. 

Activities planned for Mondav. March 3, 2003: 

0 

0 

0 

Continue excavation within Tent 11-3 to completion of cells T4-T9. 
Move excavation operations to Tent 1-3 and begin excavation of cells Dl-D3. 
Reverse setup of Tent 11-3 to allow for excavation of S7-T3. 
Line, ship, and receive interrnodals. 

Mike Bemski 
Environmental Restoration 

.1 41 Phone 303-994-2305 
03-966-4090, FAX 966-4165 

-p  303-212-6271, Bldg. T-124-A, Cube 38 
Email 

\ 

1 



Spence, Tracey . - . . ._ . .- 

rom:. 
mt: 

Io: 

cc: 
Subject: 

Spence, Tracey 
Tuesday, March 04, 2003 6:39 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-03-03 

Activities completed on Monday. 03-03-03: 
Excavated additional.6 inches of native soil at cell T6 (total depth is approximately 3.6 feet). The cell T6 confirmation 
screen sample result = 0.0 pCi/g Am-241. This sample was submitted to the URS lab for gamma spec analysis. 
Collected one biased sample near the northwest corner of cell T6. The screen sample result for the biased soil 
sample is 2.76 pCi/g Am-241. 

0 Removed remaining 1/3 of asphalt and soil at cells T5 and T6. 
Filled 7 intermodal containers. 
Shipped 12 intermodals to Envirocare. 

' Received 12 empty intermodals. 

~ . Activities planned on Tuesday. 03-04-03: 5*5  
Move equipment from TentU-3 to Tent w a n d  begin excavation at cells Dl-D3. 
De-post Tent I I  and begin backfill of cells T4-T9. 
Perform tests with rolloff truck and intermodal inside Tent I I .  
Ship and receive intermodal containers. 

I 

'0 

0 

~ 

lease call me if you have any questions. 
~ e. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 



I 

_ _  - Spence, Tracey __--_ _- 

- 
Io: 

cc: 
Subject: 

Spence, Tracey 
Wednesday, March 05,2003 7:28 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-04-03 

Activities completed on Tuesdav, 03-04-03: 
0 

0 

0 

0 Received 13 empty intermodals. 

Deconed and transferred equipment from Tent 11-3 to Tent 1-3. 
Pulled back asphalt from 2/3 of cells D4, 0 5  and D6. 
Removed and loaded asphalt from cell D6. 
Began excavating soil from cell D6. 
Filled 3 intermodal containers with asphalt and 1 intermodal with soil. 
Shipped 12 intermodals to Envirocare. 

Conducted demonstration with rolloff truck -- to support proposed future blending operations. Filled one intermodal 
container with clean backfill gravel and used the rolloff truck to dump the gravel from the intermodal into the open 
excavation (cells T4-T9) in Tent 11-3. The gravel was dumped as planned; however, it was determined that either a 
larger rolloff truck or a rolloff transfer trailer should be used to adequately handle a loaded 42,000 Ib. intermodal. 
Other field modifications may also be required. A preliminary draft Operations Order for the blending operation is 
under internal review. The final draft will be distributed to the project team for review later this week. 
Initiated backfill in Tent 11-3 (cells T4-T9). 0 

ctivities planned on Wednesdav, 03-05-03: 
Continue excavation in Tent 1-3 at cells D6, 05 and D4. 
Continue backfill in Tent 11-3 (cells T4-T9). 0 

0 Ship'and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey - 

- r 0: 

cc: 
Subject: 

. . __ __ 
Spence, Tracey 
Thursday, March 06, 2003 538 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-05-03 

Activities comdeted on Wednesday. 03-05-03. 
Steelworkers and E2 personnel attended mandatory Waste Generator re-qualification training for most of morning 
Subsequently, no morning tent entry was made to perform excavation operations. 
Conducted 2nd intermodal dumping test (with clean fill material) using a rolloff trailer. During the test, the dumped 
material contacted the trailer and the bottom rails on the trailer were forced into the bottom of the excavation. This is 
not accetable due the potential to contaminate the rolloff equipment. Other methods for blending are being 
considered. 
Continued backfill in Tent 11-3. Completed approximately 70%. 

Tent 1-3 would not hold pressure and was not operable. The excavator was decontaminated for release out of the tent 
for repair. The second excavator was transferred from Tent 11-3 to Tent 1-3. 

Note: The afternoon tent entry in Tent 1-3 was not performed. The hydraulic thumb attachment on the excavator inside 

Activities planned on Thursdav, 03-06-03: 

e Repair new excavator bucketlthumb. 

Continue excavation in Tent 1-3 at cells D6 and D5. 
Continue backfill in Tent 11-3 (cells T4-T9). 
Ship and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

. .  
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Spence, Tracey . . . . . . - . - , . 

Spence, Tracey 
Thursday, March 06, 2003 5:46 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

' 

cc: 
Subject: 903 Pad Update 03-06-03 

Activities completed on Thursdav. 03106-03: 
Excavated 12 inches of native soil at cell D6. The cell D6 confirmation screen sample result = 84.9 pCi/g Am-241. 
Excavated an additional 6 inches of native soil from cell D6. Collected one confirmation screen samp1.e and one field 
duplicate sample in cell D6. The 2nd confirmation screen sample result = 2.71 pCilg Am-241. The field duplicate 
scieen sample result = 4.7 pCi/g Am-241. These screen samples were submitted to the URS lab for gamma spec 
analysis. The total depth of cell D6 is approximately 2.6 feet. 
Excavated 12 inches of'native soil at cell D5. The cell D5 confirmation screen sample result =.O.O pCi/g Am-241. 
Filled 3 intermodal containers with asphalt and 1 intermodal with soil. 
Shipped 8 intermodals to Envirocare. 
Did not receive any empty intermodals. 
Completed backfill in Tent 11-3 (cells T4-T9). 

1-3 were suspended 2 hours. 
Note: Operations outside the active remediation tent were suspended for 5 hours due to high winds. Activities inside Tent 

Activities planned on Fridav, 03-07-03: 0 Continue excavation in Tent 1-3 at cells D4. 
Prepare to transfer excavation operations to Tent 11-3 
Ship and receive intermodal containers. 0 

I will be out of the office on Friday, March 7. Please contact Mike Keating (office: 303-966-4815, cell: 303-994- 
0691) if you have any questions. 

Thanks, 

Tracey Spence . 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994- 2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey _____--- 

Keating, Michael 
Friday, March 07, 2003 4:32 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burrneister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey cc: 

Subject: 903 Pad Update 03-07-03 

Activities completed on Fridav, 03-07-03: 
Excavated 12 inches of native soil at cell D4. The cell D4 confirmation screen sample result = 0.0 pCilg Am-241. 

0 Excavated asphalt from D1, D2, 03. 
Excavated 12 inches of native soil at cell D1. The cell D1 confirmation screen sample result = 5.68 pCilg Am-241. 
Filled 3 intermodal containers with asphalt and 9 with soil. 
Shipped 7 intermodals to Envirocare. 

0 Received 20 empty intermodals. 
0 Completed compaction of backfill in Tent 11-3 (cells T4-T9). 

Activities planned on Mondav. 03-010-03: 
0 

0 

0 

Continue excavation in Tent 1-3 at cells D2 and 03. 
Confirm results of D-1 screen sample. 
Ship and receive intermodal containers. 

Phone: 303.966.48 15 
Nextel: 303.991.6091 
E-mail: michael.keatine~rfets.Pov 

"Only those who dare-to fail greatly can ever achieve greatly." 
-Robert Francis Kennedv </author.asp?AUTHOR ID=324> 

0 .  
1 



Spence, Tracey . . . . -. . . . . . -. . - - 

rom: Spence, Tracey 
ent: Tuesday, March 11, 2003 6:33 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-1 0-03 

1'0: 

, 

cc: 
Subject: 

Activities completed on Mondav, 03-1 0-03: 
0 

0 

Removed and re-packaged soil from 2 overweight intermodal containers inside Tent 1-3. 
Received preliminary gamma spec results from URS lab for cell D1 (3.97 pCi/g Am-241). Removed remaining 1/3 of 
asphalt and native soil on the west side of cell D1. 
Excavated 12 inches of native soil at-cell D2. Collected one confirmation screen sample and one biased screen 
sample at cell D2. The cell D2 confirmation screen sample result = 0.0 pCi/g Am-241. The cell 02 biased screen 
sample result = 0.0 pCi/g Am-241. Both samples were submitted to the URS lab for gamma spec analysis. 

0 Excavated 12 inches of native soil at cell D3. Collected one confirmation screen sample at cell D3. The cell D3 
4 confirmation screen sample result = 24.25 pCi/g Am-241. An additional 6 inches of native soil will be removed at cell 

03  and a new excavation confirmation sample will be collected. 

Shipped 5 intermodals to Envirocare. 
Received 26 empty intermodals from Envirocare. 

0 Filled 10 intermodal containers. 
0 

0 

Activities planned on Tuesday, 03-1 1-03: 
Continue excavation in Tent 1-3 at cells D2 and D3. 

Ship and receive intermodal containers. 
0: Prepare to transfer excavation operations to Tent 11-3. 

Please call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: t[acey.spence@rfets.gov 

. .  . .  

1 



Spence, Tracey -. . -. 

To: 

Spence, Tracey 
Wednesday, March 12, 2003 6:24 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert: Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick, Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-1 1-03 

cc: 
Subject: 

Activities completed on Tuesdav. 03-1 1-03: 

0 Filled 5 intermodal containers. 
. O  

0 

0 

0 

Activities planned on Wednesday, 03-12-03: 
0 

0 

0 

Excavated an additional 6 inches of native soil at cell D3. Collected one confirmation screen sample at cell 03. The 
cell 03 confirmation screen sample result = 0.0 pCi/g Am-241.. The total depth is approximately 3.5 feet. 

Decontaminated the excavator and forklift inside Tent 1-3. 
De-posted Tent 1-3 and transferred equipment to Tent 11-3. 
Staged empty intermodal containers inside Tent 11-3. 
Initiated backfill in Tent 1-3 (approx. 20% complete). 
Received 28 empty intermodals from Envirocare. No intermodals were shipped. 

I 

Start excavation in Tent 11-3 (cells Tl-T3) 
Continue backfill in Tent 1-3. 
Ship and receive intermodal containers. 

lease call me if you have any questions. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey 

rom: 
mt: 

I '0: 

cc: 
Subject: 

Spence, Tracey 
Thursday, March 13, 2003 6:30 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-12-03 

Activities completed on Wednesdav. 03-1 2-03: 

0 

0 Filled 8 intermodal containers. 

Removed asphalt from cells S7, S8 and S9 in Tent 11-3. 
Initiated excavation of soil at cells S8 and S9. 

Continued backfill in Tent 1-3. 
Prepared Tent 1-3 for next move to the east over cells D7-D9 and El-E9, tentatively scheduled on 03-14-03. 
No intermodal containers were shipped or received. 

0 Note: Excavation operations were suspended in Tent 11-3 when engine oil smoke was observed from the excavator (at 
approximately 2:45 p.m.). The excavator will be decontaminated and released from the tent for repair on 03-13-03. 
The second 903 excavator will be used to continue excavation in Tent 11-3. 

Activities planned on Thursdav, 03-1 3-03: 
0 

0 
Continue excavation in Tent 11-3 at cells S7, S8 and S9. 
Rig Tent 1-3 for move to the east. Plan to use 2 front-end loaders to pull the tent instead of the 2 dozers. If the loader. 
pull is successful, the dozers will likely be returned to the vendor as a cost savings to the project. 
Ship and receive intermodal containers. 

Please call me if you have any questions. 

Tracey Spence 

Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

. Environmental Restoration, T124A 

$7'' 

1 



Spence, Tracey - - __--___-----______ 

cc: 
Subject: 

Spence, Tracey 
Thursday, March 13, 2003 5:24 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Update 03-1 3-03 

Activities completed on Thursdav. 03-1 3-03: 
0 

0 

0 

Excavated soil at cell S9 and collected and analyzed one excavation confirmation screen sample. The S9 screen 
sample result = 0.0 pCi/g Am-241. The depth is approximately 2.8 feet. 
Excavated approximately 1/2 of cell S8. 
Rigged Tent I for pull to the east. 

Activities planned on Friday. 03-14-03: 
0 

0 

Pull Tent I to the east with front loaders. 
Sample selected intermodals for VOC analyses. 

I will be out of the office on Friday, March 14. Please contact Mike Keating (office: 303-9664815, cell: 303-994- 
0691) if you have any questions. 

Thanks, 

Cell: 303-994-2837 
Fax: 303-966-2402 

~ E-mail: tracey.spence@rfets.gov 

1 



Spence, Tracey ._ 

Io: 

cc: 
Subject: 

Keating, Michael 
Friday, March 14, 2003 3:38 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geirner, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Spence, Tracey; Demos, Nick; Burmeister, Mark; Bernski, Mike 
903 Pad Update for 3/14/03 

/J 

Activities completed on Thursdav, 03-1 4-03: 
Moved tent #1 
Partially successful implemention of loaders pulling tents. Loaders pulled about 20 feet before fusible links failed twice 
Loaders did not slide on asphalt or soil, they had adequate power and loads could be controlled. Project 
tedmlEngineering will develop a path forward for using loaders to move tent. 

Lined intermodals for next week 
Sampled "hi-rad" interrnodals for VOC analysis 

Received 8 intermodals 

No excavation 

I Activities planned on Fridav. 03-1 1-03: 
I Complete excavation of cells S8 and S7 

Collect confirmation samples from S8 and S7 
Rig tent 1 for excavation 
Ship and receive intermodal containers. 

Mike Keatinp 
903 Pnd K-H Project Manager 
Phone: 303.966.48 IS 
Nextel: 303.994.6091 
E-niuil: michHe1.keatine~rfets.e~~ 

"Only those who dare to fail greatly can ever achieve greatly." 
-Robert Francis Kennedv c/author.aso?AUTHOR 10=324> 

1 



Spence, Tracey ~ __ ___ 

rom: ' Spence, Tracey 
mt: Thursday, March 20, 2003 8:31 AM 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 

(0: 
* 

cc: 
Subject: 903 Pad Update 03-17-03 

Activities completed on Mondav. 03-1 7-03: 
Excavated 12 inches of native soil across 213 of cells S7 and S8. 
Collected one confirmation screen sample at cell S7. The S7 screen sample result = 0.0 pCi/g Am-241. This screen 
sample was submitted to the URS lab for gamma spec analysis. The excavation depth is approximately 
Collected one confirmation screen sample and one field duplicate screen sample at cell S8. The S8 confirmation 
screen sample result = 2.31 pCi/g Am-241. The S8 field duplicate screen sample result = 2.68 pCi/g Am-241. These 
samples were submitted to the URS lab for gamma spec analysis. 
Removed asphalt and excavated 12 inches of native soil across 2/ of cells Tl-T3. Collected confirmation screen 
samples. The Tl-T3 screen sample results are as follows: T1 = L pCi/g Am-241, T2 = 182 pCi/g Am-241, T3 = 
27.1 pCi/g Am-241. The screen sample for T1 was submitted to the URS lab for gamma spec analysis. The T2 and 
T3 samples will be discarded (as waste). A minimum of 6 additional inches of native soil will be removed from cells 
T2 and T3 and new screen samples will be collected. 

Shipped 7 intermodal containers to Envirocare. No containers were received from Envirocare. 
Staged 11 empty intermodal containers inside Tent 1-4 in preparation for the forecast heavy snow. 

*be:& 

Filled 10 intermodal containers. 

ote: RFETS was closed and no work was performed at the 903 Pad site on 3/18 and 311 9 due to heavv snow and 
iuard conditions. 

Activities planned on Fridav. 03-20-03: 
Snow removal at the 903 Pad site. 
Prepare to excavate on Friday, 03-21-03. 

Tracey Spence 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

I93 
1 



g 
From: Spence, Tracey 

To: 
Friday, March 21,2003 8:13 AM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8 epa.gov'; 
Rehder, Timothy; 'aguilar.mark8epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Lindsay, Thomas; Spence, 
Tracey 

@ Sent: 

cc: 

Subject: 903 Pad Update 03-20-03 

Activities comdeted on Thursdav, 03-20-03: 
0 Performed snow removal all day at the 903 Pad and 891 yard with front loaders, dozers and hand shovels. No 

excavation or intermodal handling operations were performed. Approximately 70% of the 903 Pad was cleared. Snow 
is being piled to minimize surface water runoff into the tents. 

The tent structures sustained no significant damage and shed the snow well; however, the air mover duct hose and 
attachments on both tents were buried by the tent snow and damaged. Excavation operations are suspended until the 
duct hose is replaced and attachments are repaired. We plan to make the repairs today in order to resume 
excavatior: by Monday, 03-24-03. 

Activities Dlamyd on Fridav, 03-21 -03: 
Continue F' low removal at the 903 Pad site. 
Repair ai; .nover ducts on both tents. 
Clear sno:.' from irtermodal storage areas. 

@Please call me if you have any questions. 

Tracey Sperde 
Environmental Restoration, T124A 
Office: 303-966-4322 
Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

1 



Lindsay, Thomas 

From: 

To: 

cc: 

Subject: 

Spence, Tracey 
Friday, March 21, 2003 4:56 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.garyQepa.gov'; 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscoughQstate.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Lindsay, Thomas; Spence, 
Tracey 
903 Pad Update 03-21 -03 

Activities complet d n Friday. 03-21 -03: 
0 

0 

0 

Continued snow removal on 903 Pad and 891 Yard to clear the tents, equipment and intermodal containers. 
Removed the tent air mover flexible hose and duct attachments damaged by snow accumulation on the south sides of 
each tent (12 to 15 feet). 
Re-installed duct attachments to the tents. 

Activities planned on Mondav. 03-24-03: 
0 

0 

Please call me if you have any questions. 

Replace lonex air mover flexible hoses and HEPA filters on Tent I I .  
Perform air flow smoke test on Tent II. 
Prepare to resume excavation in Tent 11-3 (cells T1- 1'3, based on elevated screen sample results). 

Environmental Restoration, T124A 

Cell: 303-994-2837 
Fax: 303-966-2402 
E-mail: tracey.spence@rfets.gov 

::~:::6-4322 

1 



Lindsay, Thomas 

From: Lindsay, Thomas 
Monday, March 24,2003 5:03 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman. garyQepa.gov'; 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscough Qstate.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Miller, George; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 

*sent: To: 

cc: 

Subject: 903 Pad Update 03-24-03 

Activities completed on Mondav, 03-24-03: 
Replaced lonex air mover flexible hoses on Tent I I .  
Backfill / graded area on east side of Tent I I  outside. 
Diverted snow melt around tent structures. 
Covered intermodals in the 891 yard with tarps. 

Activities planned on Tuesdav. 03-25-03: 

0 

. 

Backfill cells at Tent II to allow for tent movement to the west. 
Divert sncw melt away from tent structures. 
Prepare fo. tent movement on Wednesday.. 

Please call --*2 if you have any questions. 

Tom Lindsay 
T- 124A 
x5705 



Lindsay, Thomas 

From: Lindsay, Thomas 
Sent: 
To: 

Tuesday, March 25,2003 5:33 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary8epa.gov'; 
Rehder, Timothy; 'aguilar.mark 8epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 

* 
cc: 
Subject: 903 Pad Update 3-25-03 

Activities completed on Tuesdav. 03-25-03: 
Continued to divert snow-melt away from both tent structures. 
Replaced filters in air mover for tent #2. 
Deconned, surveyed and deposted tent #2 for backfill operations. 
Back-filled open cells (Tl, T2, and T3) on west side of tent #2 with road base.. 

Activities planned for Wednesdav. 03-26-03: 
Continue removal of equipment / materials from tent structure. 
Move tent # II tomorrow afternoon. 
Ship asphalt waste (6 Intermodals).. 

Please call me if you have any questions. 

Tom Lindsay 
T- 124A 
x5705 



*Lindsay, Thomas - 
rom: Lindsay, Thomas 

Sent: 
To: 

Wednesday, March 26,2003 4:19 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.garyQ epa.gov'; 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscough Bstate.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, cc: 

Subject: 
Thomas 
903 Pad Status Update 3-26-03 

Activities completed on Wednesday, 03-26-03: 
0 

0 

Activities planned for Thursdav. 03-27-03: 
0 

Prepared and moved tent # II to the west with the east end of the tent over cells T1 through T3. 
Re-ballasted tent II and set it up for excavation on Thursday. 
Shipped 7 lntermodals (asphalt) offsite and staged empty containers in tent # 11. 
Surveyed out equipment to free release offsite (JCB forklift, 2 - 60 KW generators) 

Re-excavate cells T1 through T3 at tent # I1 back to previous locations. 
' 0 Ship additiobral waste containers. 

Please call rnc f you have any questions. 

Tom Lindsay 
T- 124A a x5705 

1 



Lindsay, Thomas 

Sent: 
To: 

rom: Lindsay, Thomas 
Thursday, March 27,2003 4:49 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.garyQepa.gov'; 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscough 8 state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; Paris, Steve; Lindsay, 
Thomas 
903 Pad Status Update 3-27-03 

*-- 
cc: 

Subject: 

Activities completed on Thursdav. 03-27-03: 

0 

0 

0 

High winds early in the morning curtailed work activities for awhile outside the tent structures. 
Completed preparatory work in tent # II to begin excavation except for the smoke test. 
Smoke test originally failed and corrections were made to seal the tent better. 
Surveyed out additional equipment for offsite release. (2 - D7 dozers, water truck, I - large forklift) 
Received the flex duct for the lonex air mover at tent #l. 

Activities planned for Friday. 03-28-03: 

0 

Re-excavate cells T1 throughc T3 at tent # II back to t!ieir previous depths. 

Change out flexible air duct on the lonex air mover at t?nt #l. 
. 0 Ship 8 waste containers. 

Please call me if you have any questions. 

Tom Lindsay 
T-124A 
x5705 

1 ' 



. . . . . . . ._ . ,. .. .. . .-_ - . _._. ~ . .  ._._.. . .. ~ ......... .. -. . .  

Lindsay, Thomas 

From: Keating, Michael 
Sent: 
To: 

Monday, March 31,2003 7:43 AM 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; Spence, Tracey; Kaiser, Gerald L.; Foreman, Harry L. 

0 

cc: 
Subject: Dailey Update 

Activities comdeted on Thursdav. 03-27-03: 
Excavate additional 12" in T3 

.Field screen showed ND, sent to lab 
Excavated 11 intermodals 

Activities planned for Mondav, 03-31 -03: 
'Continue excavation in tent 2 - 

0 Ship 8 waste containers. 
Receive intermodals. 

Please call me if you have any questions. 

Mike Keating 
903 Pad K-H Proj-ct Manager 
Phone: 303.966 ..i 81 5 
Nextel: 303.994.6091 ' 

E-mail: michael.ke:rting@rfets.gov a "Never mistake motion for action" 

1 



I Lindsay, Thomas 

Lindsay, Thomas 
Monday, March 31,2003 458 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark8 epa.gov'; Spreng, Carl; 'harlen.ainscough @state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; Lindsay, Thomas 
903 Pad Status Update 3/31 /03 

())From: 
Sent: 
To: 

cc: 
Subject: 

Activities completed on Mondav, 03-31 -03: 
0 Excavated cell T1 at tent #2 and pulled a confirmation sample. Preliminary field screen showed .1.84 pCVg at 4.1 3 feet 

deep. 
Excavated twelve interrnodals today at tent #2 
Afternoon activities they excavated at cell T2. Encountered problems with the flex hose on the air mover. Operations 
paused and they changed out the flex hose to the lonex air mover. 
Shipped eight lntermodals offsite and received eight empty intermodals. 

Continue excavation in tent 2 on cell T2 after smoke test is completed. 
Ship and receive additional intermodals. 
Tent #1 is ,ready for excavation operations. 

0 

Activities Dlanned for Mondav, 04-01 -03: 
0 

0 

1 



~ 

j i n d s a y ,  Thomas 

rQm: Keating, Michael 
Sent: 
To: Lindsay, Thomas 
Subject: 

Tuesday, April 01 , 2003 4:47 PM 

FW: 903 Pad Daily Update 

I left you off the list by mistake 
Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.6091 
E-mail: michael.keating@rfet.gov 

"Never mistake motion for action" 

-----Original Message----- 
From: Keating, Michael 
Sent: Tuesday, April 01,2003 4:40 PM 
To: Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, 

Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; 
Rroussard, Marcella; Home, Alan; Krogfuss, Barbara 

Foreman, Harry L.; Kaiser, Gerald L.; Buneister, Mark; Spence, Tracey Cc: 
Subject: 903 Pad Daily Update 

Activities ccmpleted on Tuesdav, 04-01 -03: 
0 

0 

0 

0 Excavated 11 intermodals 
0 Shipped 8 lntermodals . . 

0 Received 6 intermodals 

Complet,.!d all remaining cells at 903 Pad (April Fools!!!!!) 
Confirmation field screen of T2 and sample sent to lab. 
Excavate T-2 additional 12 inches 
Complete excavation of S7 (partial) 

a 

Activities planned for Wednesdav. 04-02-03: 
0 

0 

0 

0 Envirocon decon remaining equipment 
0 Ship 8 intermodals. 
0 Receive intermodals. 

Complete excavation of S8 and S9 (partials) 
Steelworkers decon trackhoe bucket and forlift 
Steelworkers move to tent I 

I 

Please call me if you have any questions 
Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.48 15 
Nextel: 303.994.6091 
E-mail: michael.keatine@rfeb.gov 

"Never mistake motion for action" 

. 

1 



Lindsay, Thorn 

Sent: Wednesday, April 02,2003 5:26 PM \ 

To: 

rom: Lindsay, Thomas 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary6epa.gov'; 
Rehder, Timothy; 'aguiIar.mark@epa.gov,; Spreng, Carl; 'harlen.ainscough Qstate.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Update 4/02/03 

e 
cc: 

Subject: 

I 
Activities comdeted on Wednesdav. 04-02-03: 
0 Excavated partial cells S8 & S9. 

0 

0 

0 

0 

e 

a 
(9 

0 

0 Shipped offsite 8 intermodals 

0 

Activities planned for Thursdav, 04-03-03: 

Filled five intermodals from the S8/S9 cells 

Received 10 empty intermodals from Envirocare 
Incurred a first aid injury to an offsite Vendor (WRS) who cut a finger changing out the cutting edge on the 966 front 
end loader. He was released by medical with no restrictions. 

Finish excavation (approximately 1 more intermodal) of the partial cells S8 & S9. 
Steelworkers will decon trackhoe bucket and forklitt. 
Steelworkers will start excavation activities in tent 1 4 .  
Envirocon will decon remaining equipment and Si.,' t preparations for moving tent #2. 

1 



Lindsay, Thomas 
- 

3om: 
Sent: 
To: 

cc: 

Lindsay, Thomas 
Thursday, April 03, 2003 453 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gry8epa.gov'; 
Rehder, Timothy; 'aguilar.mark8 epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, 

, 

Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Update 4/03/03 Subject: 

Activities completed on Thursday, 04-03-03: 
Completed excavation of partial cell S7, generated one intermodal at Tent #2. 

equipment. 
Downposted tent #2 and started backfilling open cells. 
Started excavation at tent #1 removing asphalt over cells D7/D8/D9. 
A total of 6 lntermodals were filled today, 1 from Tent #2 and 5 from Tent #1 (4 asphalt and 
Shippei' 8 lntermodals offsite and received 16 empty containers. 

Finish b. ckfilling cells at tent #2 and prepare moving tent #2 west. 
Contiw, excavation at tent #1 on partial cells D4 through D6 and D7 - D9. 
Start blmding opsrations at tent #1 for several intermodals. 

I Steelworkers deconned the trackhoe bucket and forklift. Envirocon personnel deconned the 

0 

Activities oli=ymed for Friday, 04-04-03: 
0 

Ship anfJ receive more intermodals. a 

1 

trackhoe and remaining 

soil). 



Lindsay, Thomas 

From: Lindsay, Thomas 
Sent: 
To: 

Monday, April 07,2003 509 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.garyQepa.gov'; 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscough Q state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Report 4/07/03 

a 

cc: 

Subject: 

Activities completed on Monday, 04-07-03: 

0 

0 

0 

Activities planned for Tuesday, 04-08-03: 
0 

0 

Continued to blend at tent #1 today. Container # BFLUOOOl72 soil contents were split with three new containers and 
soil from cell D8. 
Envirocon excavated at cells D7/D8. A confirmation sample was pulled from cell D7 with a preliminary value of 0 
pCi/g - Am at 2.42' deep. 
A total of 7 lntermodals were filled today from Tent #l. 
Envirocon continued work on tent #2 preparing it for excavation by moving into place the entry connex and lonex air 
mover. 
Shipped 9 lntermodals offsite and received 8 emnty containers. 

Continue excavation at tent #1 on cell 08 and st.3 .; on the E cells. 
Continue blending intermodals at tent #l. 

0 

0 

Complete remaining activities at tent #2 for prepaation of excavation. 
Ship and receive more intermodals. 

1 



I .  

From: 

To: . 

cc: 
Subject: 

Keating, Michael 
Wednesday, April 09,2003 6:35 AM 
Rehder, Timothy; 'aguilar.markQepa.gov'; Spreng, Carl; 'harlen.ainscough @state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 

, Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Burmeister, Mark; Spence, Tracey 
Dailey Update April 9 

Activities comdeted on Tuesday, 04-08-03: 
0 Continued to excavate tent #1 

A confirmation sample was pulled from cell 08 with a preliminary value exceeding the 50 pCVg Pu. An additional 6 
inches will be excavated. 
A total of 4 lntermodals were filled today from Tent #1. 
Tent #2 was smoke tested and is ready for use. 

0 Shipped 8 lntermodals offsite and received 4 empty containers. 
' Due to rapid snow melt, water partially filled cell D9. Excavation in tent 1 was suspended while pumps were mobilized 

to drawl down the water. Pumping continued until 6:OO PM. 

- 

Activities planned for Wednesday, 04-09-03: 
Continue !f+ pump water from Cell 9 
Completc. sxcavation in tent #1 on cell D8 
Collect coifirmation sample in cell D8 

0 Start excatation on E l  -E3 cells in tent 1. I @ Ship and ceceive iritermodals. 
I 

Mike Keating 
903 Pad K-€I Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keating@rfets.gov 

"We are confronted with insurmountable opportunities." 
-Po00 </author.asD?AUTHOR ID=375> 

1 



Lindsay, Thomas 

From: Lindsay, Thomas 
Sent: 
To: 

Wednesday, April 09,2003 5:29 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.garyQepa.gov'; 
Rehder, Timothy; 'aguilar.markBepa.gov'; Spreng, Carl; 'harlen.ainscough G9state.co.u.s'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Report 4/09/03 

cc: 

Subject: 

Activities comDleted on Wednesdav, 04-09-03: 

0 

0 

0 

Continued to excavate at tent # l .  Took three confirmation samples today and only two passed. Cell D8 at 3.49' deep 
was 0.0 pCi/g Am, cell E l  at 2.46' deep was 3.08 pCi/g and cell E3 was too high and failed at 8.77 pCi/g. . 
A total of 13 lntermodals were filled today from Tent #l. 
Shipped 8 lntermodals offsite and received 1 empty containers. Loaded 13 containers and lined another 16 
containers. 
Completed pumping water out of tent #1 from cell D9 and URS took samples from the collected 3300 gallons of 
incidental water. 

Activities planned for Thursdav, 04-1 0-03: 
0 

0 

0 Ship and receive intermodals. 

Continue excavation in cell E3 and dig an additions' 6" deeper. Excavate cell E2. 
Collect confirmation samples from cells E3 and E2. 

1 



From: 
Sent: 
To: 

* 
cc: 

Subject: 

Lindsay, Thomas 
Thursday, April 10, 2003 4:38 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark8epa.gov'; Spreng, Carl; 'harlen.ainscough 8state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 
Thomas 
903 Pad Status Report 4/10/03 

Activities completed on Thursday, 04-1 0-03: 
Continued to excavate at tent # l .  At cell E3 re-excavated and took a confirmation sample at 2.22' deep with a value 
of 4.07 pCi/g. Cell E2 confirmation was taken at 2.06 deep and was 0.0 pCi/g. 
A total of 10 lntermodals were filled today from Tent #1 at cells E3 and E2. 
Shipped 8 lntermodals offsite and received 8 empty containers. Loaded 8 containers on flatbeds and lined another 8 
containers. 
Deconned equipment at Tent #1 (forklift / trackhoe). 

Activities Dlanl;9d for Fridav, 04-1 1-03: 
0 

Ship and :eceive intermodals. 

Start excii.,ation activities in tent #2 at cells S4 through S6. 
Downpca- Isnt #1, backfill cells D7 through E3 and setup tent #1 for the last pull to the easi 1 n the north row. 



Lindsay, Thomas 

a 

cc: ' 

Subject: 

Castaneda, Norma; Tyler,, Reginald; Dreith, Gary; Bryson, Eva; kleernan.gary8epa.gov; 
Rehder, Timothy; aguilar.mark8 epa.gov; Spreng, Carl; harlen.ainscough Bstate.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; McQueary, Steven; Paris, Steve; Bernski, Mike; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/11/03 

Activities completed on Fridav. 04-1 1-03: 
0 

Activities Dlanned for Mondav. 04-1 4-03: 

Ship and receive intermodals. 

Started excavation activities again at tent #2. Removed asphalt on cells S4 through S6, filled 4 intermodals of asphalt. 
Excavated soil on cells S4 and S6. Confirmation samples taken at cells S4 and S6 were 10.78 pCVg at 2.52' deep 
and 47.1 pCi/g at 2.18' deep. Both samples failed and the cells will be overexcavated on Monday. 
A total of 11 lntermodals were filled today from Tent #2 at cells S4 and S6, (4 asphalt and 7 soil). 
Shipped 8 lntermodals offsite and received 10 empty containers. 
Downposted tent #1 and backfilled cells D7 through E3 with roadbase. 
Preparing to move tent #1 by moving the entrance connex, disconnected lonex air mover, etc. 

Continue excavation activities in tent #2 at cells S4 through S6. 
Complete preparatory activities for moving tent 8 1 and move tent #1 to the east. 

1 



*Lindsay, Thomas 

To: Castaneda, Norma; Tyler, Reginald; Dreith, Gay, Bryson, Eva; kleeman.garyQepa.gov; 
Rehder, Timothy; aguilar.markQepa.gov; Spreng, Carl; harlen.ainscough @state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Butler-Veytia, 
Belinda; Krogfuss,' Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 4/14/03 

cc: 

Subject: 

Activities comdeted on Monday, 04-1 4-03: 

0 

0 

0 

Activities planned for Tuesdav. 04-15-03: 
0 

0 

0 Ship and sceive intermodals. 

Continue excavation activities at tent #2. Removed asphalt on cells S1 through S3, filled 4 intermodals of asphalt. 
Excavated soil on cells !34,S5,S6 and S1. After re-excavation of cells !WS6 confirmation samples were taken at cells 
S4 through S6. S4 was 0.0 pCVg at 3.4' deep, S5 was 3.5 pCVg at 2.84' deep and S6 was 2.7 pCVg at 3.2' deep. 
A total of 14 lntermodals were filled today from Tent #2 at cells S1 through S6, (4 asphalt and 10 soil). 
Shipped 4 lntermodals offsite and received 8 empty containers. 
Moved tent #1 to the east to capture the last asphalt on the north row. Reballasted the tent structure, changed the 
filters on the lonex air mover, and placed the air mover and entry connex into position. 

Continue excavation activities in tent #2 at cells S1 through S3. 
Complet? preparatory activities for tent #1 and smoke test it. 

a 
1 



i 
Lindsay, Thomas 

From: Lindsay, Thomas 
Sent: 
To: 

Tuesday, April 15,2003 4:37 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; McQueary, Steven; Bemski, Mike; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/15/03 

cc: 

Subject: 

Activities completed on Tuesdav. 04-1 5-03: 
0 

0 

Activities planned for Wednesdav. 04-1 6-03: 
0 

0' Ship and receive intermodals. 

Continued excavation activities at tent #2. Excavated soil on cells S1 ,S2, and S3. A confirmation sample taken at cell 
S1 was 0.0 pCi/g at 3.5' deep. 
A total of 11 lntermodals were filled today from Tent #2 at cells S1 through S3, (1 asphalt and 10 soil). 
A correction to yesterday's report, no intermodals were shipped yesterday due to site internet glitches, however, 4 
intermodals were shipped offsite today, received 5 empty containers and lined 6. 
Completed the setup activities at tent #1 in preparation for excavation activities. Performed a smoke test on tent #1 as 
well. 

Continue excavation activities in tent #2 at cells S2 and S3. 



From: Keating, Michael 

To : 
Wednesday, April 16,2003 513 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; McQueary, Steven; Bemski, Mike; Spence, 
Tracey; Lindsay, Thomas 

@Sent: 

cc: 

Subject: Daily Update 4/16/03 

Activities completed on Wednesday, 04-1 6-03: 
0 Continued excavation activities at tent #2. Excavated soil on cells S2, and S3. 
0 A confirmation sample taken at cell S3. 
0 A confirmation sample was taken in S2, but bias sample showed elevated concentrations. The quadrant of S2 that 

contained the bias sample will be excavated an additional 6 inches. 
0 A total of 13 lntermodals were filled today from Tent #2 at cells S2 and S3. 
0 8 intermodals were shipped offsite today, received 10 empty containers. 

- 

Activities Dlan*ied for Wednesday, 04-1 7-03: 
0 

0 

0 

Safety FT Jse at T891 
Compld.- additional excavations in cell S2. 
Decon ewipment in tent 2 

0 

0 Ship and receive intermodals. 
Begin asphalt excavation in tent 1 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatingO,rfets.gov 

"We are confronted with insurmountable opportunities." 
-Poao 

c 

1 



Lindsay, Thomas- 

From: 
Sent: 
To: 

cc: 
Subject: 

Keating, Michael 
Thursday, April 17, 2003 516 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Snyder, Duke; Plappert, Robert; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Butler-Veytia, Belinda; 
Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; Foreman, Harry L.; Burmeister, Mark; Ferrari, Annette; McQueary, Steven 
Dailey Update 

Activities comdeted on Thursday. 04-1 7-03: 
Finished excavation activities at tent #2. Excavated additional soil on cells S2, and S3. 

0 A confirmation sample taken at cell S3. 
A bias sample was taken in S2 
Removed asphalt from E7-E9 
A total of 3 lntermodals were filled today from Tent #2 and 6 intermodals from tent #1 (5 soil and 4 asphalt). 
Equipment was de-con'd in tent #2 

0 Backfill tent #2 
8 intermodals were shipped offsite today, receibrtd 3 empty containers. 

Activities Dlanned for Fridav. 04-1 8-03: 
0 

0 

0 

0 Pull tent #2 
0 De-rig tent #2 

Continued soil excavation of E7-E9 
Complete backfill in tent #2 
Rig pulling cables for tent 2 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatind?jrfets.eov 

"We are confronted with insurmountable opportunities." 
-POSO 

1 



Lindsay, Thomas 

From: Lindsay, Thomas 

To: 
Friday, April 18,2003 4:24 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, 
Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; Lindsay, 

*s,,t: 

cc: 

Subject: 
Thomas; McQueary, Steven 
903 ?ad Status Report 4/18/03 

Activities completed on Fridav, 04-18-03: 

0 

Completed backfill at tent #2, prepared and moved tent #2 to the west another six cells. Reballasted the tent, started 
setup activiites for tent #2. 
Continued excavation at tent #l, over cells E7, E8 and E9. Took confirmation and random samples at E7 at depths 
1.9' and 2.1' respectively with activities of 0.0 pCi/g. E9 confirmation sample was 0.0 pCi/g at 2.07' deep and E8 
confirmation sample was 0.0 pCi/g at 2.08' deep. 
From tent #1 we filled 14 interrnodals, (4 asphalt and 10 soil). 
10 intormodals were shipped offsite today, received 3 empty containers. 

Contin Jed soil excavation of E4 through E6 
CorcpAe setup on tent #2 and perform a smoketest. 
Contiriue shipping containers offsite and receive empty. 

Activities planned for Mondav. 04-21-03: 
0 

0 

0 



Lindsay, Thomas, 

c c :  

Subject: 

Castaneda, Norma; Tyler, 'Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; augilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/21 /03 

Activities comdeted on Monday, 04-21-03: 
Completed setup operations at tent #2, performed a smoke test on the tent and everything is complete and ready for 
excavation again. 
Continued excavation at tent #1 over cells E4 through E6. At cells E4 - E6 we filled 10 intermodals today with soil. 
We had to build a temporary dike between these cells and cells E7 through E9 because of additonal incidental water 
that poured in under the tent over the weekend. We anticipate approximately 7000 gallons came in over the weekend 
with the rainknow. Operations were setup to pump water out of these cells tomorrow and take samples again of this 
water. Our intentions are to use this water as dust suppression after analytical results are received. 
Shipped 12 intermodals offsite today and received 10 empty containers. 

We intend to jump back over at tent #2 and star excavation of asphalt and soil over cells R7 - R9 while laborers are 
pumping water from tent #1 into poly tanks. Aftw the water is pumped We will complete the remaining excavation at 
tent #2 and removed the temporary dike/dam --7J take final confirmation samples at E4 through E6. 
Continue shipping containers offsite and receive empty containers. 

Activities planned for Monday, 04-22-03: 
0 

0 

1 



Lindsay, Thomas 

To: 

cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4-22-03 

Activities completed on Tuesdav. 04-22-03: 
Started excavation activities at tent #2, cells R7 through R9 due to the incidental water in tent #1. Filled 16 
intermodals today at tent #2 (4 asphalt, 12 soil). Took three confirmation samples at R7 with a depth of 2.62' deep it 
was 1.08 pCi/g, cell R9 with a depth of 2.64' deep it was 3.52 pCi/g and then cell R8 failed at 83.52 pCi/g. This cell will 
be re-excavated. 
At tent #1 we spent all day pumping incidental water again from the rainwater which entered the tent at cells E7 
through E9. Approximately 5000 - 6000 gallons of water was captured into poly tanks. URS took samples of this 
water with the intentions of using this later for dust suppression. 
Shipped 12 intermodals offsite today and received 7 empty containers. 

We in-end to jump back over to tent #? and complete the excavation at cells E4 through E6 and take confirmation 
samp'?s. After excavation is complete we will return back to tent #2, finish re-excavatinri cell R8 and the remaining 
cells 
Decca equipment at tent #1, downpost and start backfilling. 
Contiwe shipping containers offsite and receive empty containers. 

0 

Activities danned for Wednesdav. 04-23-03: 
0 

0 

0 



Lindsay, Thomas 

To: 

CC: 

Subject: 

Castaneda, m a ;  Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; 

!h nette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Vega, Belinda; Bean, 
Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Home, Alan; Krogfuss, Barbara 

utler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, bhchael; Primrose, 

Dews,  Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 

Activities completed on Wednesday, 04-23-03: 
Resumed excavation activities at tent #1, cells E4 through E6 since the water has been pumped out. Filled 9 
intemodals today at tent #l. Took three confirmation samples at cell E4 with a depth of 2.62’ deep it was 0.0 pCi/g, 
the bias sample at E4 was 0.0 pCi/g at 2.37’ deep, cell E5 was 0.0 pCi/g with a depth of 3.12’ deep and cell E6 was 

I 
Shipped 12 intermodals offsite today and received 11 empty containers. 

We intend to jump back over to tent #2 and complete the excavation at cell R8 and overexcavate it another 6” 
deeper. We will then followup on cells R4 through R6 .s. 
Decon equipment at tent #1, downpost and start backfilling. Prepare the tent to pull it south over the J grid. 
Continue shipping containers offsite and receive empty containers. 

0.0 pCi/g at a depth of 2.57’ deep. 
0 

Activities planned for Thursday, 04-24-03: 

0 

0 

1 



Lindsay, Thomas 

To: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; ainscough @state.co.us; Butler, Lane; 
Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 4/24/03 

cc: 

Subject: 

Activities comDleted on Thursdav. 04-24-03: 

Activities planned for Friday. 04-25-03: ’ 

Completed excavation activities at tent #1 today filling five intermodals. Work was hampered across the project site 
due to weather conditions. 
Deconned the forklift and trackhoe at tent #l. Stocked tent #2 with empty containers. 
Shipped 12 intermodals offsite today and received 11 empty containers. 

Resume excavation activities back at tent #2 by over excavating cell R8 and working on cells R4 through R6. 
Downpost and start backfilling E cells at tent #l. Prepare to move tent #I to the south over J grid. 
Continue shipping containers off site and receive empty containers. 

Thomfs M. Lindsay 
RISS/ER 
T-124 A 

.,. . 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen;. Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; demos nick paris steve; Bemski, Mike; McQueary, Steven; Spence, Tracey; 
Lindsay, Thomas 
903 Pad Status Report 4/25/03 

Activities completed on Friday. 04-25-03: 
Resumed excavation activities at tent #2 today filling 11 intermodals, (4 asphalt & 7 soil.). Overexcavated cell R8 and 
took a confirmation sample at 4.01' deep it was 2.6pCi/g as a preliminary screen. 
Downposted tent #1 today and backfilled cells E4 through E9. Moved the entry connex and the lonex air mover and 
prepared to move tent #1 to the south over the J grids. 
Shipped 12 intermodals offsite today and received 13 empty containers. 

A Forklift vendor will come onsite to install/mount a load cell on the forklift to help support operations in the tent 
structures for weighing the intermodals during blending operations. 

Continue excavation activities at tent #2 on calls R4 through R6. 
Move tent #1 first thing in the morning to the south over the J grids. 
At tent #1 on the west rolldown door have C s h  Electric troubleshoot the operations of the door. A workorder has 
been written and submitted for this work. 
Continue to receive and ship intermodals. 

0 

Activities planned for Saturday. 04-26-03: 

Activities planned for Mondav. 04-28-03 
0 

0 

0 

e Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

From: Lindsay, Thomas 
Monday, April 28,2003 452 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/28/03 

R " t :  To: 

cc: 

Subject: 

Activities completed on Mondav, 04-28-03: 
Resumed excavation activities at tent #2 today filling 8 intermodals. Took a confirmation and a field duplicate sample 
at cell R4 at 2.09' deep it was 14 pCilg and 9.0 pCilg respectively, both failed and we will over-excavate the cell again 
tomorrow another 6" deeper. 
Moved tent # l  to the south over the J grids. Set the lonex air mover in place and hooked it up at tent #l .  Set the 
entry annex in place as well. 
Gash Electric performed troubleshooting on the controls at the west rolldown door. The contacts were bad and the 
switch was replaced. 
Shipped 12 intermodals offsite today and received 6 empty containers. 

Coi:'iriue excavation activities at tent #2 on cells R4 through R6. Re-excavate cell Rd 7 1 additional 6 deeper. 
Comolete setup activities on tent #1 and perform smoke test. 
Cont'nue to receive and ship intermodals 

0 

0 

Activities Aanned for Tuesdav, 04-29-03 
0 

0 

@Thornas M. Lindsay 
RISSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datenime: 4/29/03 l4:49 PM 

Site Contact(s): Lane Butler 
Phone: 3031966-5245 

Regulatory Contact: Tim Rehder 
Phone: 30313 12-6293 

x..... Agency: EPA 
~~ ~ 

Purpose of Contact: 903 Pad Sampling at S2 

Discussion 
On April 17, 2003, I contacted Norma Castaneda of DOE and seperately called Tim Rehder of 
EPA to discuss the following issue at 903 Pad and inform them of our actions. 
Excavation at cell S2 had been completed on April 16th. The confirmation sample was collected 
with a field screening reading of 3.1 pCi/g. A randon sample was collected with a field screening 
result of -26 pCi/g. The normal procedure is to make decisions based on the confirmation sample 
results even with expected variation from the random sample. However, due to the significantly 
higher random sample results in this case, KH took the conservative action to excavate another 
six inches in the quadrant of the cell where the random sample was taken. After the extra 
excavation another sample was collected in the excavated quandrant with a result of 0 pCi/g. A 
decision by a member of the field crew was made to collect another field screening sample near 
the initial confirmation sample. The result of this sample was -14 pCi/g. However, this sample 
was determined not to be consistent with procedure as a confirmation sample upon which to base 
excavation and backfill decisions. Consistent with the results of the initial confirmation the cell 
was backfilled and the tent was moved. 

Contact Record Prepared By: Lane Butler 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H RISS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

Additional Distribution 
{choose names as applicable): 

J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 

D. Mayo, K-H RISS I McBroussard, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
K. North, K-H ESS 
T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

Contact Record 6120102 
Rev. GI20102 
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Lindsay, Thomas 

From: Keating, Michael 

To: 
Tuesday, April 29, 2003 530 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Burmeister, Mark; Merrick, Roger; Butler, Lane; 

.Sent: 

cc: 

Subject: 
Primrose, Annette 
903 Pad Status Report 4/29/03 

Activities accomdished for Tuesday. 04-29-03 
0 

0 

0 

0 

Activities Dlanned for Wednesdav, 04-30-03 

0 

0 

CQntinued excavation activities at tent #2 today filling 16 .... xmodals. 
The 3rdnd confirmation at cell R4 at 3.75 feet deep failed (>200 pCi/g Am). Will excavate an additional 6 .  
The 3d confirmation sample at cell R5 failed at 3.9 feet deep. Will excavate an additional 6 .  
The 2nd confirmation sample at cell R6 passed at 3.75 feet deep. 
Tent #l passed the smoke test. 
Shipped 8 intermodals offsite today and received empty containers. 
The Incidental Water Discharge Permit was completed and water stored from last weeks rain was started to be 
discharged to surface drainage. 

Continue excavation activities at tent #2 or (-ells R4 and R5. 
Continue to receive and ship intermodals 
Prepare tent 1 for intermodal blending on Thursday 

903 Mike Pad Keating K-H Project Manager 
Phone: 303.966.48 15 
Nextel: 303.994.0691 
E-mail: michael.keating@rfets.gov 

0 

"We are confronted with insurmountable opportunities." 
-Pouo 

' I  

1 

a Q% 



~ -~ 
. . . . . . . . . . - . . . . . . 

Serreze, Susan 

From: David Kruchek 

To: 
Subject: 

Wednesday, April 30,2003 6:48 AM 
#ER Contact Records; Butler, Lane 
Re: 903 Pad Sampling at S2 

.Sent: 

Lane, 

Sorry to stick my nose in . . .  but I thought the limit of concern was 50 pCi/g? So why 
continue to remove soil if it is below the action level of 50 pCi/g? 

David 

>>> "Butler, Lane" cLane.Butler@rfets.gov> 04/29/03 04:49PM >>> 
On April 17, 2003 Lane Butler contacted Norma Castaneda of DOE and seperately called Tim 
Rehder of EPA to discuss the following issue at 903 Pad and inform them of our actions. 
Excavation at cell 52 had been completed on April 16th. The confirmation sample was 
collected with a field screening reading of 3.1 pCi/g. A randon sample was collected with 
a field screening result of -26 pCi/g. The normal procedure is to make decisions based on 
the confirmation sample results even with expected variation from the random sample. 
However, due to the significantly higher random sample results in this case, KH took the 
conservative action to excavate another six inches in the quadrant of the cell where the 
random sample was taken. After the extra excavation another sample was collected in the 
excavated quandrant with a result of 0 pCi/g. A decision by a member of the field crew was 
made to collect another field screening sample near the initial confirmation sample. The 
result of this sample was -14 pCi/g. However, this sample was determined not to be 
consistent with procedure as a confirmation sample upon which to base excavation and 
backfill decisions. Consistent with the results of the initial confirmation the cell was 
backfilled and the tent was moved. a 

1 



- .. . . . . . . . . . 

From: Keating, Michael 

To : 
Subject: 

Wednesday, April 30,2003 3:21 PM 
#ER Contact Records 
Voice Mail from Tim Rehder 

@Sent: 

Tim Rehder/EPA has approved the implementation of the RFCA Mods for remediation excavation at the 903 Pad project. 
The RFCA Mods include excavation to 50 pCi/g (or less) of Am from 0 to 3 feet of native soil, excavation to 1 nCilg (or 
less) from 3-5 feet of native soil. If the soil is 1-3 nCi/g below 3 feet of native soil, consult with regulators prior to 
excavation. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Ncxtel: 303.994.069 1 
E-mail: michael. keatinq@rfets.qov 

"We are confronted with insurmountable opportunities." 
-Poao 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 0 

Date/Time: 4/30/03/ 1530 

Site Contact(s): Mike keating 
Phone: 303.966.48 15 

Regulatory Contact: Tim Rehder 
Phone: 303.3 12.6293 
Agency: EPA 

-. 

Purpose of Contact: Confirm Implementation of RFCb Mods for Excavation Decision Criteria 

Discussion 
I left Tim a voice mail message regarding excavation of cell R4 at 903 Pad. The excavation had reached 
3’3” below the top of native soil (5.48 feet total depth below top of asphalt) with confirmation sample 
gamma spec results at 6.5 pCVg (Am) and the field duplicate at 9.0 pCi/g (Am) based on the preliminary 
field screen. Based on the Am*8+3 conversion to Pu, these samples would have exceeded the 50 pCi/g 
criteria for Pu. I request approval to implement the proposed RFCA Mods that allowed a decision criteria 
of 1 nCi/g Pu (instead of 50 pCVg Pu) at 3 feet below the top of native soil. 

Tim Rehder left me a voice mail that approved the implementation of the RFCA Mods for 
remediation excavation at the 903 Pad project. 

Based on Mr. Rehder’s voice mail message, the project team to discontinue excavation at the 3’3” native 
soil depth. 

~ ~~ ~ 

Contact Record Prepared By: Mike Keating 

Required Distribution: 

S. Bell, RFFO 
L. .Brooks, K-H ESS 
L. Butler, K-H RISS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

Additional Distribution 
lchoose names as amlicable): 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 

D. Mayo, K-H FUSS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
K. North, K-H ESS 
T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

Contact Record 6RQlQ2 
Rev. 6l2QlQ2 

Page 1 of 1 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

’ Datemime: 4/30/03/ 1530 

Site Contact(s): Mike keating 
Ptione: 303.966.48 15 

Regulatory Contact: Gary Kleeman 
Phone: 303.3 12.’6246 
Agency:. , EPA ’ 

Purpose of Contact: Confrm Implementation of RFCA Mods for Excavation Decision Criteria 

Discussion 
I left Gary a voice mail message regarding excavation of cell R4 at 903 Pad. The excavation had reached 
3’3” below the top of native soil (5.48 feet total depth below top of asphalt) with confirmation sample 
gamma spec results at 6.5 pCVg (Am) and the field duplicate at 9.0 pCVg (Am) based on the preliminary 
field screen. Based on the Am*8+3 conversion to Pu, these samples would have exceeded the 50 pCVg 
criteria for Pu. I request approval to implement the proposed RFCA Mods that allowed a decision criteria 
of 1 nCi/g Pu (instead of 50 pCi/g Pu) at 3 feet below the top of native soil. 

h4r. Kleeman returned the call and approved the implementation of the RFCA Mods for 
remediation excavation at the 903 Pad project. Mr. Kleeman followed up with an e-mail (see below) 

“Mike- , 

This is just to follow up and document our phone discussion today through which you informed me that cell R4 had been 
excavated to a depth of3’3” below the top of the native soil and that a confirmation sample taken from that depth WHICH had a 
field gamma screen result of 6.6 pWg Am. Based on this information, I approved backfilling this cell since you had excavated 
deeper than 3 feet of  native soil and were well below InCi/g Pu.” 

Based on Mr. Kleeman’s approval, the project team to discontinue excavation at the 3’3” native soil depth. 

Contact Record Prepared By: Mike Keating 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H’ RISS 

R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H FUSS 

T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

C. Deck, K-H Legal K. North, K-H ESS 

e 

Additional Distribution 
(choose names as applicable): 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D.’Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 

Contact Record 6l20I02 
Rev. 6/20/02 
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Serreze, Susan 

From: 
Sent: 
To: 
cc: 
Subject: 

Rehder.Timoth y@epamail.epa.gov 
Wednesday, April 30,2003 4:14 PM 
Keating, Michael 
#ER Contact Records; Gary Kleeman 
Re: Voice Mail from Tim Rehder 

Clarification: the RFCA mods that we very much hope to sign soon calls for excavation of- 
Pu (not Am) at activities greater than or equal to 50 pCi in the depth interval from 0- 
3ft. That depth measurement begins at the bottom of any man made slabs or pads. From 3 - 6  
ft the cleanup goal is 1,000 pCi/g once an action has been triggered. The part on 
consultation with regulators when the activity is between 1 and 3 nCi/g does not apply at 
the 903 pad since that action has already been triggered.- 

-. 

Kea t ing , 
Mi chae 1 TO : #ER Contact Records 

<#ERContactRecords@rfets.gov> 
<Michael.Keating@ cc : 
rfets.gov> Subject: Voice Mail from Tim Rehder 

04/30/03  03:21 PM 

Tim Rehder/EPA has approved the implementation of the RFCA Mods for remediation excavation 
at the 903 Pad project. The RFCA Mods include excavation to 50 pCi/g (or less) of Am from 
0 to 3 feet of native soil, excavation to 1 nCi/g (or less) from 3 - 5  feet of native soil. 
If the soil is 1 - 3  nCi/g below 3 feet of native soil, consult with regulators prior to 
excavation. 

Mike Keating 
903 Pad K-H Project Manager 
Phone : 3 0 3 . 9 6 6 . 4 8 1 5  
Nextel : 3 0 3 . 9 9 4 . 0 6 9 1  
E-mail: michael.keating@rfets.gov 

"We are confronted with insurmountable opportunities." 
- pogo 

1 



Lindsay, Thomas 

To: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainScough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 4/30/03 

cc: 

Subject: 

Activities accomplished for Wednesdav. 04-30-03 
Continued excavation activities at tent #2 today filling 12 intermodals. 
Re-excavated cell R5 and took confirmation and random samples at depths of 4.64' and 4.72' deep respectively. Both 
samples were at 0.0 pCi/g preliminary screen. 
Re-excavated cell R4 several times today and took confirmation samples that exceeded the preliminary screen. We 
confirmed with the EPA by teleconference call this afternoon that we had excavated deep enough. The confirmation 
sample at R4 was 6.5 pCi/g at 5.48' deep and the field duplicate at 5.48' deep was 9.0 pCi/g from the preliminary 
screen. The depth of 5.48' was well below the required three feet natural soil material. 
Shipped 11 intermodals offsite today and received 17 empty containers. 
Discharged additional Incidental Water collected from last weeks precipitation based on the results and approval from 
surface water . 

Dovr-post tent #2 and start backfilling cells R4 through R9. 
At tent #1 we will resume blending operations with the new load cell that was recently installed on our forklift. 
Container # LO1 234 (MHFU002332) will be blended down with other containers that h we been identified with a lower 

0 

0 

Activities planned for Wednesdav, 5-01 -03 
0 

activity and weight. 
Ship and receive additional intermodals. 0 * 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 
I 

Lindsay, Thomas 
Monday, May 05,2003 4% PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geirner, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/05/03 

cc: 

Subject: 

Activities accomplished for Monday, 5-05-03 
0 

0 

0 

0 

Activities planned for Tuesday, 5-06-03 
0 

0 

Continued excavation in tent #1 over cells 54 through 56 and 58. Filled 6 intermodals (4 asphalt, 2 soil). 
Took one confirmation sample at cell 58 at a depth of 3.01' with the preliminary screen result at 1.8 pCi/g. 
At tent #2 we completed preparatory activities and moved the tent six cells west. Reballasted the tent 
structure, moved the ionex air mover into place and the entry connex. 
Shipped 12 intermodals offsite today and received 0 empty containers. 

Continue excavation activities at tent #I on cells 54 through J6. 
Complete setup operations at tent #2 ~1 perform smoke test. 
Ship and receive additional internodal<. 

./ 

@ Thomas M. Lindsay 
RISSIER 

X5705 
cell 9942724 
radio #3757 

T- 124A 

1 



Lindsay, Thomas 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/06/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 5-06-03 

0 

Continued excavation in tent #1 over cells 54 through 56. Filled 13 intermodals fi-om 54 through 56 cells. 
Taok two confirmation samples and one failed. At cell 56 at a depth of 2.66' deep, the preliminary screen 
was 0.0 pCi/g, the biased sample was also 0.0 pCi/g at a depth of 2.85' deep. At cell 55 a confirmation 
sample was taken at 2.45' deep and the preliminary screen result was 22.9 pCi/g. We will over excavate at 
cell J5. 
Today was probably the first day we have started to see signs of organics based on the PID instrument. 
gorehole #go998 data identifies organics which is close to our excavation area and the PID readings have 
c:,arted to increase. 
'i biis afternoon we took an operational pause at tent #1 and changed out the filters in the ionex air mover. 
-4t tent #2 we performed a smoke test and it passed. Tent #2 is ready for excavation. 
!,hipped 11 intermodals offsite today and received 14 empty containers. 

Complete excavation activities at tent #1 on cells 54 and J5. 
Take confirmation samples at 54/55, and then decon equipment. 
Possibly start excavation in tent #2 if work is completed at tent #l. 
Ship and receive additional intermodals. 

0 

Activities planned for Wednesday. 5-07-03 

* \ 
a- 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

a- 

fY ? '\\ 
1 



Lindsay, Thomas 

From: Keating, Michael 
Sent: 
To: 

Wednesday, May 07,2003 4 5 5  PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Home, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Burmeister, Mark; Merrick, Roger 

0 

cc: 
Subject: . 903 Pad Daily Status Report for 5/7/03 

Activities accomplished for Wednesday, 5-07-03 
0 

0 

0 

0 

Activities planned for Thursdaydav. 5-08-03 
0 

0 

0 

Continued excavation in tent #1 over cells 54 and J5. Filled 6 intermodals. 
Took one confirmation sample at cell J4 and J5which indicated Pu<S-pCi/g. 
At tent #2 we completed preparatory activities and snoke tested 
Shipped 13 intermodals offsite today and received 12 empty containers. 

Continue excavation activities (1 intermodal) at tent #1 on cell 54. 
Begin Excavation in Tent 2.' 
Ship and receive additional intermod: Is. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keating@,rfetss.eov 

"We are confronted with insurmountable opportunities." 
-Pol70 



Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/08/03 

cc: 

Subject: 

Activities accomplished for Thursday, 5-08-03 
0 

0 

0 

- Actiwities planned for Friday. 5-09-03 
0 

0 

Completed excavation in tent #1 over cell J4. Deconned equipment at tent #1 &d downposted the tent for 
backfill. 
Excavation crew move to tent #2 later in the morning and started excavation on R1 through R3 cells. Filled 
a total of 9 intermodals today, (1 at tent #1 and 8 at tent #2). 
Took one confirmation sample at cell R1. The first sample at R1 was at 2' deep and was 11.2 pCi/g. We 
went back and overexcavated took another sample at 3.13' deep and the preliminafy result was 0.0 pCi/g. 
Shipped 13 intermodals offsite today and received 13 empty containers. 

Continue excavation activities at tent #2 on cells R2 and R3. 
Hegin backfilling over cells 54 through J9 at tent #l. 
1 repare tent #1 for moving west on Monday. 

I 

Ship and receive additional intermodals. a 
Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

1 



.Lindsay, T h o m a s 2  I 

From: Lindsay, Thomas I 

To: 
Sent: Friday, May 09,2003 6:OO PM I 

I I 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen:ainscough@state.co.us'; 

Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss. Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 

Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
I 

I 

I cc: 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/09/03 Subject: 

Activities accomplished for Friday, 5-09-03 
0 

0 

Continued excavation in tent #2 over cells R2 and R3. Filled a total of 7 intermodals today at tent #2. 
Took one confirmation sample and a bias sample at cell R3. The confirmation sample was 161 pCi/g at 
2.74' deep and the biased sample was 0.84 pCi/g at 2.82' deep. We will overexcavate this cell again on 
Monday. 
Tent #1 we backfilled cells J4 through J9. Moved the entry connex, generator, and Ionex air mover aside. 
Prepared and moved tent #1 to the kV est six cells. 
Shipped 12 intermodals offsite todzii and received 10 empty containers. 

Continue excavation activities at tent #2 on cells R2 and R3. 
Complete setup activities at tent #1 and perform a smoke test. 
Ship and receive additional intermodals. 

0 

0 

Activities planned for Monday, 5-12-03 
0 

0 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 

T-124A 

I radio #3757 

1 



Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy, aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; norland leee geimer raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; plapppert robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey, Lindsay, Thomas 
903 Pad Status Report 5/12/03 

e o :  

cc: 

Subject: 

Activities accomplished for Monday, 5-12-03 
0 

0 

Continued excavation in tent #2 over cells R2, R3 and the Q cells. Filled a tot4 of 8 intermodals today at 
tent #2, (6 soil, 2 asphalt). 
Took two confirmation samples and a bias sample at cells WR3. The confirmation sample at cell R2 was 
2.4 pCi/g at 2.88' deep. The confirmation and the biased sample at cell FU was 1.9 pCi/g at 3.31' deep and 
0.0 pCi/g at 3.37' deep respectively. 
At tent #1, Gash Electric came out again to work on the west rolldown door. 
Shipped 12 intermodals offsite today and received 13 empty containers. 

Continue excavation activities at tent #2 on cells 4 7  through Q9. 
Complete setup activities at tent #1 and perform a smoke test. 
S h i ~  and receive additional intermodals. 

0 

0 

-.  Activities planned for Tuesday, 5-13-03 
0 

9 

0 

Thomas M. Lindsay 
RISSDZR 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

To: 

cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burrneister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/13/03 

Activities accomplished for Tuesday, 5- 13-03 
0 

0 

0 

0 

Activities planned for Wednesday, 5 - 1 B  
0 

0 

0 

Continued excavation in tent #2 over cells 47 through Q9. Filled a total of 15 intermodals (13 soil, 2 
asphalt) today at tent #2. 
Took one c o n h a t i o n  and one random sample at cell Q9. The preliminary screen for the confirmation and 
random samples were 0.0 pCi/g for both samples at 3.25' deep and 3.33' deep respectively. 
At tent #1 Envirocon installed the Ionex air mover and entry connex. They also performed a smoke test. 
This tent is ready for excavation activities. 
Shipped 12 intermodals offsite today and received 6 empty containers. 

Complete excavation activities at fent #2 on cells 4 7  and QS. 
Decon equipment at tent #2. 
Ship and receive additional interniodals 

0 Thomas M. Lindsay 
RISSER 
T-l24A 
X5705 
cell 994-2724 
radio #3757 



Lindsay, Thomas 

From: Keating, Michael 
Sent: 
To: 

- 
Wednesday, May 14,2003 5:45 PM 
Castaneda, Noma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Paris, Steve; McQueary, Steven; Lindsay, Thomas 
Dailey Update fpr May 14 

cc: 
Subject: 

Activities accomplished for Wednesdav, 5- 14-03 
0 Continued excavation in tent #2 on cells Q7 and Q8. 
0 Confirmation samples passed for Q7 and Q8. 

lntermodal Count:-Shippeck 7, Received: 15, Filled 10 (soil) 
0 Excavation was completed in tent #2. 

Activities planned for Thursday, 5-15-03 
0 

0 

0 

0 

e 

Start excavation in tent #1 at Jl-J3 
Backfill tent #2. , 

Prepare tent #2 for moving 
Ship and receive additional intermodals 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine@rfet.eov 

"We are confronted with insurmountable opportunities." 
-Pot70 

1 



Li n dsa y c  

cc: 

Subject: 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose,. Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; dernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/15/03 

Activities accomplished for Thursdav, 5- 15-03 
0 Started excavation activities in tent #1 on cells J1 through J3. Filled 12 intermodals (3 asphalt, 9 soil) at tent # l .  
0 Took a confirmation sample at cell J1 with a preliminary screen of 0.0 pCi@ at 2.58' deep. 
0 Deposted tent #2 today, backfilled cells Q7 through Q9 and R1 through R3. Moved the lonex air mover, generator, 

and entry connex aside. Started preparations to pull tent #2 to the west an additional six cells. 
0 Received 14 intermodals today, shipped 0 offsite. 
0 Encountering more debris (small pieces of wood, old signs, sheet metal, etc.) during our excavation activities. Today 

was the first day we found a lid from an old 35 gallon drum. The project is required to pause when debris is found to 
have Radiological Operations suivey the object and verify activity levels. 

Activities planned for Friday, 5-16-03 
0 

0 

@ 0 Ship and receive additional intermodals 

Continue excavation activities in isnt #1 at cells JUJ3 and the I cells 
Move tent #2 to the west and prepare for excavation activities. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 

Subject: 
. .  

Lindsay, Thomas 
Thursday, May 01,2003 4:44 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Cad; harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/01/03 

Activities accomplished for Thursdax 5-0 1-03 
0 Down-posted tent #2 today and started decon operations on equipment. Encountered problems with the 

Ionex air mover at tent #2. The problem was corrected and work resumed. The remaining equipment was 
deconned at tent #2. 

0 At tent #1 today we blended one container, MHFU002332, with seven other existing containers that were, 
identified with lower activitiy and gross weights. 

0 Loaded 17 intermodals on Cast flatbed; today, shipped 13 offsite today and received 10 empty containers.. 
Activities planned for Friday, 5-02-03 
0 Backfill cells R4 through R9. 
0 Prepare to move tent #2 to the west. 
0 Resume normal excavation activities at :ent #1 on the J cells. 

@ 0 Ship and receive additional intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 1 .  



Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Cad; harfen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/02/03 

cc: 

Subject: 

Activities accomulished for Friday, 5-02-03 
0 

0 

Started excavation in tent #1 over cells J7 through J9. Filled 16 intermodals (dasphalt, 12 soil). 
Took three confirmation samples at cells J7 through J9. Cell 57 at 2.26' deep had a preliminary screen of 
0.0 pCi/g, cell J9 at 2.61' deep had a preliminary screen of 0.0 pCi/g, cell 58 at 2.55' deep had a preliminary 
screen of 5.8 pCi/g. Cell 58 failed and will be re-excavated on Monday, (the 5.8 pCVg with moisture 
corrected puts the Pu activity above 50 barely using our 8.08 ratio). 
At tent #2 we backfilled all the cells R4 through R9 and started preparations for pulling the tent on Monday. 
T k  Ionex air mover and entry connex were moved in preparation for the tent pull. HEPA filters were 
changed out on the Ionex air mover at tent #2.. 

0 Sh+ped 13 intermodals offsite today and received 9 empty containers.. 
Activines ulanned for Monday, 5-05-03 
0 Continue excavation at tent #1 on cell J8 an additional six inches. Start excavation on cells J4 through J6. 
0 Move tent #2 to the west six cells. Setup tent #2 for excavation activities again, move in place the entry 
. comex, Ionex air mover, generator, etc. 

0 Ship and receive additional intermodals. 

0 

. Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 

T-124A 

. radio #3757 

1 



j i n d s a y ,  Thomas 

rom: Lindsay, Thomas 
Sent: 
To: 

Friday, May 16,2003 4:13 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'augilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, 
Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/16/03 

cc: 

Subject: 

Activities accomolished for Friday. 5-1 6-03 
Continued excavation activities in tent #I on cells JUJ3 and 17 through 19. Filled 10 intermodals (3 asphalt, 7 soil) at 
tent #l . 
Took several confirmation samples today at cells J21J3. Cell J2 confirmation with a preliminary screen of 0.0 pCilg at 
3.72' deep and cell J3 confirmation and random samples were 2.80 pCilg at 2.52' deep and 0.0 pCilg at 2.74' deep 
respectively. 
Moved tent #2 six cells to the west. Reballasted the tent structure, reinstalled the lonex air mover and entry connex. 
The Filter-Techs changed out the filters in the lonex Air mover at tent #2 Today. 

0 Received 6 interrnodals today, shipped 5 offsite. 

I 

Activities planned for Monday, 5-1 9-03 
Continue excavation activities in tent #I at the I cells. 
Perform a smoke test on tent #2 Monday and prepare it for excavation activities. 

0 Ship and receive additional intermodals 

Thomas M. Lindsay 
RISSER 

x5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Tracey; Lindsay, Thomas 
903 Pad Status Report 5/19/03 

cc: 

Subject: 

Activities accomplished for Mondav, 51 9-03 
0 Continued excavation activities in tent #1 on cells 17 through 19. Filled 8 intermodais at tent #l. 
0 -. Took two confirmation samples today at cell 19 and 18. Cell 19 confirmation with a preliminary screen of 0.0 pCilg 

was 2.20' deep and cell 18 at 1.94' deep was 8.95 pCilg. 18 will need to be reexcavated tomorrow. 
0 At tent #2, completed prep activities and performed a smoke test. This tent is ready for excavation activities. 
0 Received 7 intermodals today, loaded nine on flatbeds but shipped 0 offsite. 

Activities planned for Tuesday, 5-20-03 
0 Complete excavation activitizs in tent #1 at cells 18 and 17. 
0 , Decon equipment, downpcsi and start backfilling activities at tent #la 
0 Start excavation activities at tent #2. 
0 Ship and receive additional iritermodals . 

Thomas M. Lindsay 
RISS/ER 

x5705 
cell 994-2724 
radio #3757 

T-124A 

' I  

.1 I 

I I 
J 



Lindsay, Thomas 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gaty@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Wiemelt, Karen; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; McQueary, Steven; Spence, 
Traces Lindsay, Thomas 
903 Pad Status Report 5/20/03 

e o :  

cc: 

Subject: 

Activities accomplished for Tuesday, 5-20-03 
0 Completed excavation activities in tent # I  on cells 17 and 18. Filled 5 intermodals at tent #1. 
0 .  At tent #1 deconned equipment. 

Took two confirmation samples today at cells 18 and 17. Cell 18 confirmation with a preliminary screen of 0.0 pCilg 
was 2.16' deep and cell 17 at 1.99' deep was 0.0 pCilg. A field duplicate at 17 was 0.0 pCilg at 1.99' deep. 

0 Started excavation activities in the afternoon jump at tent #2, cells Q4 through Q6. Filled 7 intennodals at tent #2 
(4 asphalt 3 soil). 

0 Received 0 intermodals today, shipped 9 offsite. 

Activities planned for Wednesday, 5-21-03 
0 

0 

9 

Continue excavation activities in tent #2 at cells Q4 through Q6. 
Downpost tent #1 and backfill cells Q7 through Q9 and J1 through JJ Perform sampling on intermodal containers 
that were never sampled earlier in the project for VOA's (approximately 13 containers) at tent #I .  
Ship and receive additional intermodals. a 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

0: 

cc: 

Subject: 

Castaneda, Noma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleernan.gary@epa.gov; 
Rehder, Timothy, aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Norland. Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder. Duke; Plappert, Robert; W iernelt, Karen; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Bumeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/21/03 

Activities accomplished for Wednesdav, 5-21 -03 
0 Continued excavation activities in tent #2 on cells Q4 through Q6. Filled 11 intermodals at tent #2. 
0 Took several confirmation samples today at cells Q4 through Q6, only one passed, Q4, which is the hundredth cell 

for 903 Pad Project. At cell Q4 the preliminary screen was 0.0 pCi@ at a depth of 2.94' deep. Cells Q5 and Q6 did 
not pass and will be overexcavated. 

0 At tent #I we down-posted the area, backfilled cells 17 through 19 and J1 through J3. Moved the tent another six 
cells to the west and reballasted the tent structure. The entry annex and lonex Air mover were repositioned as 
well. The Filter Techs changed out the filters in the lonex air mover today at tent #l.  

0 Received 6 intermodals today, shipped 6 offsite. 

-.. 

Activities planned for Thursday, 5-22-03 
0 Smoke test tent #I. 
0 The project will perform sampling on intermodal containers that were never sampled earlier in the project for VOAs 

(approximately 13 containers) at tent #1. 
0 No excavation activities will be performed to allow empty intermodals build up our inventory onsite. 
0 Ship and receive additional intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 i a =  



j i n d s a y ,  Thomas 

rom: 
Sent: 
To: 

cc: 
Subject: 

Keating, Michael 
Thursday, May 22,2003 4:09 PM 
Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Wiemelt, Karen; Foreman, Harry L.; Butler-Veytia, 
Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara; Nesta, Stephen 
Lindsay, Thomas; McQueary, Steven; Foreman, Harry L.; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Stays Report 

Activities accomplished for Thursday, 5-22-03 
. Sampled 13 lntermodals for VOCs in tent 

Received 0 intermodals today, shipped 0 offsite. 

Activities planned for Friday, 5-23-03 " 

0 No work is planned 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.48 15 
Nextel: 303.994.0691 
E-mail: michael.keatine@rfets.cov 

"We are confronted with insurmountable opportunities." 
-Poao 

1 



Lindsay, Tho 

Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Spence, Tracey; Bemski, Mike; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/27/03 

e o :  

cc: 

Subject: 

Activities accomplished for Tuesday, 527-03 
0 Completed excavation activities in tent #2 on cells Q5 and Q6. Filled 6intermodaldat tent #2. 
0 .. Took two confirmation samples today at cells Q5 and Q6. At cell Q6,3.2' deep the preliminary screen was 0.0 

pCilg and cell Q5 at 2.9' deep the preliminary screen for the confirmation and field duplicate were both 0.0 pCi@. 
0 Lined containers today in preparation for excavation activities. 
0 Received a total of 23 intermodals between today and last Friday, shipped 12 offsite today. 

Activities planned for Wednesdai, 5-28-03 
0 Start reprocessing operations (blend higher rad containers) at tent #1 cells 14 through 16. 
0 Down-post tent #2 and backfi!: cells Q4 through Q6. Move tent #2 to the west over the last remaining cells on rcw 

4 of the pad. 
0 Ship additional intermodals. 

@Thomas M. Lindsay 
IUSStER 
T-124A 
X5705 
cell 994-2724 
radio #3757 



- 
. . . .  " . . . . ..... ... . -...... -..._ ..-__ __I__L. ..___. _. _ _ .  ...___._. . .... .- -. . . _ .  

To: Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/28/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 528-03 
, 0 Started reprocessing operations of intermodals at tent #1 at cells 14 thmugh 16. We filled a total of 6 intermodals at 

tent #1 (3 asphalt, 3 soil). WEMS #LO1639 was,the container that was reprocessed with 3 new containers. 
0 Down-posted tent #2 and deconned the equipment. Backfilled cells Q4 through Q6 at tent #2. Moved tent #2 to 

the west and reballasted it. 
Lined additional containers today in preparation for excavation activities. 

0 Received 4 intemodals and shipped 5 offsite today. 

Activities planned for Thursday, 5-29-03 
0 Conhue reprocessing operations at tent # l .  Take confirmation samples at tent # l .  
0 At lid #2 prepare it for excavation activities. Hook up the generator and lonex air m L  .H. Place into position the 

entr, connex. Perform a smoke test on the tent structure. Envirocon will excavate six tells in this tent location and 
ther reverse excavation activities and excavate the last six cells. This will be the last location on Row 4 of the pad 
befve it's pulled sideways to the south. 0 

0 Receive and ship intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 1 



- .- . . . - . . . . . . . . . . . , . 

Castaneda, Noma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; 
Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Butler-Veytia, Belinda; 
Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 5/29/03 

cc: 

Subject: 

Activities accomplished for Thursday, 5-29-03 
0 Continued reprocessing operations of intermodals at tent #I using cells 14 through 6. We filled a total of 4 
.. intermodals at tent #1 from reprocessing operations. WEMS #LO1406 was the container that was reprocessed 

with 3 new containers. 
Took a confirmation sample at cell 16 with a preliminary screen of 0.0 pCi/g at a depth of 2.44' deep. A random 
sample in cell 16 was taken at 2.46' deep and was 5.4 pCi/g. A confirmation sample was taken at cell 14 which did 
not pass, (9.2 pCig) and will be overexcavated tomorrow. 

0 At tent #2 repositioned the entry connex, generator and lonex air mover. Envirocon is installing a fog system in 
each tent starting at tent #2 to help reduce rhe heat load/stress on the workers. 

0 Lined additional containers today in preparat on for excavation activities. 
0 Received 15 intermodals and shipped 0 oft ;;ie today. 

Activities planned for Friday, 5-30-03 
0 Continue reprocessing operations at tent #*r . Take confirmation samples at tent #l. 
0 Complete installation of fog system at tent #2. Perform a smoke test on tent #2 to make it ready for excavation. 
0 Receive and ship intermodals. 

@ 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



From: McQueary, Steven 

To: 
Friday, May 30,2003 4:05 PM 
Lindsay, Thomas; Castaneda, Norma; Tyler, Reginald; Dreith, Gary; Bryson, Eva; 
'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Paris, Steve; Bemski, Mike; Spence, Tracey 
903 Pad Status Report 5/30/03 

@Sent: 1 

cc: 
Subject: 

Activities accomcdished for Friday, 5-30-03 
0 Continued reprocessing operations of intermodals at tent #1 using cells 14 through 16. We filled a total of 4 

intermodals at tent #1 from reprocessing operations. WEMS #LO1406 was the container that was 
reprocessed with 3 new containers. 

0 Took a confirmation sample at cell 16 with a preliminary screen of 0.0 pCig. A random sample in cell 16 
was taken and was 0.0 pCilg. A confirmation sample was taken at cell 14 which passed at 1.3 pCilg. 

0 Installed cooling system in tent #2 and passed smoke test. 
0 Lined additional containers today in preparation for excavation activities. 
0 Received 22 intermodals and shipped 5 offsite today. 
0 Shut operations down on site due to lightening nearby. 

-. 

Activities planned for Monday 6-2-03 
0 

0 

0 Receive and ship intermodals. 

Continue reprocessing operations at tent #l. Take confirmation samples at tent #1. 
Load up and finish prep for excavation in tent #2. 

Steven McQueary 
(303) 966-4228 Office 
(303) 994-3245 Cell 
€nvirocon, IC. 

1 



Lindsay, Thomas 

From: Keating, Michael 

To : 
Monday, June 02,2003 5:05 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; Burmeister, Mark; Merrick, Roger; McQueary, Steven 
903 Pad Daily Update for 6/2/03 

@Sent: 

cc: 
Subject: 

Activities accomplished for Monday, 6-02-03 
0 Operations stopped in tent # 1 due to IONEX failure. Gash calred to repair: Gash will order new coil. 
0 Began excavation in tent #2 in PM . Excavated 4 asphalt and 6 soil. 
0 Took a confirmation and bias sample at cell Q1 with a preliminary screen of 9.3 pCi@ and 10.8 pCi@ 

respectively. . 
0 Six additional inches will be excavated in cell Q1. 
0 Received 7 intermodals and shipped 5 offsite today. 
0 Continue to evaluate fog cooling system during working conditions 

Activities planned for Tuesday 6-3-02 
0 

0 

' 0 

0 Receive and ship intermodals. 

Continue excavation operations at tent #2. Take confirmation samples at tent #2. 
Replace coil in tent #1 IONEX if..eplacement part is available 
Continue to evaluate fog cootifig system 

Mike Keating: 
903 Pad K-H Project Manager 
Phone: 303.966.481 5 
N extel: 3 03.994.069 1 
E-mail: michael.keating@rfets.pov 

"We are confronted with insurmountable opportunities." 
-Poclo 



Lindsay, Thomas 

From: 0 Sent: 
To: 

cc: 
Subject: 

Keating, Michael 
Tuesday, June 03,2003 5:30 PM 
'kleeman.gaty@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gematt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Update for 6/3/03 

Activities accomplished for Tuesday, 6-03-03 
Continued excavation in tent #2. 
Filled 14 intermodals 
Confirmation and bias sample at cell Q1 
Cell Q3 is 2.5 feet into native soil with a gamma spec of 576 pcilg. 6 inches of additional excavation will 
reach the 3 foot into native soil, If confirmation sample is <lnCi/g, excavation will stop. 

e Received 0 intermodals and shipped 11 offsite today. 
An RCT had a hose disconnect from the regulator as he was exiting the tent. The DAC= 0.02, C0=3.8 
ppm, and the VOC=O.4 ppm. A meeting was held with the tent crew to-evaluate the cause and recommend 
additional corrective measures. 

Activities planned for Wednesday 6-4-03 

Receive and ship intermodals 
Continue excavation operations at tent #2. Take confirmation samples at tent #2. 

Implement recommended corrective actions from 6/3/03 meeting. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
Email: michael.keatine@rfets.gov 

"We are confronted with insurmountable ,opportunities." 
-Po00 

1 



Lindsay, Thomas 

Sent: 
To: 

rorn: Keating, Michael 
Wednesday, June 04,2003 5:02 PM 
'kleeman.gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Update for 06/04/03 

e 
cc: 
Subject: 

Activities accomplished for Wednesdav, 6-04-03 
0 Continued excavation in tent #2. 
0 Filled 14 intermodals 
0 Removed asphalt on cell P7-P9 
0 Confirmation samples passed at cell Q2, Q3, and P7 
0 Received 0 intermodals and shipped 0 offsite today. 
0 No one had any air hoses disconnect from the regulator 

Activities Dkmned for Thursday 6-5-03 
0 

0 Receive and ship intermodal$ 
0 

0 

0 

Continue excavation operatib, s at tent #2. Take confirmation samples at tent #2. 

Continue to encourage air hc;e checks while in the tent 
Install new coil in tent #I IOI?JEX unit and test 
Prepare to move to Tent #1 

. a 
Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 

. Email: michael.keating@rfets.pov 

"We are confronted with insurmountable opportunities." 
-POSO 

1 



To: 

cc: 
Subject: 

Keating, Michael 
Thursday, June 05,2003 4:43 PM 
'kleeman .gary@epa.gov'; Rehder, Timothy; 'aguilar.mark@epa.gov'; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Update for 06/05/03 

Activities accomplished for Thursday, 6-05-03 

Filled 13 interrnodals 

0 

0 

Continued excavation in tent #2. 

Confirmation sample passed at cell P9 
Received 0 intermodals and shipped 0 offsite 
Installed new coil on tent #I IONEX. IONEX still would not work. GASH will contact IONEX on Monday to 
trouble shoot. 

Activities planned for Friday 6-6-03 
0 Complete excavation operations at tent #2. Take confirmation samr'?s at cell P8. 
0 Downpost tent 2 and decon forklift 
0 Move tent 2 IONEX to tent 1 
0 Receive and ship interrnodals 
0 Backfill tent 2 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.069 1 
E-mail: michael.keating@rfets.gov 

"We are confronted with insurmountable opportunities." 
-Po00 
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From: McQueary, Steven 

To: 
‘ Friday, June 06,2003 4:27 PM 

Bean, Curtis; Blake, Chad; Broussard, Marcella; Burmeister, Mark; Butler, Lane; Foreman, 
Harry; Geimer, Raymond; Gematt, Steven; Home, Alan; Keating, Michael; Krogfuss, Barbara; 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Nesta, Stephen; Norland, Lee; 
Plappert, Robert; Primrose, Annette; Rehder, Timothy; Shafer, Douglas; Smith, James; 
Snyder, Duke; Spreng, Carl; Wiemelt, Karen 
903 Pad Daily Update for 06-06-03 

.Sent: 

Subject: 

Activities accomplished for Fridav. 6-6-03 

0 

0 

Completed excavation activities for tent # 2 
Filled 5 intermodals, blended 1 internodal # LO1660 
Received 20 intermodals and shipped 0 
Moved lonex unit from tent # 2 to tent # 1. 
Started blending activities in tent # 1 
Complete backfill of tent # 2 
Confirmation sample taken in cell 15 and failed at 292 pCi/g 

Activities planned for Mondav 6-9-03 

0 

0 Receive and ship intermodals 

Continue blending operations in tent P 1 
Gash Electric to trouble shoot lonex ‘?id with manufacturer 

0 Setup and prep tent # 2 for excavatioli a 
Steven McQueary 
(303) 966-4228 Office 
(303) 994-3245 Cell 
En virocon, Inc. 

I 1 



*Lindsay, Thomas 

From: 
Sent: 
To: 

cc: 
Subject: 

Keating, Michael 
Tuesday, June 10,2003 6:47 AM 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Butler-Veytia, Belinda; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan 
Lindsay, Thomas; McQueary, Steven; Merrick, Roger; Burmeister, Mark 
903 Pad Daily Update for 06/09/03 

Activities accomplished for Monday, 6-09-03 
Continued excavationlrepackaging in tent #I. 
Filled 7 interrnodals (2 asphalt) 
Repackaged 1 internodal 

0 Confirmation sample passed at cell 15 
Received 0 intermodals and shipped 0 offsite 

0 Filter techs replaced filters on tent 1 IONEX 
0 GASH is working with IONEX to trouble shoot IONEX problem 

Activities planned for Tuesday 6-10-03 
0 

0 Repair IONEX 
0 Receive and ship intermodals 
0 Prepare tent 2 for excavation 

Continue excavation/repackaging operations at tent #I .. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine(i;irfets.eov 

"We are confronted with insurmountable opportunities." 
-POSO 

1 



rom: Lindsay, Thomas 
Tuesday, June 10,2003 4:30 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@stte.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 

j Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Paris, Steve; Bemski, Mike; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 611 0103 

e,,,: 
To: 

* 

cc: 

Subject: 

Activities accomplished for Tuesday, 6-1 0-03 
... Continued reprocessing operations of intermodals at tent #1 using cells I1 through 13. We filled a total of 5 

intermodals at tent #1 from reprocessing operations. WEMS #LO1670 and LO1671 are the two containers that 
were reprocessed. 

0 Took a confirmation sample at cell I1 with a preliminary Screen of 0.0 pCilg at a depth of 3.16' deep. 
Gash Electric repaired the lonex air mover at tent #2. 

0 At tent #2 repositioned the entry cmnex at the east side of the tent, placed the generator and lonex air mover into 
position as well. 

0 Lined additional containers today It L preparation for excavation activities. 
0 Received 12 intermodals and shifmed 10 offsite today. 

Activities planned for Wednesday, 6-11-03 
0 Complete reprocessing operations at tent #1 over cells 12/13. Take confirmation samples at tent #1. 

Complete connection of lonex air mover to the tent and perform a smoke test on tent #E to make it ready for 
excavation activities. 

0 Ship and receive intermodals offsite today. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 6/11/2003 1130 

Site Contact@): Mike keating 
Phone: 303.966.4815 

Regulatory Contact: Gary Kleeman 
Phone: 303.3 12.6246 
Agency: EPA 

... 

Purpose of Contact: Revisions to 903 Pad SAP (rev. 2.3) 

Discussion 
Gary Kleeman/EPA approved the draft revisions to the 903 Pad SAP (rev 2.3) with modifications that he 
was sending me. The modifications were received by e-mail on 6/12 and were incorporated into the 903 
Pad SAP (rev 2.3). The 903 Pad SAP was signed on 6/19 and will be implemented on 6/23. 
The 903 Pad SAP (rev 2.3) will replace the current single grab confirmation sample, bias grab sample, and 
the grab random sample with a single composite sample consisting of 5 grab samples collected from the 
bottom of the excavation for each cell. 

Contact Record Prepared By: Mike Keating 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H RISS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, RFFO 

Contact Record 6/20/02 
Rev. 6120102 

Additional Distribution 
[choose names as aDDlicable).: 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE ' 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
K. North, K-H ESS 
T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

Page 1 of 1 



*Lindsay, 

0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Foreman, Harry L.; Rueter, Ruth; Snyder, Duke; Plappert, Robert; Bean, Curtis; 
Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Paris, Steve; Demos, Nick; Bemski, Mike; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/11/03 

cc: 

Subject: 

Activities accomplished for Wednesdav, 6-1 1-03 
Continued reprocessing operations of intermodals and normal excavation activitiesat tent #1 using cells 12/13. We 

Took two confirmation samples at cells 12/13 with a preliminary screen of 0.0 pCi/g at a depth of 2.57' deep for the 
confirmation sample and 0.0 pCVg at a depth of 2.83' deep for the biased sample at cell 12. Cell 13 was 2.9 pCilg 
at 2.84' deep. 

0 Changed out the filters in the lonex air mover at tent #2 today and performed a smoke test. 
0 Lined additional containers today in preparation for excavation activities. 
0 Received 3 intermodals and shipped 11 offsite today. 

- filled a total of 15 intermodals at tent #1 from reprocessing operations. 

Activities planned for Thursdav, 6-1 2-03 
0 Complete remaining excavation activities in tent #l. 
0 Decon the equipment at tent #1 and downpost it. 
0 Start excavation activities at tent #2 pending intermodal status. 
0 Ship intermodals offsite. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
. aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; W iemelt, 

Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Paris, Steve; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/12/03 

cc: 

Subject: 

Activities accomplished for Thursdav, 6-1 2-03 
0 Completed excavation activities at tent #1 today, cells I1 through 16 and filled 3 intermodals. Deconned the 

- equipment, downposted the tent and started backfilling operations. Moved the entry connex, ionex air mover and 
generator out of the way. ~ 

0 Started excavation activities in tent #2 cells PllP2 this afternoon and filled 2 intermodals (asphalt). Currently we 
are out of intermodals and excavation operations have paused until new empty containers are received. 

0 Received 0 intermodals and shipped 5 offsite today. 

\ 
Activities planned for Fridav, 6-1 3-03 

Intend to pull tent #1 to the west d x  cells. 
We will not excavate Friday and build up our inventory of intermodals again. 

. 0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 

T-124A 

i radio #3757 

1 



, 

Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Paris, Steve; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/13/03 

e o :  

cc: 

Subject: 

Activities accomplished for Friday, 6-1 3-03 
0 Completed backfill operations at tent # l  over cells I1 through 16. 
0 -  Moved tent #1 six cells to the west and reballasted the tent structure. 
0 Filter techs changed out the filters at the ionex air mover for tent #1 
0 The empty intermodals that were received today were lined until lighting shut us down. 
0 Received 9 intermodals and shipped 12 offsite today. 

Activities planned for Monday, 6-16-03 
0 Continue excavation activities on Monday at tent #2 over the P cells. 
0 Continue work at tent #1 and place the generator, connex and ionex air mver  back in place. Prepare it for 

excavation activities again. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

a 
T-124A 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Paris, Steve; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, 
Steven; Lindsay, Thomas 
903 Pad Status Report 6/16/03 

.To: 

cc: 

Subject: 

Activities accomplished for Monday, 6-16-03 
0 Continue excavation activities at tent #2 for cells P l  through P3 filling 12 intermodals (2 asphalt, 10 soils). 
C. Took two confirmation samples at cells P31P2. Cell P3 at 2.56' deep was 0.0 pCi1g. Cell P2 at 2.01' deep was 2.2 

pcilg. 
fnvirocon continued setup work at tent #1. Placed the entry connex, generator, and ionex air mover into position. 

0 Gash electric worked on the lonex air mover at tent #1 and rewired the motor leads with split nuts. They also 
started work on installing door controls at each rolldown door of tent #1 on the outside of the structure. 

0 The empty intermodals that were received today were lined. 
0 Received 12 intermodals and shiyped 12 offsite today. 

AcGvities planned for Tuesday, 6-1 7 43  
0 

0 

0 

0 Ship and receive intermodals. 

- 

Continue excavation activities or, Tuesday at tent #2 over cells PllP2. 
Gash electric will continue work at tent #1 on the door controls and motor leads. 
Perform a smoke test on tent #I .  

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

Tc124A 

1 



Lindsay, Thomas 

e o : .  Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 611 7/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 6-17-03 
Continued excavation activities at tent #2 for cell Plfilling 9 intermodals, (8 soil and 1 asphalt). 

0 . Took one confirmation sample at cell PI ,  Cell P I  at 2.73’ deep was 0.0 pCilg for the confirmation and field 
duplicate samples. 
Gash electric completed work on the lonex air mover at tent #1 and rewired the motor leads with split nuts. They 
also completed work on installing door controls at each rolldown door of tent #I .  

0 The empty intermodals that were received today were lined. 
0 Received 4 interrnodals and shipped 0 offsite today. 

Activities Dlanned for Wednesday, 6-18-03 
0 

0 Ship and receive intermodals. 
Continue excavation activities at tent #2 over cells P4 through P6. 

0 Thomas M. Lindsay 
FUSS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/18/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 6-1 8-03 
Continued excavation activities at tent #2 for cells P4 through P6 filling 11 intermodals. 

0' Took one confirmation sample at cell P5. Cell P5 failed at 3.15'deep at 101.0 pCilg and will be overexecavated 
tomorrow. 

0 The empty intermodals that were received today were lined. 
0 Received 9 intermodals and shipped 0 offsite today. 

Activities planned for Thursday, 6-19-03 

0 

Ship and receive intermodals. 

Continue excavation activities at ient #2 over cells P4 through P6. 
Take confirmation samples at tela' #2. 
Perform a smoke test at tent #I.  

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A ' 

1 



Keating, Michael 
Thursday, June 19,2003 4: 16 PM Sent: 

To: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer. Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Lindsay, Thomas; McQueary, Steven; Church, Gregory; Burmeister, Mark 
903 Pad Daily Update , 

Activities accomplished for Thursday, 6-19-03 
Continued excavation activities at tent #2 for cells P4 through P6 filling 6 intermodals. 

0 Confirmation sample at cell P5 passed. 
0 The 20 top hinge intermodals that were received today 
0 Shipped 0 offsite today. 
0 GASH and Filter Techs worked on tent #I IONEX in afternoon. 

Lightning restricted afternoon work 

Activities planned for Friday, 6-20-03 
Continue excavation activities at tent #2 over cells P4 through P6. 

0 Take confirmation samples at tent #2. 
Perform a smoke test at tent #l. 
Ship and receive intermodals. @ 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.481 5 
Nextel: 303.994.0691 
E-mail: michael.keatine&€efets.gov 

"We are confronted with insurmountable opportunities." 
-POQO 



Lindsay, Thomas 

To: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt. Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/20/03 

cc: 

Subject: 

Activities accomplished for Fridav, 6-20-03 
Completed excavation activities at tent #2 for cells P4 through P6 filling 11 intermodals. 

e Took two confirmation samples at cells P41P6. Cell P4 confirmation and random samples were 3.58’ deep at 0.0 
pCilg and 3.06 deep at 0.0 pCilg respectively. Cell P6 confirmation was 3.12’ deep at 0.0 pCilg. 

0 Deconned trackhoe and forklift at tent #2. 
Tent #1 smoke test passed today after the perimeter of the tent structure was sealed better. The ionex air mover 
was operating properly, no repairs were required. 

0 Continued to line intermodak that were received yesterday. 
0 Received 7 interrnodals and z hipped 0 offsite today. 

- 

\ 

Activities planned for Mondav, 6 
0 

0 

0 

0 Ship and receive intermodals. 

Start excavation activities at 12nt #1 over cells H7 through H9. 
Take confirmation samples dt tent #I. 
Downpost tent #2, backfill the cells and move the tent to the south (side pull) on the kst  row of the 903 pad. db 

Thomas M.’ Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

I I 

1 



~ ~~~ . . . . . . . . , . . .  . . . . . . . . . . . .  . . . . . . . , . 

L i n d s g  

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Traces McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/23/03 

@To: 

cc: 

Subject: 

Activities accomplished for Mondav, 6-23-03 
Started excavation activities at tent #1 for cells H7 through H9 filling 18 intermodals, (4 asphalt, 14 soil). 

0- Implemented today, version 2.3 of the SAP and took the first composite confirmation samples at cells H7- H9. 
Took three confirmation samples and a field duplicate sample at cells H7- H9. Cell H7 confirmation sample was 
0.0 pCilg at 2.51' deep and the field duplicate sample was 0.0 pciig at 2.51' deep as well. Cell H9 was 2.0 pCilg at 
2.21' deep. Cell y8 did not pass at 1 ;96 deep it was 306 pCi/g and will be over-excavated tomorrow. 
Backfilled cells P1 through P6 at tent ##2. Moved the generator, ionex air mover and entry connex out of the way 
and pulled tent #2 to the south over cells U1 through U6. Reballasted the tent structure. 

0 Continued to line intermodals that were received yesterday. 
0 Received 20 intermodals and shipped 4 offsite today. 

Activities planned for Tuesday, 6-24-03 

0 

0 

Ship and receive intermodals. 

Continue excavation activities at tent #I over cell H8 and H4 throug!i H6. 
Take confirmation samples at tent #1. 
Reposition the entry connex, ionex air mover, and generator at tent #2 and perform a smoke test. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguiar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/24/03 

Activities accomplished for Tuesday, 6-24-03 
Continued excavation activities at tent # I  for cells H4 through H6 and H8 filling 15 htermodals, ( 4 asphalt, 11 soil). 

0 - Took two confirmation samples at cells H81H4. Cell H8 confirmation sample was 0.0 pCi@ at 3.08' deep and cell 
H4 was 0.0 pCilg at 1.96' deep. 

0 Filter techs replaced the filters in the ionex air mover at tent #2. Gash electric installed the door controls on the 
outside of the tent for the rolldown doors at tent #2. 

0 Repositioned the entry connex, ionex air mover, and generator at tent #2. 
0 Continued to line intermodals that were received. 
0 Received 2 intermodals ZR;! shipped 12 offsite today. 

Activities planned for Wednesday, 6-25-03 

0 

0 Ship and receive intermodais. 

Minimal excavation activitif s at tent #1 tomorrow because the project is short on intermodals. 
Perform a smoke test on rent #2 in the morning to make it ready for excavation activities. 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/25/03 

.To: 

cc: 

Subject: 

Activities accomplished for Wednesday, 6-25-03 
Started work at tent #I when a worker's breathing air hose disconnected. Work was shut down for the day and 

-. corrective actions implemented for SCBA respirators. 
0 . Received 2 intermodals and shipped 12 offsite today. 

Activities planned for Thursday, 6-26-03 

0 

0 Ship and receive intermodals. 

Depending on the number of intermodals received and respirators returned from laundry facilities we would 
continue excavation activities in tent #1. 
Perform a smoke test on tent #2 in the morning to make it ready fm excavation activities. 

Thomas M. Lindsay 

cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; haden.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/26/03 

@ To: 

cc: 

Subject: 

Activities accomplished for Thursdav, 6-26-03 
Before work started, the project briefed all workers at the Plan of Day (POD) on the corrective actions for respirator 

- inspection with a representative from Laundry, Gordon Phelps, who discussed their role in additional inspections 
and routine corrective measures (e.g. taping the hose joint to the adaptor on the respirator facepiece). 
Completed excavation activities at tent #1 for cells H5lH6 filling 9 intermodals. 
Took two confirmation samples at cells H5lH6. Cell H5 confirmation sample was 0.0 pCi@ at 2.9' deep and cell H6 
was 0.0 pCilg at 2.6 deep. 

0 Deconned the equipment at tent #1, down-posted the area, and started backfilling cells H4 through H9 at tent #l. 
0 Performed a smoke te?. on tent #2. 
0 The project set up an LMA at the 904 Pad to stage those intermodal containers that are "too hot and u is, ippable" 

for an interim period. ;'he current congestion will be alleviated at the 903 Pad with these containers relocated. 
0 Continued to line intemodals that were received. 
0 Received 8 intermodas, (1 darnagedlunusable) and shipped 12 offsite today. 

Activities planned for Fridav, 6-27-03 
0 Start excavation activities at tent #2 and take confirmation samples. 

Complete backfill of tent #1, move the ionex, generator, and entry connex out of the way and pull tent #I to the 
west an additional six cells. 

0 Continue to relocate and stage intermodals from 903 to 904 pad. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 

' 

Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 6/27/03 

Activities accomplished for Friday, 6-27-03 
Started excavation activities at tent #2 filling 2 asphalt containers. Encountered problems with the east roll-down 

repaired. I 

0 Completed backfilling cells H4 through H9 at tent #l. Moved the ionex, generator, and entry connex out of the 
way and pulled tent #I to the west an additional six cells. 

0 Setup the ionex, generator, and entry m n e x  at tent #I. 
0 Continued to line intermodals that were received. 
0 Received 24 intermodals, and shipped 11 offsite today. 

Activities planned for Monday, 6-30-03 
0 

. door. Excavation activities were hampered and shut down for the remainder of the day until the door can be 

Complete loadout of residual asphalt at tent #2. Troubleshoot the problem and repairs for the east access door. If 
the repairs are minor, repair the door, otherwise, jump back to tent #I on Monday and resume excavation activities 
over cells G7 through H3. 

0 A minimal crew will come in on Saturday, 6/28/03, to smoke test tent #I and make it ready for excavation activities 
as a backup plan inorder to minimize down time if the rolldown door at tent #2 requires major repairs. 

0 Continue to relocate and stage interrnodals from 903 to 904 pad. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 

3'3 

1 



Keating, Michael 
Monday, June 30,2003 4:27 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update on 6/30/03 

Sent: 
To: 

cc: 
Subject: 

Activities accomplished for Monday, 6-30-03 
0. Finished excavation of asphalt at tent #2 for cells U1, U2 and U3 in AM 
0 Moved excavation activities to tent #1 due to east door repairs-on tent #2. 
0 East rolldown door at tent #2 repaired. 
0 Excavated 12 intermodals in tent #1 in PM 
0 Confirmation sample in H1 exceeded 50 pCi/g. Additional 6" to be excavated on 7/1/03 
0 Received 14 intermodals, shipped 13 intermodals 
0 Continue to relocate and stage intermodals from 903 to 904 pad. 
0 Implement additional F lfety staff in the tent during excavation to observe SCBA usage. 

1 

Activities planned for Tuesday, 7-1-03 
0 

0 

0 

0 

0 Ship and receive intermodals. 

Continue excavation in tent 1 of cells H2 and H3. ' 

Excavate additional 6" from H1. 
Continue to implement additional safety staff in the tent during excavation to observe SCBA usage. 
Continue to relocate and stage intermodals from 903 to 904 pad. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
Email: michael.keatinP@rfetwov 

' 

I "We are confronted with insurmountable opportunities." 
~ -Pouo 

e 
1 



Lindsay, Thomas 

From: 'Keating, Michael 
Sent: 
To: 

I 

Tuesday, July 01,2003 4:42 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Bumeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update 07-01-03 

0 

cc: 
Subject: 

Activities accomplished for Tuesday, 07-01-03 
0 .  Continued excavation activities to tent #1 on H1 thru H3 

Excavated 16 intermodals in tent #1 in (1 asphalt [G7] 15 soil) 
Confirmation sample in H1 passed after additional 6 soil excavation 
Cell H2 failed at 9.7 pCilg at 3.03 feet deep (2 extra 6" lift excavated) 
Cell H3 failed at 18.8 pCVg at 3.33 feet (2 extra 6" lift excavated) 
Backhoe in tent #1 overheated due to broken water pump belt. Trackhoe was removed from the tent and replaced 
with 2nd trackhoe. Trackhoe will be repaired on 07-02-03 

0 Smoke tested both tents with fog cooling system operating 
0 Fog cooling system used in tent #1 during afternoon shift due ta nigh ambient heat conditions after 
0 Received 20 intermodals, shipped 12 intermodals 

Continue to relocate and stage intermodals from 903 to 904 pall. 
Implement additional safety staff in the tent during excavation to observe SCBA usage. 

Activities planned for Wednesday, 7-2-03 
Continue excavation in tent 1 of cells H2 and H3. 

0 Continue to remove asphalt from cells G7-G9. 
0 Excavate soils from cells G7-G9 
0 Continue to implement additional safety staff in the tent during excavation to observe SCBA usage. 

Continue to use fog cooling system in tent as ambient temperatures dictate. 
0 Ship and receive intermodals. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.481 5 
Nextel: 303.994.0691 
E-mail: michael.keatin&h-fets.~ov 

"We are confronted with insurmountable opportunities." 
-POQO 

0. 

1 



Keating, Michael 
Wednesday, July 02,2003 4:27 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleernan.gary@epa.gov'; Rehder, Timothy; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiernelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update for 07-02-03 

To: 

cc: 
Subject: 

Activities accomplished for Wednesday, 07-02-03 
0 

0 

0 

0 

0 

0 

0 

Continued excavation activities to tent #I on H2 and H3 
Excavated 14 intermodals in tent #1 in (2 asphalt 12 soil) 
Confirmation samples in H2 and H3 passed at 3-feet into native soil 
Removed asphalt from cells G7 thru G9 and started excavating soil 
Fog cooling system used in tent #1 during afternoon shift due to high ambient heat conditions after 
Received 3 intermodals, shipped 12 intermodals 
Implement additional saitjty staff in the tent during excavation to observe SCBA usage. 

. 

Activities planned for Thursc:;g, 07-03-03 
No work scheduled 

Activities planned for Friday, 07-04-03 
No work scheduled 

Activities planned for Monday, 7-7-03 
0 

0 

0 

0 Ship and receive intermodals. 

Continue excavation in tent 1 of cells G7-G9. 
Continue to implement additional safety staff in the tent during excavation to observe SCBA usage. 
Continue to use fog cooling system in tent as ambient temperatures dictate. 

Mike Keating 
903 Pad K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.069 1 
E-mail: michael.keatinp@rfets.pov 

"We are confronted with insurmountable opportunities." 
-Pocro 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleernan.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary. Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/07/03 

Activities accomplished for Monday, 7-7-03 
Continue excavation activities at tent #1 over cells G7 through G9 filling 19 containers. 

0 .  Took three confirmation samples at cells G7 through G9. Cell G9 was 3.7 pCi/g at 2.92' deep. Cell G7 was 0.0 
pCilg at 3.28' deep. Cell G8 failed at 6.3 pCilg and will be over-excavated tomorrow. 

0 Continued to line intermodals that were received . 
0 Received 21 intermodals, and shipped 12 offsite today. 

Activities planned for Tuesday, 7-8-03 
0 Complete excavation activities at tent #I. Take confirmation sample at cell G8 and decon the equipment. 
0 Downpost the tent structure and backfill cells G7 through H3. Prerire to move tent #I to the west an additional six 

cells. 
0 Continue to relocate and stage intermodals from 903 to 904 pad. 
0 Ship 12 intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/8/03 

Activities accomdished for Tuesday, 7-8-03 
0 Completed excavation activities at tent #1 over cell G8 filling 1 container. 
0. Took two confirmation samples at cells G8 in tent #1 and U3 in tent #2. Cell G8 was 0.0 pCilg at 2.90' deep and 

cell U3 was 0.0 pCilg at 2.29' deep. 
Downposted tent #1 and started backfilling cells G7 through H3. Moved the ionex air mover, entry connex, and 
generator out of the way. Prepared to move tent #1 to the west. 

0 Resumed excavation activities at tent #2 over cells U1 through U3 filling 9 intermodals. 
0 Continued to line interniodals that were received . 
0 Received 2 intermodals, and shipped 12 offsite today. 

Activities planned for Wednesday, 7-9-03 
0 

0 

0 

0 Ship and receive intermodals. 

Move tent # I  to the west an additional six cells. Reballast the tent and move equipment back into place. 
Continue to excavate at tent #2 over cells U1 - U3 and take confirmation samples. 
Continue to relocate and stage intermodals from 903 to 904 pad. e 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

1 



I 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Renier, Frank; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt. Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/09/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 7-9-03 
Completed excavation activities at tent #2 over cells U21U1 filling 7 intermodals. 

0 .  The project has encountered more problems with the overhead doors, specifically the east door at tent #2. The 
tents have been moved so many times the doors have been twisted and torqued making them hard to open I 
close. We are planning to backfill the cells and then move the tent to the far east side of the pad and work out of 
the west door. 

0 Took two confirmation samples at cells UllU2. Cell U1 was 0.0 pCilg at 2.62' deep and U2 was 0.0 pCilg at 2.16' 
deep. 

0 At tent #1 pulled the tent west, reballasted the tent, repositioned the entry connex, generator, ionex air mover and 
performed a smoke test on tent #1. This tent is ready for excav,tion activities again. 

0 Continued to line intermodals that were received. 
0 Received 9 intermodals, and shipped 12 offsite today. 

0 Activities planned for Thursday, 7-10-03 
0 At tent #2, decon the equipment, downpost the tent structure, backfill cells U I  - U3 and prepare to move the tent aH 

the way to the east end of the pad. 
Start excavation activities at tent #1 over cells G4 through G6. 0 

0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T- 1 24A 

2sf 
1 



'0 : Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Renier, Frank; Foreman, Harry 
L.; Rueter. Ruth; Bean, Curtis; Blake, Chad; Gernatt. Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bernski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/10/03 

, 

cc: 

Subject: 

Activities accomplished for Thursdav, 7-1 0-03 
Filled one last intermodal from cell U1 at tent #2, deconned the equipment and moved back over to tent # I .  

0. Started excavation activities at tent #I over cells G4 through G6 filling 9 intermodals. 
Took one confirmation sample at cell G4 which failed at 2.94' deep and screened at 6.5 pCilg. This cell will be 
overexcavated tomorrow. 

0 At tent #2 down posted and backfilled cells U1 through U3. Moved the equipment out of the way and started 
preparatory work to pull the tent east. 

0 Continued to line inten1:odals that were received. 
0 Received 22 intermodak, and shipped 12 offsite today. 

Activities planned for Frida;, 7-1 1-03 
0 At tent #2, move the ter t to the Y cells on the far east side of the pad. Reballast the tent and move the ea'iipment 

back into place. 
Continue excavation activities at tent # I  over cells G4 through G6. 

0 , Ship and receive intermodals 
0 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



To: 

cc: 

Subject: 

Lindsay, Thomas 
Monday, July 14,2003 8:41 AM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiernelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary. Steven; Lindsay, 
Thomas 
RE: 903'Pad Status Report 7/11/03 - Revised 

I revised the report to reflect 10 (instead of 12) were shipped and 19 (instead of 17) containers were received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

f' 

-Original Message- 
From: Lindsay, Thomas 
Sent: 
To: 

Friday, July 11,2003 4:18 PM 
Castaneda, Norma; Dreith, Gary: Bryson, Eva; 'kleeman.gary@epa.go? Rehder, Timothy; Spreng, Carl; 'aguilar.mark@epa.gov'; 

'harlen.ainscough@state.ca.us'; BuUer, Lane; Wiemelt, Karen; Norland. Lee; Geimer. Raymond; 'rlewis5853@aol.com'; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert. Robert; Foreman, Harry L.; Rueter, Ruth: 
Bean, Curtis; Blake, Chad; Gernatt. Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, , 
Barbara 

cc: 
Subject: 

Burmeister, Mark; Demos, Nick; Bemski, Mike: Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 7/11/03 - Revised 

a 
Activities accomplished for Friday, 7-1 1-03 
0 Continued excavation activities at tent #1 over cells G4 through G6 filling 9 intermodals. 
0 Took two confirmation samples at cells G41G5. Cell G4 was 2.77 pCilg at 3.40' deep. Cell G5 was 9.2 pCi@ at 

3.44' deep and failed. G5 will be over excavated. 
0 Pulled tent #2 to the east of the 903 pad over cells Y4 - Y9. Reballasted the tent. 
0 Continued to line intermodals that were received. 
0 Received 19 intermodals, and shipped 1 o offsite today. 

Activities planned for Monday, 7-12-03 

0 Ship and receive intermodals 

Continue excavation activities at tent #1 over cells G1 through G3 and G51G6. 
Complete preparatory activities for tent #2 and perform a smoke test. 

Thomas M. Lindsay 
RISSER 
T-124A 

I X5705 
cell 994-2724 e radio#3757 

1 



Lindsay, Thomas 

0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov';'Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Renier, Frank; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Demos, Nick; Bemski, Mike; Spence, Tracey; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/14/03 

cc: 

Subject: 

Activities accomplished for Monday, 7-14-03 
0 Continued excavation activities at tent #1 over cells G5 through G6'filling 13 intermodals. 

- 0 , Took two confirmation samples at cells G51G6. Cell G5 was 3.3 pCilg at 4.60' deep. Cell G6 was 4.1 pCilg at 
4.3' deep. 

0 Positioned equipment in place at tent #2. Performed a smoke test. 
0 Continued to line intermodals that were received. 
0 Received 14 interrnodals, and shipped 11 offsite today. 

Activities planned for TJesday, 7-15-03 
0 

0 

Continue excavaticl,, activities at tent #1 over cells G I  through G3 and take confirmation samples. 
Tent #2 is ready f a  excavation activities, Marquez will repair the cutting edge on the trackhoe by weiding on a 
new date. Gash E!$ctric will install a new ground rod at the site for small equipment. a 0 Receive intermodals 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Date/Time: July 15,2003 

Site Contact@): 

Phone: 303.966.4815 

Mike KeatingKH; Lane ButlerKH; Karen Wiemelt/KH; 
Norma CastenedaDOE 

Regulatory Contact: 
Phone: 303.312.6293 

Agency: EPNCDPHE 

Tim RehderEPA; Steve GundersodCDPHE; Harlan AinscoughlCDPHE 

-- 

Purpose of Contact: Discuss issues regarding soils at 903 Pad that are less than 50 pCi/g 

Discussion 
During the conference call, the following issues were discussed: 
0 It was agreed that for last rows of cells at the southern edge of the 903 Pad (Ul-U9, Vl-V9, WI-W9, 

Xl-X9, and Y 1-Y9) once the asphalt is removed, a confirmation sample could be taken of the native 
soil. The composite confirmation sample will be collected as described in the most recent SAP (rev 
2.3). If the laboratory gamma spec analysis showed calculated concentrations of Pu to be less than 50 
pCi/g, no soil will be excavated from that cell. The gravel base course immediately below the asphalt 
would also be left in place. Clean backfill will then be placed in the cell to bring it up to grade. 
18 Intermodals filled from cells Ul-U3 have calculated concentrations below 50 pCi/g. KH proposed 
to put back the soil into some of the other deeper excavations on the Pad. A minimum of 1 foot of 
clean imported backfill would be placed over the “put back” fill. Laboratory data (gamma spec) for the 
intermodals will be sent to EPA and CDPHE to review. A final decision on implementing this proposal 
will be pending on reviewing the data. 
An PdAm ratio of 5.7 will be used for calculating Pu in the 903 Lip area soil remediation activities. 
An PdAm ratio of 8.0 will continue to be used for calculating Pu for confirmation samples at the 903 
Pad remediation. 

0 

0 

0 

Contact Record Prepared By: Mike Keating 

Required Distribution: Additional Distribution 

S. Bell, RFFO D. Mayo, K-H RISS 
L. Brooks, K-H ESS J. Mead, K-H ESS 
L. Butler, K-H RISS S .  Nesta, K-H RISS 
C. Deck, K-H Legal K. North, K-H ESS 
R. DiSalvo, RFFO T. Rehder, USEPA L. Norland, K-H RISS 
S. Gunderson, CDPHE D. Shelton, K-H A. Primrose, K-H RISS 

(choose names as aqdicable): 
M. Broussard, K-H FUSS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 

J. Legare, RFFO 

Contact Record 6l2QlQ2 
Rev. 6l2QlQ2 

C. Spreng, CDPHE E. Pottorff, CDPHE 
S. Tower, DOE 

Page 1 of 1 



1: Castaneda, Norma; Dreith, Garv; Bryson, Eva; 'kleeman.gary@epa.gov'; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis!5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/15/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 7-1 5-03 
0 Continued excavation activities at tent #1 over cells G I  through G3filling 9 intmodals. 
0 Took two confirmation samples at cells G61G3. Cell G6 was overexcavated again today and a new 

confirmation sample was taken which screened at 0.0 pCVg at a depth of 4 .9  deep. Cell G3 failed at 1.4 nCi/g 
and will be overexcavated. 

0 Project suffered downtime this afternoon because of lightning and changeout of HEPA filters at the ionex for 
tent #l. The filter-techs changed out the filters on the ionex air mover for tent #l. 

0 At tent #2 Marquez started work on welding a new cutting edge to the bucket of the trackhoe. 
0 Continued to line intermodals that were received. 
0 Received 16 intermodals, and shipped 0 offsite today. 

'- 

Activities planned for Wednesdav, 7-16-03 
0 

0 

0 Ship and receive intermodals 

Continue excavation activities at tent # I  over cells G I  through G3 and take confirmation samples. 
Marquez will complete the welding of the cutting edge on the trackhoe bucket. Tent #2 is ready for excavation 
activities. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2124 
radio #3757 

T-124A 

1 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

DateRime: July 15,2003 

Site Contact@): 

Phone: 303.966.4815 

Mike Keating/KH; Lane ButlerKH; Karen WiemeltKH; 
Norma CastenedaDOE 

Regulatory Contact: 
Phone: 303.3 12.6293 

Agency: EPNCDPHE 

Tim RehderEPA; Steve GundersodCDPHE;Harlan AinscougWCDPHE 

Purpose of Contact: Discuss issues regarding soils at 903 Pad that are less than 50 pCi/g 

Discussion 
During the conference call, the following issues were discussed: 
0 It was agreed that for last rows of cells at the southern edge of the 903 Pad (Ul-U9, V1-V9, W1-W9, 

Xl-X9, and Y 1-Y9) once the asphalt is removed, a confirmation sample could be taken of the native 
soil. The composite confumation sample will be c~llected as described in the most recent SAP (rev 
2.3). If the laboratory gamma spec analysis showed calculated concentrations of Pu to be less than 50 
pCi/g, no soil will be excavated from that cell. The gravel base course immediately below the asphalt 
would also be left in place. Clean backfill will then be placed in the cell to bring it up to grade. 
18 Intermodals filled from cells U1-U3 have calculated concentrations below 50 pCi/g. KH proposed 
to put back the soil into some of the other deeper excavations on the Pad. A minimum of 1 foot of 
clean imported backfill would be placed over the “put back” fill. Laboratory data (gamma spec) for the 
intermodals will be sent to EPA and CDPHE to review. A final decision on implementing this proposal 
will be pending on reviewing the data. 
An PdAm ratio of 5.7 will be used for calculating Pu in the 903 Lip area soil remediation activities. 
An PdAm ratio of 8.0 will continue to be used for calculating Pu for confirmation samples at the 903 
Pad remediation. 

0 

0 

Contact Record Prepared By: Mike Keating 

Required Distribution: 

S. Bell, RFFO 
L. Brooks, K-H ESS 
L. Butler, K-H RISS 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 
J. Legare, FWFO 

Contact Record 6120102 
Rev. 6120102 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 

T. Rehder, USEPA 
D. Shelton, K-H 
C. Spreng, CDPHE 

K. North, K-H ESS 

Page 1 of 1 

Additional Distribution 
(choose names as apdicable): 
M. Broussard, K-H RISS 
J. Hindman, CDPHE 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
L. Norland, K-H RISS 
A. Primrose, K-H RISS 
E. Pottorff, CDPHE 
S. Tower, DOE 



To: ' 

cc: 
Subject: 

Keating, Michael 
Wednesday, July 16,2003 515 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
'aguilar.mark@epa.gov'; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer. Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
McQueary, Steven; Lindsay, Thomas; Burmeister, Mark 
903 Pad Daily Status Update for July 16 

Activities accomplished for Wednesday, 7-1 6-03 
Continued excavation activities at tent #I over cells G I  through G3 filling 8 intermodals. Excavated soil 
continues to have elevated rad concentrations. 

0 Confirmation samples at cell G3 was 86 pCilg. An additional 6 inches will be excavated. 
0 Continued high rad conditions inside the tent has reduced production due to deconing intermodals 
0 Continued to line intermodals that were received. 
0 Received 9 intermodals, and shipped 11 offsite today. 

Activities planned for Thursdav, 7-17-03 
0 

0 

Continue excavdion activities at tent #I over cells G I  through G3 and take confirmation samples: 
Tent #2 is ready for excavation activities. 

0 Ship and receiv;. intermodals 

@ Mike Keating 
~~ 

K-H Project Manager 
Phone: 303.966.4815 
Nextel: ' 303.994.0691 
'E-mail: michael.keatine@rfets.eov 

"Rules are made forpeople who aren't willing to make up their own"Chuck Yeager 

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 

Karen; Norland, Lee; Geimer, Raymond; rtewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Ruetef, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogf%ss, Barbara 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/17/03 

/ aguilar.mark@epa.gov; Spreng, Carl; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 

cc: 

Subject: 

Activities accomplished for Thursday, 7-1 7-03 
0 . a 3  Pad project suffered downtime today. The project has shut down temporaiily due to soils excavated that 

were radiologically hotter than expected. An Occurrence report was submitted to DOE and supervision was 
notified. All activities at the 903 Pad are suspended at this time. 

-. 

Activities planned for Mondav. 7-21-03 
A Justification for Continued Operations (JCO) is being drafted for review and approval in conjunction with new 
opera tion al procedures. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 0 radio #3757 

T-124A 

I , 

. .. . .  



Lindsay, Thomas 

rom: Lindsay, Thomas 
ent: Monday, July 21, 2003 5:26 PM 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis 5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/21/03 

To: 

cc: 

Subject: 

Activities accomplished for Mondav, 7-21-03 
- 903 Pad project suspended work activities last week until approvals are given to restart. 

0 A draft Justification for Continued Operations (JCO) and Crit Incredible evaluation were developed over the 
weekend by Nuclear Safety and Criticality Safety. Two additional draft operational orders were created to 
support restart. A status of actions items has been developed and will be reviewed daily to track the restart of 
operations. 

I 

Thomas M. Lindsay 
RISS/ER 

X5705 
T-124A 

cell 994-2724 
radio #3757 

1 



Lindsav. Thomas 

cc: 

Subject: 

Castaneda, Noma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy, Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 7/22/03 

Activities accomplished for Tuesdav, 7-22-03 
0 903 Pad project work activities are still under suspension. 

._ A status of outstanding actions items are reviewed every day with key personnel. The JCO and Crit Incredible 
reports were developed and minor issues are being clarified. 
Crit training is scheduled Wednesday for.the project work force. 

0 New WGlMlSRlC requirements for TRU/TRM are near completion. 
0 Current and new operational procedures are being reviewed for the project to ensure all controls and hazards 

have been addressed. 
0 When the 903 Pad project restarts, it wili be carried out in a phased start-up mode. 
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903 Pad Status Report 7/24/03 

. 
cc: 
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Activities accomplished for Thursday, 7-24-03 
903 Pad project work activities are still under suspension. 
A status of outstanding actions items are reviewed every day with key personnel. The JCO and Crit Incredible 
reports have gone through several iterations and are close to being approved. Minor issues are outstanding. 
Crit training was completed Wednesday by all project personnel. 
New WGlMlSRlC requirements for TRURRM are near completion. 
New and revised operational procedures have been developed and are currently being reviewed for the project ' 
to ensure all controls and hazards have been addressed 
The project will be started up in a phased approach with each phase having distinct controls / requirements 
approveu and implemented. 
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903 Pad Status Report 7/30/03 

e o :  

cc: 

Subject: 

Activities accomdished for Wednesday, 7-30-03 
0 903 Pad project was officially approved yesterday afternoon to restart,’however, due to inclemental weather the 
. project activities were still paused. 

0 Today, the project deconned the forklift at tent #1 and moved the two remaining TRU waste intermodals from tent # 
1 over to the temporary TRU waste storage area at the 904 Pad. 

0 Started excavation activities at tent #2 by removing asphalt at cells Y7N8 when the cutting edge broke on the 
bucket of the forklift. Workers deconned the second trackhoe at tent #1 and moved it over to tent #2. Filled 1 
intermodal today. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 5 intermodals (these were 5 that were recentlr repaired locally in Denver and returned to the site today), 

and shipped 12 offsite today. 

Activities planned for Thursday, 7-31-03 
0 Continue at tent #2 removing asphalt afterwhich we will implement our new procedure and prescreen the soil 

before excavating soil at cells Y7N8. Fill intermodals if soils screen as LULLMW and take confirmation samples. 
Continue working on phase II work control documents that will allow the excavationlpackaging of TRU waste if 
encountered. 

0 Ship and receive intermodals. 
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903 Pad Status Report 7/31/03 
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cc: 

Subject: 

Activities accomplished for Thursday, 7-31-03 
Continued excavation activities at tent #2 by removing asphalt at cells Y8N9 and filling intermodals with soil after 

. pre-screening. Filled 7 intermodals today. 
Completed revisions and approvals of all phase II AB documents for the project. An IVR will be scheduled Monday 
next week for phase II work activities. 
Continued to line intermodals that are currently staged at the site. 

0 Received 0 intermodals and shipped 12 offsite today. 

Activities planned for Friday, 8-1-03 
0 Continue excav: tion activities at tent #2 and take confirmation samples. 
0 Ship intermod% 

ag;Th;RM. Lindsay 

T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



cc: 

Subject: 

Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; 
Rehder, Timothy; Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, 
Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aoI.com; Shafer, 
Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/01/03 

Activities accomplished for Fridav, 8-01-03 
Continued excavation activities at tent #2 over cells Y7 through Y9 filling 16 intermodals (3 asphalt, 13 soils). 

0 Took three confirmation samples today at cells Y7,Y8 and Y9. Cell Y9 was 1.7 pCilg at 2.5’ deep, cell Y8 was 0.85 
pCilg at 2.03’ deep, and cell Y7 was 0.0 pCi@ at 2.13’ deep. 
Filter-techs changed out the prefilters on the lonex air mover at tent #2 today. 

0 Continued to line interrnodals that are currently staged at the site. 
Received 0 intermodals and shipped 12 offsite today. Cantainer#MHFU001735 was crowned the winner today as 
the 1000th shipment, sounds like a partylcelebration to me. 

. Removed asphalt over cells Y4 through Y6 and prescreened cell Y6. 

Activities planned for Sunday, 8-3-03 
Continue excavation activities at tent #2 over cells Y4 th*ough Y6 taking confirmation samples. 

0 No receipt or shipments of intermodals are planned. a 
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903 Pad Status Report 8/03/03 

CC: 

Subject: 

Activities accomplished for Sunday, 8-03-03 
0 Continued excavation activities at tent #2 over cells Y4 through Y6 filling 13 intermodals (1 asphalt, 12 soils). 

Took two confirmation samples today at cells Y6N5. Cell Y6 was 0.0 pCiIg at 2.8' deep and cell Y5 was 0.0 pCilg 
at 3.0' deep. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 14 intermodals on Saturday and shipped 0 offsite today. 

Activities planned for Mondav, 8-4-03 
0 Continue excavation activities at tent #2 over cells Y4N5 taking confirmation samples. 
0 D a n  the equiynent (trackhoelforklift) and then move back to tent #1 and resume excavation act'vities, 

specifically cell U3 which required to be overexcavated. 
0 Authorize I apprwe phase II activities after the IVR has been conducted. 

Ship and receive intermodals. e 
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903 Pad Status Report 8/04/03 

Activities accomplished for Monday, 8-04-03 
Completed excavation activities at tent #2 over cell Y4 filling 7 intermodals. 

-- Took one confirmation sample today at cell Y4. Cell Y4 was 0.0 pCig at 2.4' deep. 
Deconned the backhoeiforklifl at tent #2 and moved them over to tent #I. 
Downposted tent #2, backfilled cells Y4 through Y9. Moved the entry connex and generator. Prepared tent #2 to 
be moved west six cells. 

0 Approval was given on phase II activities, (prescreenlexcavate - TRUERM soils). 
0 Prescreened cells G21G1, and resumed excavation on G3 (LLW) filling 1 intermodal. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 2 intermodals (totaling 16 which includes SaturL3y) and shipped 12 offsite today. 

Activities planned for Tuesday, 8-5-03 
0 Continue excavation activities at tent #I on cell G3 (LLW) and take a final confirmation sample. 

Excavate top portion of soil on cells G21G1 as TRUERM based on the prescreen sample results. Continue 
prescreening every 6" deep until concentration activities drop below TRU levels, (I2nCilg-Am). 

0 Move tent #2 to the west. 
0 Ship and receive intermodals. 
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Activities accomplished for Wednesday, 8-06-03 
0 Continued excavation activities at tent #2 filling 11 intermodals, (1 Potentially TRU S, 11 LL). 
0,- Overexcavated cell G3 and took a final confirmation sample at 6.07' deep was 5.4 pCilg. This sample will over-ride 

all previous confirmation samples at G3 which is over 4' into the native soil. At cell G2 a confirmation sample failed 
at 3.38 deep which will be overexcavated tomorrow. 

0 Performed a smoke test on tent #2 today and is ready for excavation activities. 
0 Marquez welded a new cutting edge on the bucket of the trackhoe at tent H. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 10 and shipped 10 intermodals. 

Activities planned fur Thursdav, 8-7-03 
0 Complete exca\-ation activities in cell G2 and take a confirmation sample. 
0 Decon the equipment at tent #1, downpost the tent and backfill cells G1 through G6 at tent #l. 

0 Ship and receive intermodals. 
a Start excavation activities tomorrow at tent #2 over cells Y1 through Y3. 
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903 Pad Status Report 8/07/03 

Activities accomplished for Thursdav, 8-07-03 
0 Completed excavation activities at tent #A filling 4 intermodals. 

.. 0 Overexcavated cell G2 several times today and took a final confirmation sample at 5.08 deep that screened at 
24 pCi@. This sample is over 3' into the native soil and less than 1 nCilg Pu. 

0 Deconned the trackhoe and forklift at tent #1, moved them outside the tent and down posted the tent for 
backfilling. 

0 At approximately 12:20 p.m. the site issued a lightning advisory that shut down all operations for the afternoon. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 6 and shipped 0 intermodals. 

Activities planned for Fridav, 8-8-03 
0 Backfill cells G1 through G6 at tent #1 and pull the tent west. 
0 Start excavation activities at tent #2 over cells Y1 through Y3. 
0 Take confirmation samples at the Y cells. 

Ship and receive intermodals. 
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903 Pad Status Report 8/08/03 

Activities accomplished for Fridav, 8-08-03 
0 Started excavation activities at tent #2 filling 9 intermodals (4 asphalt, 5 soil). 

. 0 Took a confirmation sample at cell Y3 which barely failed at 2.04' deep, 7 pCi/g. This cell will be 
overexcavated on Monday. 
Backfilled cells G1 through G6 at tent #l. Moved the entry cargo, generator and ionex air mover away from 
the tent. 

0 Moved tent #1 to the west, last move for this row. Reballasted the tent structure. 
0 Continued to line intermodals that are currently staged at the site. 

Received 10 and shipped 12 intermodals. 

Activities planiled for Mondav, 8-1 1-03 
Complete -:etup of tent #1 over cells F1 through F9. Smoke test the tent in preparation for e#:cavation 
activities. a ' Continue excavation activities at tent #2 over cells Y1 through Y3. 

0 Take confirmation samples at the Y cells. 
Ship and receive intermodals. 
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903 Pad Status Report 8/11/03 

Activities accomplished for Monday, 8-1 1-03 
0 Resumed excavation activities at tent #2 filling 17 intermodals (4 asphalt, 13 soil). Cells X7 through X9 were 

pre-screened as LLW material. 
0 Took four confirmation samples at cells Y1 through Y3 and X9. Cell Y1 was 2.6 pCilg at 1.92’ deep and the 

duplicate was 2.6 pCi/g at the same depth, Cell Y2 was 0.0 pCi@ at 1.65’ deep. Cell Y3 was 0.0 pCi/g at 
2.32’ deep. Cell X9 failed at 53 pCi@ at 2.45’ deep and will be overexcavated tomorrow. 

0 Moved equipment back into place at tent # l .  
0 Continued to line intermodals that are currently staged at the site. 
0 Received 11 and shipped 11 intermodals. 

Activities planned for Tuesday, 8-1 2-03 
0 Continue excavation activities at tent #2 over cells Y7- X9. Take corresponding confirmation samples at these 

three cells. 
Perform a smoke test on’tent # l .  a 0 

Jump from tent #2 over to tent #1 after excavation is complete. Decon the equipment, down-post the tent and 
backfill cells X7 through Y3. 

0 Ship and receive intermodals. 
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cc: 

Subject: 

Activities accomplished for Tuesdav, 8-1 2-03 
0 Completed excavation activities at tent #2 filling 15 intermodals. 

._ 0 Took three confirmation samples at cells X9 through X7. Cell X9 was 0.0 pCilg at 3.51' deep. Cell X8 was 0.0 
pCi@ at 3.51' deep. Cell X7 was 0.0 pciig at 2.84' deep. I 

0 Deconned the forklift at tent #2. 
0 Performed a smoke test at tent #l. 
0 Continued to line intermodals that are currently staged at the site. 

Received 3 and shipped 11 intermodals. 

Activities p1anz.d for Wednesday, 8-1 3-03 
0 Start excavation activities at tent #1 over cells F7- F9. Remove asphalt and take prescreen samples over 

these cells. Take corresponding confirmation samples at these cells. 
0 Downpost tent #2 and backfill cells X7 through Y3, move equipment from tent #2 and pull it west. 

Continue to line intermodals. 
Ship and receive intermodals. 
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903 Pad Status Report 8/13/03 

Activities accomplished for Wednesday, 8-1 3-03 
0 Started excavation activities at tent #1 filling 17 intermodals (13 soil, 4 asphalt) at cells F7 through F9. 
0 Took three confirmation samples at cells F9 through F7. Cell F9 was the only one that passed at 3.6 pCi@ it 

was 2.74' deep. Cells F81F7 failed at 137 pCi@ 2.67' deep and 15.7 pCi@ at 2.07' deep respectively. These 
two cells will be overexcavated tomorrow. 

0 Down-posted tent #2 and backfilled cells X7 through Y3. Moved the ionex air mover, entry connex, and 
generator out of the way at tent #2. Started preparatory work for moving tent #2 to the west six cells. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 8 and shipped 11 intermodals. 

Activities planned for Thursday, 8-14-03 
0 Complete excavation activities at tent #I over cells i'71F8 by over-excavating these two cells and taking final 

confirmation samples. Decon the equipment and dQwnpost the tent to backfill cells F7 through F9. 
0 Move tent #2 to the west and setup operations for excavation activities. 
0 Continue to line intermodals. 
0 Ship and receive intermodals. 
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Activities accomplished for Thursdav, 8-1 4-03 
Completed excavation activities at tent #1 over cells F7 through F9 filling 7 intermodals. 

._ 0 Took two confirmation samples at cells F7/F8. Cell F7 was 0.0 pCilg at 2.14' deep. Cell F8 was 1.23 pCilg at 
3.21' deep. 
Deconned the forklift at tent #1, down-posted the area. 

0 Moved tent #2 to the west six cells and repositioned all the equipment (ionex air mover, entry connex, 
generator, etc.). Performed a smoke test on the tent. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 2 and shipped 12 intermodals. 
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Activities planned for Fridav, 8-1 5-03 
0 Start excavation activities at tent #2 over cells XI through X6. Take prescreen samples and piowed foward 

with excavation as dictated by the results, taking confirmation samples thereafter. 
0 Backfill F7 through F9 cells at tent #I. Reverse tent #I with the entry connex at the east end. Set it up for 

excavation operations. 
0 Continue to line intermodals. 

Receive interrnodals, no shipments are scheduled for Friday. 

1 
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Lindsay, Thomas 

rom: McQueary, Steven 
ent: Friday, August 15,2003 4:07 PM 

Bemski, Mike; Butler, Lane; Demos, Nick; Foreman, Haw; Keating, Michael; Lindsay, 
Thomas; McQueary, Steven; Nesta, Stephen; Norland, Lee; Plappert, Robert; Snyder, Duke; 
Spence, Tracey; Wiemelt, Karen 
903 Pad Daily Report 811 5/03 

To: 
e 

Subject: 

Activities accomdished for Friday, 8-1 5-03 
0 Started excavation activities at tent #2 over cells X4 through X6 filling 18 intermodals. 
0 Took four confirmation samples at cells X4-X6, X6 initial confirmation was 5.1 pCilg and was re,excavated. 

Cell X4 was 0.0 pCi/g at 2.44' deep. Cell X5 was 0.0 pCi/g at 2.54' deep. Cell X6 was 0.0 pCilg at 2.88' deep. 
0 Decontaminated the forklift at tent #2 for service tomorrow. 

.- 0 Emptied 5 intermodals into the F7-F9 excavation. Last intermodal dumped contained samples and PPE trash. 
Stopped dumping material until a determination is made on path forward. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 14 and 2 from repair and shipped 0 intermodals. 

Activities planned for Sunday, 8-17-03 
0 Continue excavation activities at tent #2 over cells X I  ihrough X6. Take pre-screen samples and proceed 

forward with excavation as dictated by the results, tal-ing confirmation samples thereafter. 
0 Continue to line intermodals. 

, 0 

. S t e v e n  McOueory 

No receiving intermodals, no shipments are scheduled for Sunday. 

(303) 966-4228 Office 
(303) 994-3245 Cell 
En virocon, Inc. 

1 
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Lindsay, Thomas 

McQueary, Steven 
Sunday, August 17,2003 4:22 PM 
Bemski, Mike; Butler, Lane; Demos, Nick; Foreman, Harry; Keating, Michael; Lindsay, 
Thomas; McQueary, Steven; Nesta, Stephen; Norland, Lee; Plappert, Robert; Snyder, Duke; 
Spence, Tracey; Wiemelt, Karen 
903 Pad Daily Activity for 8/17/03 

e;;: 
To: 

Subject: 

Activities accomplished for Friday, 8-1 7-03 
0 Started excavation activities at tent #2 over cells X I  through X3 filling 15 intermodals. 

Took two confirmation samples at cells X2 and X3. The initial confirmation sample from cell X3 was 29.0 pCilg 
at 2.88 deep. Additional excavation will be performed. Cell X2 confirmation was 6.6 pCVg at 3.08 deep. 
Additional excavation will be performed. Excavation efforts were slowed down due to winds >20 mph in 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 0 intermodals and shipped 0 intermodals. 

Activities planned for Sunday, 8-1 8-03 
0 

0 Continue to liqt. intermodals. 

' morning. 

Continue excavation activities at tent #2 over cells X I  through X3. Take pre-screen samples a d  proceed 
forward with eicavation as dictated by the results, taking confirmation samples thereafter. 

Receiving intennodals and shipping intermodals are scheduled for Monday. 

teven McQueary 
@&3) 966-4228 Office 

(303) 994-3245 Cell 
Envirocon, k. 

1 



Lindsay, Thomas 

Keating, Michael 
Tuesday, August 19,2003 457 PM 
Castaneda, Norma; McCallister, Russell; Dreith. Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com1; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter. Ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burrneister, Mark; Lindsay, Thomas; McQueary, Steven 
903 Pad Daily Status Update 

e::;: 
To: 

cc: 
Subject: 

Activities accomplished for Tuesday, 8-19-03 
0 Completed excavation activities at tent #2 filling 4 intermodals with soil. 
0 No confirmation samples were collected 
0 Due to excess trash in the material dumped from intermodals into F7-F9, the soil and trash was excavated out 

of the cells. 7 intemodals were filled. 
0 Cells F7-F9 were backfilled with clean imported material 
0 Prepare tent #2 for move 
0 Continued to lineintermodals that are currently staged at the site. 
0 Received 11 and shipped 11 intermodals. 

-- 

Activities planned for Wednesdav, 8-20-03 
0 Complete backfill activities in tent #I 

0 Move tent#2 
0 0 Excavate cells F1-F3 

0 Ship and receive intermodals. 

Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 

I Newtel: 303.994.0691 
Email: michael.keatins4iWfets.pov 

*Problems are just opportunities in work clothes" Henry Kaiser 

1 



. .  ._^ ... . . . . . . . . , . . . ,. . . . _ _  . . .. 

Lindsay, Thomas e rom: 
Sent: 
To: 

cc: 
Subject: 

Keating, Michael 
Thursday, August 21,2003 303 PM 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng. Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.~m'; 
Shafer, Douglas; Keating. Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Lindsay, Thomas; McQueary, Steven 
903 Pad Daily Status Update 

Activities accomplished for Thursday, 8-21-03 
\ 0 Continued excavation activities at tent #1 filling 14 intermodals. 

0 Collected 3 confirmation samples: Cell F1 was 0.0 pCi@ at 2.7'. Cell F2 was 0.0 pCilg at 1.4'. Cell F3 was 0.0 
pCi@ at 2.8'. 

0 Continued to line intermodals that are currently staged at the site. 
0 Received 21 and shipped 13 intermodals. 
0 Repaired #2 IONEX and placed it on tent #2. 

Activities planned for Friday, 8-22-03 
Continue excavation activities in tent #1 in 3 4 s  F4-F6 

0 Collect confirmation samples as needed - 
0 Smoke test tent #2 
0 Ship and receive intermodals. 

Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
Email: michael.keatinrz@rfets.eov 

"Problems are just opportunities in work clothes" Henry Kaiser 

,289- 
1 



Lindsay, Thomas 

From: 
Sent: 

Keating, Michael 
Thursday, August 21,2003 525 PM 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder. Timothy; Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 

FW: 903 Pad Daily Status Update 

To: 

cc: . Bunneister, Mark; Lindsay, Thomas; McQueary, Steven 
Subject: 

See correction below for F2 
Mike Keating 
K:H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
Email: michael.keatine~~e~fets.eov 

"Problems are just opportunities in work clothes" Henry Kaiser 

---Original Message--- 
From: Keatinq, Michael 
Sent: Thursaity, August 21,2003 5:03 PM 
To: Casta, reda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@ep. r.gov'; Rehder, Timothy; 

Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane, Wiemelt, Karen; Norland, 
Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; :-'rimrose, Annette; Snyder, 
Dirke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Krogfuss, Barbara 

I 
Cc: 
Subject: 

Burmeister, Mark; Lindsay, Thomas; McQueary, Steven 
a 

903 Pad Daily Status Update 

Activities accomplished for Thursday, 8-21 -03 
0 Continued excavation activities at tent #1 filling 14 intermodals. 
0 Collected 3 confirmation samples: Cell F1 was 0.0 pcilg at 2.7'. Cell F2 was 1.4 pCi/g at 2.7'. Cell F3 was 0.0 

pCi/g at 2.8'. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 21 and shipped 13 intermodals. 
0 Repaired #2 IONEX and placed it on tent #2. 

Activities planned for Friday, 8-22-03 
0 Continue excavation activities in tent #1 in cells F4-F6 
0 Collect confirmation samples as needed 
0 Smoke test tent #2 
0 Ship and receive intermodals. 

Mike Keating 
' K-H Project Manager 

Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine@rfets.eov 

"Problems are just opportunities in work clothes" Henry Kaiser 

1 



Lindsay, Thomas 
~ 

From: Keating, Michael 
Sent: 
To: 

Friday, August 22,2003 4:39 PM 
Castaneda, Norma; McCallister, Russell; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; 
Rehder, Timothy; Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; 
Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; 
Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; 
Nesta, Stephen; Broussard, Marcella; Home, Alan; Krogfuss, Barbara 
Burmeister, Mark; Lindsay, Thomas; McQueary, Steven cc: 

Subject: 903 Daily Status Update 

Activities accomplished for Friday, 8-22-03 
. 0 Continued excavation activities at tent # I  filling 2 intermodals. 

0 Collected 2 pre-screen samples: Cell F4 was 204 pCi@. Cell F5 was 5.6 pCi/g. 
0 Encountered a buried drum in cell F61F3. Paused work. Convened a manager meeting to evaluate data and 

develop a path forward. 
0 The Crit Recoverering Plan was developed for the buried drum and partially signed 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 13 and shipped 12 intermodals. 
0 Smoke test in tent #2 failed. 

Activities planned for Mondav, 8-23-03 e/a 5 ? 
0 Complete signatures on the Crit Recovery Plan 

Relocate buried drum to drum spill tray for sampling 
0 Perform gamma spec analysis on soil contained in the drum 
0 Continue excavation activities in tent # I  in cells F4-F6 
0 Collect confirmation samples as needed 
0 Ship and receive intermodals. 

Mike Keating \ 

K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: miehael.keatina@rfets.pov 

"Problems are just opportunities in work clothes" Henry Kaiser 



Lindsay, Thomas 

e o :  

CC: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; W iemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary. Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/25/03 

Activities accomplished for Monday, 8-25-03 
0 Continued excavation activities at tent #1 filling 11 intermodals. 
0 Collected a confirmation sample at cell F5,2.2’ deep 0.0 pCilg. 
0 The drum that was encountered on Friday was sampled. Only rocks and concrete debris were found in the 

drum. The rad readings were normal for concrete debris, PID readings were background, 1 ppm, for VOC’s. A 
pre-screen sample was taken under-neath the drum at cell F6 and was 14 pCilg at 6.2’ deep. 

0 The Filter-techs changed out the filters for the lonex Air mover on tent #l. 

Performed a smoke test on tent #2 
.?eceived 8 and shipped 12 intermodals. 

0 Continued to line intermodals that-are currently staged at the site. .\ 

&tvities planned for Tuesday, 8-26-03 
0 Continue excavation activities at cells F4 and F6 taking confirmation samples. 

Ship and receive intermodals. 
\ 

@ 
Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

,285 
1 



Lindsay, Thomas 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/26/03 

Activities accomplished for Tuesdav, 8-26-03 
0 Continued excavation activities at tent #1 filling 16 (15 soil, 1 asphalt) intehodals from F41F6. 
0 Collected a final confirmation sample at cell F4. F4 was over-excavated numerous times today and the 

final depth was 4.64' deep at 16.7 pCi@. This is approximately 3.14' into the native soil. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 3 and shipped 12 intermodals. 

Activities planned for Wednesdav, 8-27-03 
0 

0 

Complete excavation activities at cell F6 in tent #1, decon the equipment, downpost and backfill the F 
cells. 
Excavation crew will move over to tent #2 and initiate repackaging LLW destined for NTS. Container 
#LO1991 will be repackaged into 2iI IP2 container for preparation to ship next week to NTS. The project 
will start shipping 1 IP2 container per week to NTS. 
After repackaging one container into an IP2, excavation will commence at tent #2 on the W-W9 cells. 0 

0 Ship and receive intermodals. 
e 

radio #3757 

Thomas M. Lindsay 
FUSSER 

X5705 
cell 994-2124 

T-124A 

I 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 8/27/03 

cc: 

Subject: 

Activities accomplished for Wednesday, 8-27-03 
0 Completed excavation activities at tent #1 filling 7 intermodals from cell F6: 
0 Collected a confirmation sample at cell F6. F6 was 1.3pCilg at 3.12' deep. The field duplicate at F6 was 

5.26 pCilg. 
0 Deconned the equipment at tent # I ,  downposted the tent and started backfilling cells F1 through F6. 
0 At tent #2 the project repackaged a LLW container #LO1991 into an IP2 container #L02450. This 

container will be the first LLW container shipped to NTS from the 903 Pad project. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 8 and shipped 12 intermodals. 

Activities planned for Thursday, 8-28-03 
0 

0 Ship and receive intermodals. 

Start excavation activities at cell W7 through W9 at tent #2. 
Pull tent # I  to the south over the K cells, reballast tent #l. 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A i 

1 



Lindsay, Thomas ' - 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Cutjis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Krogfuss, Barbara 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
Activities accomplished for Wednesday, 8-27-03903 Pad Status Report 8/28/03 

CC: 

Subject: 

Activities accomplished for Thursday, 8-28-03 
0 Started excavation activities at tent #2 filling 11 (5 asphalt, 6 soil) intermodals from cells W9 - W7. 
0 Collected a confirmation sample at cell W9 but it failed at 7.8 pCi@. This cell will be over-excavated on 

Tuesday of next week. 
0 Pulled tent #1 to the south over the K cells and reballasted the tent. 
0 Pulled the IP2 container #LO2450 out of tent #2 and sealing the liner and putting on the lid. This 

container is ready for shipment to NTS next week after MS approves the traveler. 
0 Continued to line intermodals hat are currently staged at the site. 

Received 10 and shipped 15 intermodals. 

Activities planned for Tuesdav, 9-OAa 
0 Continue excavation activities ?i tent #2 over cells W9Nv8Nv7. 
0 Complete the setup activities at tent #l. 

Ship and receive intermodals. * 
Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



9 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; haden.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta. Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/02/03 

@To: 

cc: 

Subject: 

Activities accomplished for Tuesday, 9-02-03 
0 Continued excavation activities at tent #2 filling 21 (a new daily record for 903)(4 asphalt, 17 soil) 

intermodals from cells W4 - W9. 
Collected three confirmation samples at cells W9NV8NV7. Cell W9 was 0.0 pCilg at 3.3' deep, cell W8 was 
1.3 pCilg at 3.18 deep and cell W7 was 0.0 pCilg at 3.1' deep. 

0 Hooked up the ionex air mover to tent #1 , and placed the entry connex and generators into position. 
0 Continued to line intermodals that are currently staged at the site. 
0 Received 17 and shipped 12 intermodals. 

Activities planned for Wednesday, 9-03-03 
0 Complete excavation activities at tent #2 over cells W4 - W6. 

Take confirmation samples at tent #2 and decon equipment. 
0 Smoke test tent # l .  
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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0: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey, Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/03/03 

... 

a 

Activities accomplished for Wednesday, 9-03-03 
0 Completed excavation activities at tent #2 filling 16 intermodalsfrom cells W4 - W6. 
0 Collected three confirmation samples at cells W6NV5NV4. Cell W6 was 0.0 pCilg at 2.75' deep, cell W5 

was 0.0 pcilg at 3.2' deep and cell W4 was 0.0 pCi@ at 3.2' deep. 
Deconned the equipment at tent #2. 

0 Continued to line intermodals that are currently staged at the site. 
Received 2 and shipped 12 intermodals. 

Activities planned for Thursday, 9-04-03 
0 

0 

0 Ship and receive intermodals. 

Repackage several (6) intermodak at tent #la This will allow our inventory of empty intermodals to build 
up again. 
Downpost tent #2, backfill cells Wlr - W9 and pull tent #2 to the west. 

Thomas M. Lindsay 
RISS/ER 

x5705 
cell 994-2724 
radio #3757 

T-124A 

1 I 
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Lindsay, Thomas 

@To: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/04/03 

cc: 

Subject: 

Activities accomplished for Thursday, 9-04-03 
0 At tent #1 the project topped out (added soil) six intermodals that barely exceeded the WAC for Envirocare 

to make them compliant, c 10 nCilg. Later, the project commenced excavation activities at tent # I  over 
cells K1 - K3 removing asphalt and prescreening soils. At tent # I  they filled 5 intermodals (4 asphalt, 1 
soils). 

0 At the K cells we encountered several buried slabs that were tied together. At this point we know two 
slabs are tied together and range 25' - 3 0  wide but we don't know how long they are. They extend from 
K3 cell to K2 cell. Tomorrow we will have a better idea as we uncover mwe of it. The slabs presently 
show no contamination based off of the smears taken by the RCTs. 
At tent #2 we down-posted, backfilled cells W4 through W9, moved the ic lex, entry connex, etc and pulled 
the tent west six cells. 

0 Continued to line intermodals that were received today. 
0 Received 12 (9 for 903 & 3 for 750 pad) and shipped 12 intermodals. 

Activities planned for Friday, 9-05-03 
I I. I .  .I I . I I I , I - .  . . .  .. ~ .. .,. a,.. - 

0 

0 

Ship and receive intermodals. 

Continue excavation activities at tent #1 over cells K1 - K3. Kemove ana aisposuon tne Duriea staDs, taKe 
confirmation samples. 
At tent #2 position equipment back into place and make it ready for excavation activities. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 as/ 
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Lindsay, Thomas - 

. cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Demos, Nick; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/05/03 

Activities accomplished for Friday, 9-05-03 
0 Continued excavation at tent #2 over the K cells. The slabs that were encountered measured 

approximately 25' x 3 0  and extended from K3 to K2 over to K5. A third slab was found that extended west 
from K2 outside the cell boundary and tent structure. This slab will be dealt with later when we address 
the lip area. The slabs were approximately 6" thick in the center and had a perimeter turndown grade 
beam or footer that was 18" thick. 

0 After the concrete debris was loaded, prescreen soil samples were taken and excavation continued. At 
tent #2 they filled 14 (2 conCree debris, 12 soil) intermodals. 

0 Confirmation samples were t a m  at cells K1 and K2. Cell K1 passed at 2.98' deep 0.0 pCilg, cell K2 failed 
at 5.8 pCilg 2.59 deep and will be over-excavated on Monday of next week. 

0 At tent #2 the project connecti:d the ionex air mover, and repositioned the entry connex and generators. A 
smoke test was performed as ;/ell, this tent is ready for excavation activities again. 
Continued to line intermodals that were received today. 
Received 6 and shipped 12 intermodals. 

Activities planned for Monday, 9-08-03 
0 Continue excavation activities at tent #1 over cells K21K3 and K4 through K6. 
0 Take confirmation samples at tent # I .  
0 Continue to line intermodals that are received. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 . 

cell 994-2724 
radio #3757 

T-124A 

1 



cc: 

Subject: 

Castaneda, Noma; Dreith, Gary; Bryson;.Eva; kleernan.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.rnark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rIewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/08/03 

Activities accomplished for Monday, 9-08-03 
0 Continued excavation at tent #2 over the K cells. Filled 16 (1 concrete, 4 asphalt, 11 soil) intermodals 

today from K2, K3, and K4 through K6. Encountered another slab, approximately 10' x15' at cell K5. 
0 Took three confirmation samples, only 2 passed. Cell K2 was 1.2 pCilg at 2.8' deep, cell K3 was 3.4 pCi/g 

at 2.94' deep and the field duplicate was 0.0 pCilg at the same depth. Cell K4 failed at 6.4 pCi/g at 2.75' 
deep. 

0 Continued to line intermodals that were received today. 
0 Received 12 and shipped 6 intermodals. 

Activities planned for Tuesday, 9-09-03 
0 Continue excavation activities at tent #1 over cells K4 through K6. 
0 Take confirmation samples at tent #I. 
0 Continue to line intermodals that are received. 
0 Receive intermodals. 

/ 

Thomas M. Lindsay 
RISSBZR 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Q93 1 



Lindsay, Thomas 
- 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, .Nick; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/09/03 

Activities accomplished for Tuesday, 9-09-03 
0 903 Pad project was not very productive today. We brought in only a skeleton crew to receive, and line 

intermodals. On Monday we used our last intermodal and were waiting for empties. Today, six containers 
arrived, but 3 were returned to the 750 pad for their use, so the 903 pad has 3 at this time. 

0 Received 6 (3 for 750 pad, 3 for 903 pad) and shipped 0 intermodals. 

Activities planned for Wednesday, 9-1 0-03 
0 We expect a normal day and will continue excavation activities at tent #l over cells K4 through K6. 
0 Take confirmation samples at tent #I. 
0 Continue to line intermodal: that are received. 
0 Receive and ship intermodqls. We are expecting anywhere from 24 to 28 empty intermodals to be 

returned from Envirocare 

Thomas M. Lindsay 
e 

RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



aLindsay, Thomas 

0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gaty@epa.gov; Rehder, Timothy; 

cc: 

Subject: 

Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueaty, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/10/03 

Activities accomplished for Wednesday, 9-1 0-03 
0 Project completed tent #1 today except for 1 remaining intermodal. Cells K4 through K6 were excavated 

today filling 17 intermodals. 
0 Three confirmation samples were taken from cells K41K5 and K6. K4 passed at 0.0 pCi@ 2.99' deep, K5 

was 0.0 pCi/g at 3.64' deep after being over-excavated. Cell K6 was 0.0 pCilg at 3.19' deep. 
0 Project lined intermodals that were received today. 
0 Received 26 containers and shipped 11. 

Activities planned for Thursday, 9-1 1-03 
0 

0 

0 

Receive and ship intermodals. 

Decon equipment at tent #1, downpost the tent and start backfillinc; :ells K1 through K6. Move the ionex, 
entry connex, and generators out of the way and prepare to pull terit #1 to the east six cells. 
At tent #2 blend several containers using low activity soil from cells W1 through W3. 
Continue to line intermodals that are received. 

J a 
Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



rom: Lindsay, Thomas 
Sent: 
To: 

' Friday, September 12,2003 11 :55 AM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kIeeman.gary@epa.gov,; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/11/03 

e 

cc: 

Subject: 

Activities accomplished for Thursday, 9-1 1-03 
0 Finished filling one last intermodal at tent #I,  deconned the equipment, downposted the tent, backfilled 

cells K I  through K6 and setup to pull the tent. 
0 Project moved over to tent #2 and removed asphalt over cells W1 through W3. Started blending 

operations again at these three cells. Container number LO 2077 was the selected container for blending 
operations. Filled a total of 8 intermodals (4 asphalt, 4 soils). 
Project lined intermodals that were received today. 
Received 16 containers ;.nd shipped 12. 

0 

0 

Activities planned for Friday, 9-1 2-03 
0 Continue blending oper:itions at tent #2 over cell W1 through W3. 
0 Take confirmation samples at these cells. 
0 Pull tent #I to the east six cells and reposition the equipment. 
0 Continue to line intermodals that are received. 
0 Receive and ship interrnodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

494 



Lindsay, Thomas 
\ 

Castaneda. Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Trace& Bemski, Mike; McQueary. Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/12/03 

*o: 

cc: 

Subject: 

Activities accomplished for Friday, 9-12-03 
0 Project continues blending activities at tent #2. Container LO2122 was blended with lower activity soil 

0 The high winds hampered operations because the tent required to be downposted whenever the door was 
opened. We encountered winds most of the day over 20 mph. 

0 A confirmation sample was taken at cell W1 passed 0.0 pCilg at 2.6 deep. 
Tent #1 was pulled to the east an additional six cells and reballasted. 
Project lined intermodals. 

0 Received 0 containers (except for 2 that were repaired locally) and shipped 9. 

Activities planned for Sunday, 9-14-03. 
Continue to blend at tent #2containers with cells W W 3 ,  

. from celis W1 through W3 filling 5 containers. 

0 Take confirmation samples. 
0 Continue to setup tent #1 for excavation activities. 
0 Continue to line intermodals that are received. 

Receive intermodals. 

Thomas M. Lindsay 
RISSLER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

e 
1 



. - -  . . .. ..... . . .. . ....__ . . . ... . , , _  .... __. . -+ . -  . . . . . . .  , . . . , , . . ._ . . . . . . . . , . , . . . _.._._ . . . . . . . . . .. . 

j i n d s a y ,  Thomas 

0: Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 

I Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/14/03 

cc: 

Subject: 

Activities accomplished for Sunday, 9-14-03 
0 Project continued blending activities at tent #2. Container LO21 161L02118 were blended with lower 

activity soil from cells W W 3  filling 7 containers. 
0 Two confirmation samples were taken at cells W3N2 but both failed. W2 was 7.6 pCi@ at 2.74' deep and 

W3 failed twice with the latest activity increasing 12 pCilg and 56 pCilg for the confirmation and field 
duplicate samples respectively. 

0 Outside support deconned the trackhoe at tent #1 in preparation for equipment maintenance on Monday. 
0 Project lined intermodals that were received this weekend. 
0 Received 20 containers ard  shipped 0. 

Activities planned for Monday, 9-15-03. 
0 

0 Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Complete blending activities at tent #2 for cells W2NV3. Resume normal excavation after blending is 
complete from the remaining cells V7 through V9. 

Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

: I  
1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 911 5/03 

e o :  

cc: 

Subject: 

Activities accomplished for Monday, 9-1 5-03 
0 Project continued blending activities at tent #2 over cells W21w-3. 
0 Took two confirmation samples at W N 3 .  Cell W2 at 2.75' was 0.0 pCi@ and W3 at 3.80' deep was 0.0 

pCilg for both the confirmation and field duplicate samples. 
0 Continued normal excavation activities this afternoon at cells V7 - V9 (no blending). Removed the asphalt 

and pre-screened the soils, all LLW. Filled a total of 13 (4asphalt, 9 soil) containers today. 
0 Received 2 containers and shipped 12. 

Activities planned for Tuesday, 9-16-03. 
0 

0 Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Continue excavation activities at tent #2 over cells V7-V9. 

Continue to line intermodals that are received. 

Thomas M.' Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A F. 

, 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/16/03 

cc: 

Subject: 

Activities accomplished for Tuesday, 9-1 6-03 
0 Project continued excavation activities at tent #2 over cells V7-through V9filling 18 containers. 
0 Took three confirmation samples today but only two passed, V9N8. Cell V9 at 3.5' deep was 0.0 pCilg 

and V8 at 3.48 deep was 4.4 pCi@. Cell V7 failed at 2.79' deep was 9.5 pCi@, it will be over-excavated 
tomorrow. 
Continued to line intenodals that were received. 
Received 14 containers and shipped 12. 

0 

Activities planned for Wedncsdav, 9-1 7-03. 
Complete excavation a-tivities at tent #2 over cell V7. 
Take confirmation san:ple. 
First thing in the mornirg the Filter-Techs will change out the filters at the lonex on Tent #2. 
After excavation is mlpleted at tent #2, decon the equipment and move over to Tent #I .  The ionex wili 
be relocated to tent #I , reconnected and smoke tested before excavation activities commence. 
Continue to line intermodals that are received. 

0 Receive and ship intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 



rom: 
ent: 

' TO: 

1 Lindsay,Thornas - 
Keating, Michael 
Wednesday, September 17,2003 4:54 PM 
Castaneda, Norma; Dreith, Gary; Bryson, Eva; 'kleeman.gary@epa.gov'; Rehder, Timothy; 
Spreng, Carl; 'aguilar.mark@epa.gov'; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geirner, Raymond; 'rlewis5853@aol.corn'; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Bemski, Mike; McQueary, Steven; Lindsay, Thomas 
903 Pad Daily Status Update 

cc: 
Subject: 

... 

Activities accomplished for Wednesdav, 9-1 7-03 
0 Completed excavation activities at tent #2 at cell V7. Confirmation sample was 0.0 pCi/g at 3.0 feet bgs 
0 Decon the equipment in tent #2 and move over to Tent #1. The lonex was relocated to tent #1 I 

reconnected and smoke tested 
0 Removed asphalt in cells K7-K9 in tent #I 
0 Prescreen samples K9=21 pCi/g, K8=38nCi/gl K7=24 pciig. All values in Am. 
0 Filled 9 intermodals 
0 Continued to line intermodals that were received. 
0 Received 9 containers and shipped 12. 

Activities planned for Thursdav, 9-1 8-03. 
0 

0 

0 Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Start soil excavation activities at tent #I .  
Excavate K8 as per potential TRU waste proceedures 

Continue to line intermodals that are received. 

e 
Mike Keating 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.069 1 
E-mail: michael.keating@rfets.gov 

"Problems are just opportunities in work clothes" Henry Kaiser 

e 
1 



Castaneda, Norma; Dreith, Gary; Bryson, Eva; kleeman.gary@epa.gov; Rehder, Timothy; 
Spreng, Carl; aguilar.mark@epa.gov; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; rlewis5853@aol.cOom; Shafer, Douglas; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, 
Marcella; Home, Alan; Ruthven, Mark A. 

cc: 

Subject: 

Burmeister, Mark; Spence, Tracey; Bemski, Mike; Demos, Nick; McQueary, Steven; Lindsay, 
Thomas. 
903 Pad Status Report 9/18/03 

Activities accomplished for Thursday, 9-1 8-03 
0 Continued excavation activities at tent #I at cells K7 through K9 filling 17 intermodals. 
0 . After removing 1' of soil from cell K8 the prescreen dropped to 549 pCi/g (yesterday it was 38 nCi/g) - LLW 

material. Based on the waste samples taken from cell K8 no new TRU waste was generated, the field 
gamma results were 5.5 nCilg and 4.3 nCilg for containers LO2608 and L02607. 
Three confirmation samples were taken today but only two passed, cell K9 was 2.88 deep 4.2 pCi/g and 
cell K8 was 4.2 pCi/g at 4.0 deep. Cell K7 failed and will be overexcavated tomorrow. 
Moved tent #2 to the west an additional six cells and reballasted it. 
Continued to line ntermodals that were received. 
Received 15 (1 3 : 7r 903,2 other projects) containers and shipped 12. 

0 

0 

0 

Activities planned for Friday, 9-19-03. 
0 

0 Take confirmation samples. 
0 

0 Receive and shio intermodals. 

Continue excavdtion activities at tent #2 completing cell K7 and then moving on to the L cells. 

Continue to line intermodals that are received. 

Thomas M. Lindsay 
lUSS/ER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 



j i n d s a y ,  Thomas 

0: 

cc:. 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
Mark Aguilar; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/19/03 

Activities accomplished for Friday, 9-1 9-03 
0 Continued excavation activities at tent # I  cells K7 and L1 through L3 filling 11 intermodals. 
0 Removed asphalt from L1 through L3 cells and took prescreens. Cell L1 - 3.lnCi/g, L2 - 1 .lnCi/g, L3 - 130 

nCi/g. 
0 Took one confirmation sample at cell K7 4.02' deep was 0.0 pcilg. 
0 After removing 1' of soil from cell L3 the prescreen dropped to 1.6 nCi/g - LLW material. Based on the 

waste samples taken from cell L3 no new TRU waste was generated, the field gamma results were 2.6 
nCilg and 5.1 nCilg for containers LO2664 and L02496. 
Continued to line intermodals that were received. 
Received 10 containers and shipped 12. 

0 

0 

Activities planned for Monday, 9-22-03. 
0 

0 Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Continue excavation activities at tent #2 on cells L3 - L1. 

Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 



cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
harlen.ainscough@state.co.us; Mark Aguilar; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/22/03 

Activities accomplished for Monday, 9-22-03 
0 Continued excavation activities at tent #1 cells L1 through L3 filling 16 inteimodals. 

Took one confirmation sample at cell L3 3.44' deep was 4.1 pCi/g. 
0 

0 

Continued to line intermodals that were received. 
Received 19 containers (1 3- 903 Pad includes 2 IP21s, 6 - 374 Facility) and shipped 12. 

Activities planned for Tuesday, 9-23-03. 
0 Complete excavation activities at tent #2 on cells L2 - L1. 
0 Take confirmation camples. 
0 

0 

Receive and ship Ir4ermodals. 

Jump from tent #1 cver to tent #2. 
Continue to line in:ermodals that are received. 

a Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 

T-124A 

I -~ 

I 

i 
I 

I 

radio #3757 

I 

S O J  
1 



Lindsay, Thomas 
/ 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
harlen.ainscough@state.co.us; Mark Aguilar; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 

cc: 

Subject: 

Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/23/03 

Activities accomplished for Tuesday, 9-23-03 
0 Continued excavation activities at tent #1 cells L1 through L2 filling 13 inteimodals. 
0 Took several confirmation samples repetitively at cells LZL1 today. We stopped at cell L2 finally at 4.72' 

deep the confirmation was 26.9 pCi@ and the field duplicate was 16.3 pCilg. At this point we are over 3' 
deep into the native soil. Cell L1 failed numerous times today and tomorrow should be our last excavation 
as well because we will be 3' into native soil. 
Continued to line intermodals that were received. 

0 Received 9 containers and shipped 12. 

Activities planned for Wednesday, 9-24-03. 
0 Complete excavation activities at tent #1 on cell L1. 
0 Take confirmation sample. 
0 Jump from tent #1 over to tent #2. We will repack two containers into IP2's. 
0 Continue to line intermodals that are received. 
0 Receive and ship intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1' 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
Mark Aguilar; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 

cc: 

Subject: 

Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/24/03 

Activities accomplished for Wednesday, 9-24-03 
0 Completed excavation activities at tent #1 cell L1 filling 5 intemodals. Deconned the equipment, 

downposted the tent and started backfilling cells K7 through K9 and L1 through L3. 
0 Jumped to tent #2 and started removing asphalt filling 4 intermodals. 
0 Took one confirmation sample at cell L1 today. Cell L1 stopped at 5.19' deep 17.6 pCi@. We were over 

3' into native soil 
Continued to line intermodals that were received. 

0 Received 23 (14 for the Incinerator project, 9 for 903) containers and-shipped 12. 

Activities planned for Tkrsday, 9-25-03, 
0 Continue excavation activities at tent #2. 
0 Move tent # I  to the *:ast. 

Take confirmation samples. 
Continue to line intermodals that are received. 

0 Receive and ship intenodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

\ 

T-124A 

1 



Lindsay, Thomas 

0: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Bryson, Eva; Gary Kleeman; Rehder, Timothy; Spreng, Carl; 
Mark Aguilar; harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/25/03 

Activities accomplished for Thursday, 9-25-03 
0 Continue excavation activities at tent #2 over cells V4 throughV6 filling 16-intermodals. 
0 Took two confirmation samples at cells V4N5 today. Cell V4 at 2.02' deep was 0.0 pCilg, cell V5 was 0.0 

pCi@ at 2.50' deep. 
0 Moved tent #1 to the east over the M cells and reballasted it. 
0 Continued to line intermodals that were received. 
0 Received 14 (12 for 903,2 returned from repairs) containers and shipped 12. 

Activities planned for Friday, 9-26-03. 
0 

0 Take confirmation samples. 
Continue excavation activities at tent #2. 

Continue to line intermodals that are received. 

e Receive and ship intermodals. 

Thomas M..Lindsay 
RISSBR 

X5705 
cell 994-2724 
radio #3757 

T-124A 

. .  

I 



Lindsay, Thomas 
2 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9/29/03 

Activities accomplished for Monday, 9-29-03 
0 Completed excavation activities at tent #2 over cells V1 through V3 filling 13 intermodals. 
0 Took three confirmation samples at cells V I  N2N3 today. Cell V I  at 2.82’ deep was 0.0 pCilg, cell V2 was 

0.0 pCilg at 3.12’ deep and V3 was 0.0 pCi@ at 3.32’ deep for both the confirmation and F.D. 
0 Deconned the equipment at tent #2, downposted the tent and started backfilling operations. 
0 Filter-techs changed out the prefilters at the ionex air mover. 
0 Continued to line intermodals that were received. 
0 Received 18 containers and shipped 12. 

Activities planned for T,:esday, 9-30-03. 
0 

0 Take confirmation samples. 
0 

Receive and ship intermodals. 

Commence excavation activities at tent # I  over the M cells. 

Complete backfill operations at tent #2, reverse the tent. 
Continue to line intermodals that are received. a 

Thomas M. Lindsay 
RISSLER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



cc: 

Subject: 

... 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 9130103 

Activities accomplished for Tuesday, 9-30-03 
Commenced excavation activities at tent #I over cells M I  through M3 filling 13 (3 asphalt, 1O.soil) 
intermodals. 
Removed asphalt over the M.cells and took prescreen samples of the soil. 
Completed backfilling operations at tent #2 over cells V1 through V6. Envirocon reversed the tent (i.e. 
moved the entry annex to the east end of the tent). lonex #2 is back in service at tent #2 and is fully 
operational with a new control board. 
Filter-techs changed out the HEPA filters at ionex #I air mover. 
Continued to line intermodals that were received. 
Received 13 containers and shipped 12. 

Activities planned for Wednesday, 10-01-03. 

Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Continue excavation activities at tent #I over the M cells. 

Continue to line intermodals that are'received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 ' 

T-124A 

1 

309 



cc: 

Subject: 

Castaneda, Noma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 10/01/03 

Activities accomplished for Wednesday, 10-01-03 
0 Continued excavation activities at tent #1 over cells M1 through M3 filling t4 intermodals. 
0 Took three confirmation samples at Ml/M2/M3 in tent #1. Only cells M3 and M2 passed. Cell M3 at 2.97' 

deep was 0.0 pCi@ for the confirmation and F.D. samples, cell M2 was 34 pCilg at 4.55' deep and 
extended over 3' into native soil. Cell M1 failed at 19 pCi/g at 3.65' deep and will be over-excavated. 
Performed a smoke test on tent #2. 

0. Continued to line intermodals that were received. 
Received 19 ccqtainers and shipped 12. 

Activities planned fo* Thursday, 10-02-03. 
0 Complete excavation activities at tent #1 and then jump to tent #2 for cells U4 through U9 cells. 

Take confirmation samples. 
0 Continue to lin2 intermodals that are received. 

Receive and ship intermodals. 

Thomas M. Lindsay 
RISS/JER 

X5705 
cell 994-2724 
radio #3757 

T-l24A 

a 
1 



Lindsay, Thomas 

1: Ci 
'hi 
Ri 
Sf 
GI 
M 

cc: B\ 
Tt 

Subject: 9C 

sstaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
arlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
symond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
iyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
matt ,  Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
ark A. 
Jrmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
iomas 
13 Pad Status Report 10/02/03 

Activities accomplished for Thursdav, 10-02-03 
Continued excavation activities at tent #1 over cells M3 and M4 through M6 filling 12 (3 asphalt, 9 soil) 
in termod als. 
Took two confirmation samples at MUM4 but only M1 passed in tent # l .  Cell M1 at 4.38 deep was 0.0 
pCi@, cell M4 failed at 27 pCi@ at 2.26 deep. 
Continued to line intermodals that were received. 

0 Received 10 containers and shipped 12. 

\ 

Activities planned for Fridav, 10-03-03. 

Receive and ship intermodals. 

No excavation activities are planned because the steel: lorkers will be in 8 Hr. OSHA Refresher 
Continue to fine intermodals that are received. 

.Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



r ~ Lindsay, Thomas , 8:  
cc: 

1 . Subject: 

I 
I 

... 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; shafer douglas keating michael; Primrose, Annette; Snyder, 
Duke; Plappert, Robert; Foreman, Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Demos, Nick; Spence, Tracey; Bemski, Mike; McQueary, Steven; Lindsay, 
Thomas 
903 Pad Status Report 10/06/03 

Activities accomplished for Mondav, 10-06-03 
0 Completed excavation activities at tent #1 over cells M4 through M6 filling 13 intermodals. % 

0 Deconned the equipment and moved it over to tent #2. 
0 Took three confirmation samples at M41M51M6. Cell M4 at 2.95' deep was 2.41 pCi@, cell M5 at 2.8 deep 

was 3.86 pcilg, cell M6 at 2.48' was 2.34pCilg. 
0 Continued to line intermodals that were received. 
0 Received 8 containers and shipped 12. 

Activities planned for Tuesday, 10-07-03. 
0 Start excavatior activities in tent #2 over the remaining U cells. 
0 Take confirmaticn samples. 
0 Backfill cells Ml through M6 at tent #1 and pull the tent east 6 cells. 
0 Continue to line intermodals that are received. 
0 Receive and snip intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



rom: 
ent: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, October 07,2003 5 2 7  PM 
Castaneda, Noma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aoI.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Bumeister, Mark; Spence, Tracey; Demos, Nick; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/07/03 

Activities accomplished for Tuesdav, 10-07-03 
0 Started excavation activities at tent #2 Over cells U4 through U6 filling 8 (4 asphalt, 4 soil) intermodals. 
0 Took one confirmation samples at cell U4. Cell U4 at 1.86' deep was 0.0 pCilg. 
0 Backfilled cells M1 through M6 at tent #1, moved the equipment aside and pulled tent #1 to the east six 

additional cells. 
0 Continued to line intermodals that were received. 
0 Received 4 containers and shipped 12. 

Activities planned for Wednesday, 10-08-03. 
0 

Take confirmation samples. 

Receive and ship interm6dals. 

Continue excavation activities in tent #2 over the remair L g  U cells. 

Continue to line intermodals that are received. 

Thomas M. bindsay 
RISSER 
T-124A 
x5705 
cell 994-2724 
radio #3757 

I 



Lindsay, Tho! 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rIewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; Demos, Nick; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/08/03 

Activities accomplished for Wednesdav, 10-08-03 
0 Continued excavation activities at tent #2 over cells U5 through U7 filling 18 (lasphalt, 17soil) intermodals. 
0 Took two confirmation samples at cells U51U6. Cell U5 at 3.01' deep was 0.0 pCi@, cell U6 at 2.9' deep 

was 0.0 pCilg. 
0 Removed asphalt from cell U7 and took a prescreen sample - LLW. 

' 0 At tent # I  setup equipment to prepare it for excavation activities again. 
0 Continued to line intermodals that were received. 
0 Received 14 containers and shipped 12. 

Activities planned for Thursdav, 10-09-03. 

0 Take confirmation samples. 
' 0  

Receive and ship intermodals. 

Complete excab:ation activities in tent #2 over the remaining U cells. 

Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/09/03 

Activities accomplished for Thursday 10-09-03 
Continued excavation activities at tent #Z over cells U7 through U9 filling 13 (3 asphalt, 10 soil) 
intermodals. 

0 Took two confirmation samples at cells U71U8. Cell U7 at 2.43' deep was 1.21 pCilg, cell U8 at 2.65' deep 
was 4.60 pCi1g. 
Removed asphalt from cell U81U9 and took prescreen samples - LLW. 

0 At tent #1 completed setup and smoke tested the tent. 

0 

Activities planned for Friday, 10-10-03. 

0 

0 Receive and ship intermodals. 

Continued to line interrnodals that were received. 
Received 9 containers and shipped 12. 

Complete excavation activities in tent #2 over cell U9 and take confirmation sample. 
Repack several intermodals at tent #I in IP2 containers. 
Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

l, 

1 



Lindsay, Thomas 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
har)en.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta. Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/10/03 

Activities accomplished for Friday 10-1 0-03 
0 Continued excavation activities at tent #2 over cells U81U9 filling 9 intermodals. Completed tent #2 except 

for one more internodal. 
0 Took two confirmation samples at cells U81U9. Cell U8 was over-excavated today because the preliminary 

results exceeded 5.0 pCilg and a new confirmation sample was taken. Cell U8 at 3.08' deep was 0.0 
pcilg, cell U9 at 3.71' deep was 0.0 pcilg. 

0 Continued to line intermodals that were received. 
0 Received 13 containers and shipped 12. 

Activities planned for Monday, 10-13-03. 

0 

0 

Complete mavation activities in tent #2 over cell U9. 
Backfill celis U4 - U9 and prepare to pull tent #2 north over the UM cells. 
Repack sewrat intermodals at tent #I in IP2 containers or start excavation activities in tent #4  at cell M7- 
M9. 
Continue to line intermodals that are received. 0 

0 Receive and ship intermodals. 
0 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

rom: Lindsay, Thomas 
ent: Monday, October 13,2003 4 : s  PM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Warty L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/13/03 

' To: 

cc: 
Subject: 

Activities accomplished for Monday 10-13-03 
0 Completed excavation activities at tent #2 over cell U9 filling 2 intermodals. 
0 Down-posted tent #2 and backfilled cells U4 - U9. 
0 Repacked 3 interrnodals at tent #1 into IP2 containers. 
0 Continued to line intennodals that were received. 
0 Received 12 (turned 5 over to 865) containers and shipped 12. 

-. 

Activities planned for Tuesday, 10-1 4-03. 
0 

0 

0 

0 

Receive and ship intermodals. 

Complete repackaging effort at tent # I  by repacking the last IP2. 
Pull tent #2 to the east and then north over the UM cells. 
Start excavation activities at cells M7- M9. 
Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 
3 W  bl 



. ' ' 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, October 15,2003 657 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geirner, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert. Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; Lindsay, Thomas 
903 Pad Status Report 10/14/03 

Activities accomplished for Tuesday 10-14-03 
0 Completed repackage of 1 intermodal at tent # I  into an IP2 container. 

Started excavation at the M7 - M9 cells filling 4 intermodals. Took pre-screen samples all LLW. 
Pulled tent #2 to the east 25 feet, we will complete the pull tomorrow pulling it north over the UM cells. 

0 Continued to line intermodals that were received. 
The project incurred a near miss today when a worker was bumped by a container. New controls are 
being instituted within the tent structure. 
Received 12 (turned 5 over to 865) containers and shipped 11. 

Activities planned for Wednesday, 10-1 5-03. 
0 

0 

0 

0 

0 Receive and ship intermodals. 

Pull tent #2 to the north over the UM cells. 
New.controls will be instituted before work commences inside the tent. 
Continue excavation activities at cells M7- M9.. 
Continue to line intermodals that are received. 

* 
Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, October 15,2003 5 1 4  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister;Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/15/03 

Activities accomplished for Wednesday 10-15-03 
0 Pulled tent #2 to the north over the UM cells. 
0 Continued to line intermodals that were received. 
0 The project spent most of the day re-briefing workers on JHA's, revising current JHAs and instituting other 

corrective actions. 
.e ' Received 10 (turned 4 over to 865) containers and shipped 11. 

Activities planned 3dr Thursday, 10-16-03. 
0 

Receive and ship intermodals. 

Recommence cxcavation activities at cells M7- M9 with new job controls . 
Continue to ti. 3 intermodals that are received. 

@Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

cc: 
Subject: 

Activities 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.corn; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burrneister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 1011 6/03 

ccomplished for Thursday 10-1 6-03 
0 Started excavation activities again at tent #2 over cells M7 through M9 filling 8 intermodals. 
0 Took a confirmation sample at cell M7 2.05’ deep at I .O pCilg. 
0 Continued to line intemodals that were received. 
0 The project setup tent #2 with the ionex and entry connex. 
0 Received 19 (turned 5 over to 865) containers and shipped 12. 

Activities planned for Friday, 10-17-03. 
0 

0 Take confirmation samples. 
0 

0 Receive and ship intermodals. 

Continue excavation activities at cells M81M9. 

Preparing the project to start TRU waste repackaginc Iiext week. 
Continue to line intermodals that are received. 

0 Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

?W 



Lindsay, Thomas 
' Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 

harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; shafer douglas keating michael; Primrose, Annette; Snyder, 
Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 1011 7/03 

cc: 
Subject: 

Activities accomplished for Friday 10-1 7-03 
0 Completed excavation activities again at tent # I  over cells M7 through M9 filling 7 intermodals. 
0 Took two confirmation samples at cells M8/M9. M8 was 0.0 pCi/g at 3.0' deep, M9 was 0.0 pCi/g at 2.08' 

deep. 
0 Continued to line intermodals that were received. 
0 Received 9 containers and shipped 12. 

Activities planned for Monday, 10-20-03. 
0 Decon the equipment at tent # I  , downpost the tent, backfill cells M7- M9 and pull the tent east an 

additional 2 cells to be over the last 12 cells at the 903 Pad project. At this location the projer t will repack 
the four TfXl waste intermodals into SWB's starting mid week in tent #1. 

0 Prepare tho project to start TRU waste repackaging next week. 
0 Continue tct line intermodals that are received. 
0 Receive and ship intermodals 

Special Note: On Monday of next week we may not issue a status report because Mike Keating and I will be 
relocating our offices from T-l24A over to T-130F and will not have access to a computer for a day or so. 
Please bear with us. 

\ 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



cc: 
Subject: 

Lindsay, Thomas 
Monday, October 20,2003 5:17 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wemelt, Karen; .Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/20/03 

Activities accomplished for Monday 10-20-03 
0 

0 

0 

0 

Filled one container at tent # I  to complete excavation activities. Deconned the equipment and 
downposted the tent, backfilled cells M7 - M9. 
Steelworkers I E2 were trained in the afternoon on WlPP requirements (WAPTTWCP videos). 
Continued to line intermodals that were received. 
Received 7 (5 were turned over to 865) containers and shipped 8. 

Activities planned for Tuesday, 10-21 -03. 
0 

0 

0 

0 

0 

Pull tent # I  to the east one cell width, 26 feet, and setup operations for repackaging. 
Complete all procedures, training, and logistics for phase Ill operations. 
Perform a dry run in the afternoon on repackaginp activities. 
Prepare the project to start TRU waste repackayhg activities on Wednesday. 
Continue to line intermodals that are received. ' 
Receive and ship intermodals 

Thomas M. Lindsay 
0 

RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

From: 
Sent: 

cc: 
Subject: 

... 

Lindsay, Thomas 
Tuesday, October 21,2003 6: 12 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; .Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~orn'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/21/03 

Activities accomplished for Tuesday 10-21-03 
0 , Pulled tent #I east over the remaining 12 cells. Reballasted the tent and prepared it for phase Ill activities 

of repackaging TRU waste. 
0 A dry run was conducted at tent #I with the workers. 
0 Steelworkers I E2 were trained on additional procedures and documents for phase Ill work. An IVR was 

conducted at the end of the day to confirm the project was prepared to start phase 111. 
0 Continued to line intermodals that were received. 
0 Received 8 containers and shipped 0. 

Activities plan1 ,ed for Wednesday, 10-22-03. 
Start pha?? Ill operations of repackaging TRU waste from intermodals into WlPP compliant SWB's after 
the LOG 'b revisedhpdated. 

0 Continue lo line intermodals that are received. 
0 Receive and ship intermodals 

Thomas M. Lindsay 
e 

RISS/ER 

XS705 

radio #3757 

T-124A 

cell 994-2724 

1 



From: 
Sent: 0 To: 

Lindsay, Thomas 
Friday, October 24,2003 1053 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Bunneister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/23/03 

cc: 
Subject: 

Activities accomplished for Thursdav 10-23-03 
0 The phase 111 IVR was approved and operations commenced repackaging TRU-waste from intermodals 

into SWB's. The project started with internodal LO1704 and-we repacked 1 SWB taking it slow to make 
sure specific steps I activities are followed under WlPP and project specific requirements. One 
preselected grid location was identified and a Vollrath container was filled per PRO-1729 procedural 
requirements. 

0 Continued to line intermodals for 865 and the Incinerator projects that were received. 
Received 16 empty containers (designated for 865 and Incinerator projects) and shipped 7. 

Activities planned for Fridav, 10-24-03. 

0 

0 Receive intermodals 

Continue phase 111 operations of repackaging TRlf waste from internodal 1704 into SWB's. 
Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

From: Lindsay, Thomas 
Friday, October 24,2003 4:13 PM 
Castaneda, Norma; Dreith, Gary;' Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/24/03 

cc: 
Subject: 

Activities accomplished for Friday 10-24-03 
0 

0 

0 

Activities planned for Monday, 10-27-03. 
0 

0 

0 Receive 11 termodals 

Continued repackaging TRU waste at tent #I from intermodal LO1704 filling 3 SWB's. 
Continued to line intemodals for 865 and the Incinerator projects that were received. 
Received 7 emptyamtainers (designated for 865 and Incinerator projects) and shipped 2. 

Continue phase Ill operations of repackaging TRU waste from internodal 1704 into SWB's. 
Continue to line internodals that are received. 
On Tuesday and Wednesday WlPP representatives will perform an audit of the 903 Pad TRU waste 
repackaging activities. 

Thomas M. Lindsay 
RISS/ER 
T-124A a X5705 
cell 994-2724 
radio #3757 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burrneister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/28/03 

Activities accomplished for Tuesday 10-28-03 
0 

0 

The project was audited today by WlPP and New Mexico representatives regarding the TRU waste 
repackaging effort. 
Intermodal # LO1988 was staged inside tent # I  and two previous random locations se[ected under 
procedure PRO 1729 were removed and packaged into Vollrath containers. The project also repacked 
two SWB's. 
Continued to line intermodals for 865 project that were received. 
Received 6 empty containers (designated for 865 project) and shipped 5. 

0 

0 

Activities planned for Wednesday, 10-29-03. 
0 

0 

0 Receive and ship intermodals 

Continue phase 111 operations of repackaging TPI I waste from intermodal #LO1988 into SWB's. 
Continue to line intermodals that are received. 

@Thornas M. Lindsay 
RISSkR 

X5705 
cell 994-2724 
radio #3757 

T-124A 



0: . C: 
ha 
R2 
Sfl 
Gf 
M: 

cc: Bu 
Subject: 90 

staneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
lrlen.aonscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
jymond; rlewis5853@aol.corn; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
iyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
?matt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
ark A. 
irmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
3 Pad Status Report 10/29/03 

Activities accomplished for Wednesday 10-29-03 
Continued repackaging activities from Intermodal # LO1 988 filling 6 SWB's. 
The WlPP audit on the 903 Pad project had no deficiencies for TRU waste activities. One 
recommendation was identified for the project. 
Continued to line intermodals for 865 project that were received. 
Received 13 empty containers (designated for 865 project) and shipped 4. 

Activities planned for Thursday, 10-30-03. 

Receive and ship intermodals 

Complete repackaging efforts for LO1 704 and LO1988 into SWB's. 
The residual waste in the two intermodals will be sampled by URS. If the activity < TRU then the residual 
waste * I , '  be blended with soils from the remaining gridskells that are yet to be excavateri 4 tent #I. 
Continb2 to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lint 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/30/03 

Activities accomplished for Thursday 10-30-03 
0 Completed repackaging activities from Intermodal # LO1988 filling 3 SWB's. 
0 Shipped the first 5 SWB's to 664 facility for assay. 
0 URS took a representative sample from the residual soils in LO1988 (4930 pCilg-Am field screen) and 

LO1704 (4075 pCilg-Am field screen). Based on the preliminary numbers the activity TRU levels, A 
mass balance will be performed to confirm the residual soils can be blended with the remedial soils from 
the remaining N cells to be excavated. 

0 Received 0 and shipped 0. 

Activities planned for Friday, 10-31-03. 
0 

0 

0 Receive and ship intermodals 

Start repackaging efforts on intermodal # L021;4 into SWB's. 
Continue to line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas e rom: 
Sent: 
To: 

.cc: 
Subject: 

Keating, Michael 
Monday, November 03,2003 9:29 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 10/30/03 

Activities accomplished for Friday 10-30-03 
0 Start repackaging efforts on internodal # LO2174 into SWB's. 
0 Shipped the 5 SWB's to 664 facility for assay. 
0 Packed 4 SWBs from # L02174. 
0 Received 6 and shipped 4 (IP-2s). 

Activities planned for Monday, 11-03-03. 
0 Excavator operator in training 
0 Repxk overloaded SWBs 
0 

0 Receive and ship intermodals 
Cor.3nue to line intermodals that are received. 

0 Mike Keating, P.E. 
K-H Project Manager 

\ Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keating@,rfets.gov 

"Only those who dare to  fail greatl) 
-Robert F. Kennedy 

can ever achieve greatlj 

1 



Lindsay, Thomas 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, November 04,2003 7128 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James;. Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/03/03 

Activities accomplished for Monday 1 1-03-03 
0 Repacked manually 3 overloaded SWBs into an empty SWB. 
0 Excavator operator was in training today. 
0 Received 16 and shipped 0 interrnodals. 

Activities planned for Tuesday, 1 1-04-03. 
0 

0 

0 

0 

0 

. 
Continue to repack LO2174 into SWB's. 
Take random collection of soil from LO2174 and package into Vollrath container. 
Continue to line intermodals that are received. 
Ship 5 SWB's to 664 facility. 
Receive and ship 9 intermodals. 

0 ' T h o m a s  M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
. I  

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Bormeister, Mark; 'Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/04/03 

CC: 
Subject: 

Activities accomplished for Tuesdav 11 -04-03 

0 

0 

0 

Repacked 4 SWB's from L02174. 
Filled two vollrath containers today from LO21 74 at randomly selected areas. 
Received 5 SWB's from 664 and shipped 5 more back to 664 for assay. 
Received 12 and shipped 9 intermodals. 

Activities planned for Wednesday, 1 1-05-03. 
0 Complete repackaging of LO2174 into SWB's. 
0 Cmtinue to line intermodals that are received. 
0 Stip 5 SWB's to 664 facility. 
0 R. ceive empty intermodals. 

Thomas M. Lind,.;ay 

X5705 
cell 994-2724 
radio #3757 

1 

336 I 



To : Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harien.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; bourssard marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueaty, Steven; Lindsay, Thomas 
903 Pad Status Report 11/05/03 

cc: 
Subject: 

Activities accomplished for Wednesday 1 1-05-03 
0 

0 

0 

Repacked 4 SWB's from LO2174 which completed this intermodal. 
URS took a sample of the residual waste from L02174. 
Received 5 SWB's from 664 and shipped 5 more back to 664 for assay. 
Received 12 and shipped 0 intermodals. 

Activities planned for Thursday, 11-06-03. 
0 Start repackaging the last intermodal LO21 86 into SWB's. 
0 Continue to line intermodals that are received. 
0 Ship 5 SWB's to 664 facility. 
0 Receive empty intermodals. 

Thomas M. Lindsay 
RTSSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



cc: 
Subject: 

0 Shipped 5 more SWB's to 664 for assay and received 5 from 664.. 
0 Received 7 and shipped 0 intermodals. 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geirner, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/05/03 

Activities planned for Fridav, 11-07-03. 

0 I teceive empty intermodals. 

Complete repackaging SWBs from intermodal L02186. This will complete the TRU waste repackaging 
t.rf0rt. 
fiecommence excavation of N cells in tent #I. 
irintinue to line intermodals that are received. 

homas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiernelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/07/03 

e o :  

cc: 
Subject: 

Activities accomplished for Friday 11-07-03 
0 Completed repackaging 4 SWB's from L02186. This completes the TRU Waste repackaging effort at 903 

Pad. 
0 Removed excess equipment from tent #1 and setup activities to recommence excavation at the N grids, 

N1 - N3 inside tent #I. Filled one intermodal at cell N1, asphalt. 
0 Received 10 and shipped 0 intermodals. 

Activities planned for Sunday, 11-09-03. 
0 

0 

0 Receive empty intermodals. 

Continue excavation activities on cells N i - N3. 
Line intermodals that are received. 

.Thomas M. Lindsay 
RISSIER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 

Sunday, November 09,2003 353 PM 
Bemski, Mike; Butler, Lane; Demos, Nick; Foreman, Haw; Keating, Michael; Lindsay, 
Thomas; McQueary, Steven; Nesta, Stephen; Norland, Lee; Plappert, Robert; Snyder, Duke; 
Spence, Tracey; Wiemelt, Karen 
903 Pad Status Report 11-09-03 

cent: 
To: 

Subject: 

Activities accomplished for Sunday 11-09-03 
Continued excavation of cells Nl-N3. Pre-screen samples on cells Nl-N3 all indicated LLW. Confirmation 
completed on cell N1 @ 2.78’ is 0.0 pCi/g. 

0 Repaired silt fencing along Central Ave. 
0 Lined intermodals for 903 Pad. 
0 Received 0 and shipped 0, filled 9 interrnodals. 

Activities planned for Monday, 11-10-03. 
0 

0 Receive empty intermodals. 

Continue excavation activities on cells N1 - N3. 
Line intermodals that are received. 

Steven McQueary 
(303) 966-42Z8 Office 
(303) 994-3245 Cell 

.,,irocn, rnc. 

1 



Lindsay, Thomas 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, November IO, 2003 4:36 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Bunneister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/10/03 

1 -  Activities accomplished for Monday 11-10-03 
0 Continued excavation of cells N2-N3 filling 10 intermodals today. 
0 Took two confirmation samples at cells N21N3. Cell N2 was 0.0 pCi@ at 2.8 deep and N3 was 0.0 pCi/g at 

2.7' deep. 
0 Lined intermodals for 903 Pad. 
0 Received 18 and shipped 0. 

-. 

Activities planned for Tuesdav, 11-1 1-03. 

0 

Receive empty intermodals 

Continue excavation activities on cells N4 . N6. 
Take pre-screen samples and confirmatiori samples. 
Ship and receive 5 SWB's from 664 Facili?. 
Line intermodals that are received. 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #I3757 

d 



..... -_-___. ......__ . . .  . .  

Lindsa- 

From: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, November 12,2003 8:Ol AM 
Castaneda, Norma; Oreith, Gary; Gary Neeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aoi.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueaty, Steven; Lindsay, Thomas 
903 Pad Status Report 1111 1/03 

Activities accomplished for Tuesday 11-1 1-03 
0 Continued excavation of cells N4-N5 filling 4 (2 asphalt, 2 soil) intermodals today. 

Took pre-screen sample at N4 - LLW. 
0 Received 5 SWB's from 664 Facility. 

Shut the project down around noon due to high winds. 
0 Lined intermodals for 903 Pad. 

Received 0 and shipped 0. 

&y:ties planned for Wednesday, 11-12-03. 
Continue excavation activities on cells N4 - N6. 

0 +Take pre-screen samples and confirmation samples. 
0 Ship and receive 5 SWB's from 664 Facility. 

Line intermodals that are received. 
0 Receive empty intermodals 

-. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 1 



Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 1 1/12/03 

cc: 
Subject: 

Activities accomplished for Wednesday 1 1-1 2-03 
Continued excavation of cells N4-N6 filling 8 (2 asphalt, 6 soil) intermodals-today. 

0 Took pre-screen samples at N51N6 - LLW. 
0 Received 5 and shipped 5 SWB's to 664 Facility. 
0 Took a confirmation sample at cell N4 but it failed at 41 pCi@. This cell will be over-excavated. 
0 Lined interrnodals for 903 Pad. 

Received 11 and shipped 0. 

Activities planned for Thursday, 11-13-03. 
0 

0 Take confirmation samples. 
0 

0 

Receive empty intermodals 

Continue excavation activities on cells N4 . N6. 

Ship and receive 5 SWB's from 664 Facilitv. 
Line intermodals that are received. 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1/37 
1 



L i n d s c  

0: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 1 1 /13/03 

Activities accomplished for Thursday 11-13-03 
0 Continued excavation of cells N4-N6 filling 10 intermodals today. 
0 Shipped 5 SWB's to 664 Facility. 
0 Took confirmation samples at cells N41N5. Cell N4 was 0.0 pCi1g at 3.30' deep. Cell N5 failed at 36 pCi@. 

This cell will be over-excavated. 
0 Lined intermodals for 903 Pad. 
0 Received 20 (2 were repaired locally) and shipped 0. 

-- Actii.ities planned for Friday, 11-14-03. 

ake confirmation samples. 
Continue excavation activities on cells N51N6. 

'ihip and receive 5 SWB's from 664 Facility. 
..ine intermodals that are received. 
Ship and receive empty intermodals 

_ .  

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



1: Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aoI.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/14/03 

cc: 
Subject: 

Activities accomplished for Friday 11-14-03 
0 Completed excavation of cells N5-N6 filling 7 intermodals today. 
0 Received 3 SWB's from 664 Facility. 

Took confirmation samples at cells N5/N6. Cell N5 was 0.0 pCi/g at 3.23' deep. Cell N6 failed at 53 pCi/g 
2.88 deep and was over-excavated. A new confirmation was taken later at N6 0.9 pCi/g at 3.41' deep. 

0 Lined intermodals for 903 Pad. 
0 Received 2 and shipped 5. 

Activities planned for Monday, 11-17-03. 

0 

0 

0 

0 

Complete excavation activities in tent # I  over cell N6, decon the equipment and move over to tent #2 to 
complete the excavation over the L cells. 
Backfill cells at tent # I  N1 through N6. F'zepare to pull tent # I  to the east 6 cells. 
Ship and receive 5 SWB's from 664 Facilii!. 
Line intermodals that are received. 
Ship and receive empty intermodals 

. 

0 
Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

a 



()rlindsay, Thomas 

0: 

cc: 
Subject : 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burrneister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/14/03 

Activities accomplished for Monday 1 1-1 7-03 
0 Completed excavation at tent #I filling 1 intermodal. Deconned the equipment and moved it over to tent # 

2. Started excavation on the remaining odd shape over the L cells filling 1 intermodal. 
0 Downposted tent #I ,  backfilled cells N1 through N6. Moved the support equipment and setup to pull tent # 

1 to the east over the last 6 cells. 
0 High winds onsite today affected outside support activities. 
0 Received 3 SWBs from 664 Facility. 
0 Lined intermodals for 903 Pad. 

Hxeived 8 and shipped 11. 

ACf?l~s planned for Tuesday, 11-18-03. 
Gintinue excavation activities in tent #2 over the L cells. 
PIA tent #I to the east 6 cells. 

0 Ship and receive 5 SWB's from 664 Facility. 
Line intermodals that are received. 
Ship and receive empty intermodals 

Thomas M. Lindsay 
RISS/ER 
T-124A 

' X5705 
cell 994-2724 
radio #3757 

1 



I , 

rom: Lindsay, Thomas 
Sent: 
To: 

Tuesday, November 18,2003 4:49 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/18/03 

e 
cc: 
Subject: 

Activities accomplished for Tuesday 11-18-03 
Continued excavation on the remaining odd shape over the L cells filling 6 intermodals. A prescreen over 
L6 showed potential TRU waste. One intermodal L03145, was filled and is potentially TRU with a 
preliminary gamma analysis of 28.3 nCi@ - Am. This container has been stored at 904 Pad TRU Waste 
Storage Area. 
High winds onsite today affected activities both in and outside the tent structure. 
Lined intermodals for 903 Pad. 
Received 2 and shipped 3. 

Activities planned for Wednesday, 11-19-05, 
0 

0 

0 

0 

0 

Continue excavation activities in tent #2 r.wer the L cells. 
Pull tent #I to the east 6 cells. 
Ship the last SWB's for analysis to 664 Facility. 
Line intermodals that are received. 
Ship and receive empty interrnodals 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

To: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; , 

harien.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/19/03 

Activities accomplished for Wednesday 11-19-03 
0 Continued excavation on the remaining odd shape over the L cells filling 6_intermodals. 
0 Pulled tent #1 to the east six cells and reballasted the tent structure. 
0 Shipped the last SWB's to 664 for analysis. At this point, of the 49 SWB's generated from repackaging the 

TRU intermodals, 5 SWB's are TRU levels. 
Lined intermodals for 903 Pad. 
Received 6 and shipped 9. 

Activities planned for Thursday, 1 1-20-03. 
0 

0 

0 

0 

Continue excavation activities in tent #2 over the L cells. 
5omplete setup activities for tent #1 and perform smoke test. 
Line intermodals that are received. 
Ship and receive empty intermodals 

Thomas M. Lindsay a 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 1 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 11/20/03 

e o :  

cc: 
Subject: 

Activities accomplished for Thursday 1 1-20-03 
0 Continued excavation on the remaining odd shape over the L cells filling Gintermodals. 
0 Completed setup of tent #1, and the filter techs changed out the HEPA filters on both lonex units today, 

Lined intermodals for 903 Pad. 
0 Received 20 (8 are from the new purchase order) and shipped 12. I 

Activities planned for Friday, 11-21-03. 
0 

0 

0 

0 

Complete excavation activities in tent #2 over the L cells. 
Decon the equipment and downpost the ient structure. 
Line intermodals that are received. 
Ship and receive empty intermodals 

T-124A 
X5705 
cell 994-2724 
radio #3?57 

1 

,3% I 



Lindsay, Thomas 

To: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, 
Thomas 
903 Pad Status Report 11/23/03 

Activities accomplished for Sunday 1 1-23-03 
Completed excavation on the remaining odd shape over the Lcells filling 5 intermodals (soil). 

0 Started excavation at tent # I  removing asphalt over cells N7 - N9 filling 4 intermodals (asphalt). 
0 Took prescreen samples from cells N71N81N9 - LLW. 
0 Lined intermodals for 903 Pad. 
0 Received 0 and shipped 0. 

-- Aciivities planned for Monday, 11-24-03. 
e 

e Take confirmation samples. 
0 

4 

Continue excavation activities in tent # I  over the remaining N cells. 

Line intermodals that are received. 
Ship and receive empty intermodals 

0 Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

3B 
'1 



cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, 
Thomas 
903 Pad Status Report 11/24/03 

Activities accomplished for Monday 11 -24-03 
0 Continued excavation at tent # I  over cells N7 - N9 filling 4 intermodals. 
0 Took a confirmation sample at cell N7 that failed 41.9 pCilg at 2.32' deep. 
0 Lined intermodals for 903 Pad. 
0 Received 14 and shipped 3. 

Activities planned for Tuesday, 11-25-03. 

0 Take confirmation samples. 
0 

Continue excavation activities in tent #I over the remaining N cells. 

Line intermodals that are received. 
Ship and receive empty intermodals 

&mnas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 1 



To: Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Jaramillo, Jeremy R. 
903 Pad Status Report 11/25/03 

cc: 
Subject: 

Activities accomplished for Tuesday 1 1-25-03 
0 

0 

0 

0 

Continued excavation at tent #1 over cells N7 - N9 filling 8 interrnodals. 
Took two confirmation samples at cells N7/N8. Only N7 passed at 0.0 pCijg 2.84' deep. Cell N8 failed at 
2.29' deep 5.8 pCi/g. 
Pulled tent #2 to the north to get it out of the way for future work relative to the Lip project. 
Lined intermodals for 903 Pad. 
Received 14 and shipped 0. 

Activities planned for Wednesday, 1 1-26-03. 
14 Continue excavation activities in tent #1 over the remaining N cells. 

Take confirmation samples. 
Line intermodals that are received. 
Ship and receive empty intermodals 

0 

.' 

@Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Lindsay, Thomas 

0: 

cc: 

Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary,, Steven; Jaramillo, Jeremy R.; Lindsay, 
Thomas 
903 Pad Status Report 11/26/03 

Activities accomplished for Wednesday 1 1-26-03 
0 

0 

0 

0 

Continued excavation at tent #I over cells N8 - N9 filling 3 intermodals. 
Took one confirmation sample at cell N8. Cell N8 was 2.8' deep 0.0 pCi/g. 
Pulled tent #2 to the west for its final move to get it out of the way for future work relative to the Lip project. 
Lined intermodals for 903 Pad. 
Received 6 and shipped 5. 

Activities planned for Monday, 12-01-03. 

Take confirmation samples. 

0 

Continue excavation activities in tent $1 over cell N9 and 01 to 03. 

Line intermodals that are received. 
Ship and receive empty intermodals. 

.Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/01/03 

Activities accomplished for Monday 12-01-03 . 
Continued excavation at tent #I over cells N9 and 0 1  - 0 3  filling 12 intermodals. 
Took two confirmation samples at cells N9/03 but only N9 passed. Cell N9 was 2.5' deep 0.0 pCi/g for 
both the confirmation and field duplicate samples. Cell 0 3  failed at 2.5' deep 5.6 pCi/g and will be over- 
excavated. 
Removed asphalt from cells 01 - 0 3  at tent # I  and took prescreen samples, all LLW. 
Lined intermodals for 903 Pad. 
Received 8 (2 from EOU and 6 new containers) and shipped 3. 

Sctivities planned for Tuesday, 12-02-03. 
3 

0 Take confirmation samples. 

0 

Continue excavation activities in tent # I  over cells 0 1  to 03. 

Line interrnodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

3Y7 



Lindsay, Thomas 

1: Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/02/03 

cc: 
Subject: 

Activities accomplished for Tuesdav 12-02-03 
0 Continued excavation at tent #1 over cells 0 1  0 3  filling 9 intermodals. 
0 Took two confirmation samples at cells 03/02 but only 0 3  passed. Cell 0 3  was overexcavated to 3.45' ' 

deep 1.6 pCilg. Cell 0 2  failed at 3.15' deep 12 pCilg and will be over-excavated tomorrow. 
0 Received 20 new IP1 containers for repacking 17 random intermodals which will be sent to 664 counting 

facility. 
0 Lined intermodals for 903 Pad. 
0 Received 3 (repaired locally in town and returned) and shipped 0 offsite. 

Activities planned for Wednesday, 1243-03. 
0 

Take confirmation samples. 
0 

Continue excavation activities in twt #1 over cells 02/01 

Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

aYs' 



Lindsay, Thomas 

To: 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/03/03 

Activities accomplished for Wednesday 12-03-03 
0 Continued excavation at tent #1 over cells 01/02 filling 2 intermodals. 
0 Took one confirmation sample at cell 02. Cell 0 2  was overexcavated to 3.53' deep 0.0 pCilg. 
0 The project encountered problems first off this morning when the east rolldown door wouldn't openlclose. 

Gash Electric was requested to come down and trouble shoot the problem. It was after lunch before the 
door was repaired and work resumed inside tent #I. 

0 Gash Electric also removed the last power pole in the Lip Area for site preparation activities. 
0 Lined intermodals for 903 Pad. 
0 Received 24 (2 new containers, 22 from EOU) and shipped 4 offsite. 

Activities planned for Thursdav, 12-04-03. 
0 

Take confirmation sample. 
0 

0 

Complete excavation activities in tent #I over cell 01. 

Line intermodals that are received. 
Ship and receive empty intermodals. e 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



c 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/04/03 

Activities accomplished for Thursdav 12-04-03 
0 Completed excavation at tent #1 ,(officially the 903 Pad), over cell 0 1  filling 7 intermodals. 
0 Took the final confirmation sample at cell 0 1  0.0 pCilg at 4.15' deep. 
0 The project had problems again this morning with the east rolldown door but it was soon repaired. 
0 The Filter techs changed out the filters in the lonex unit. 
0 Deconned the equipment, down-posted tent #I and started backfilling cells N7 - 03. 
0 Mobilized the scale into tent #2 and recalibrated it for the repackaging effort. 
0 Lined intermodals for 903 Pad. 
0 Received 4 and shipped 12 offsite:. 

Activities planned for Friday, 12-05-03. 
0 Complete backfilling cells N7 through N9 and 0 1  through 03. 

Pull tent #I to the south and then to the west, adjacent to tent #2 at this time. 
Prepare for repackaging 17 random intermodals into IP-I boxes to be counted at 664 Facility. 
Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

I 

I 
T-124A 

~ 

1 



Lindsay, Thomas 

cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/05/03 

Activities accomplished for Friday 12-05-03 
0 Completed backfilling cells N7 - 03. 
0 Moved the ionex unit, generators and entry connex at tent # I  .- Pulled tentkl to the south and then west 

adjacent to tent #2. Reballasted tent # I  and started setting up equipment again. 
0 Lined intermodals for 903 Pad. 
0 Received 4 and shipped 0 offsite. 

Activities planned for Monday, 12-08-03. 
0 

0 

0 

0 

0 

Complete tent #1 setup and perform a smoke test. 
Marquez Construction will weld a new cutting edge on the bucket of the trackhoe in tent #1. 
Start repackaging 17 random intermodals into IP-I boxes to be counted at 664 Facility. 
Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

0 
T-124A 

1 



cc: 
Subject: 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rlewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/08/03 

Activities accomplished for Monday 12-08-03 
0 

0 

0 

0 

Marquez Construction welded a new cutting edge on the bucket of one trackhoe. 
Project started the installation of the snorkel on the exhaust of the trackhoe after welding was completed. 
Started framing for the exhaust of the second ionex unit at the tent structure. 
Lined intermodals for 903 Pad. 
Received 28 (12 new ones, 16 from EOU) and shipped 12 offsite. 

Activities planned for Tuesday, 12-09-03. 

0 

0 

0 

Complete tent #I setup with the second ionex unit and the snorkel exhaust, perform a final smoke test. 
Start repackaging 17 random irttermodals into IP-I boxes to be counted at 664 Facility. 
903 Lip Area Pre-Evolution is s :heduled for Wednesday morning - Bidg. 060 at 8:OO a.m. 
Line intermodals that are recwed. 
Ship and receive empty internmdals. 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 



Lindsay, Thomas 

Castaneda, Norma; Dreith, Gary; Gary Kleernan; Spreng, Carl; Mark Aguilar; 
harlen.ainscough@state.co.us; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; rtewis5853@aol.com; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/09/03 

aTo: 
cc: 
Subject: 

Activities accomplished for Tuesday 12-09-03 
Completed hookup of the snorkel on the trackhoe and both lonex units at tent # l .  
Performed a smoke test at tent # l e  
After the pre-evolution briefing on repackaging waste the project repackaged 1 container this afternoon, 
LO2608 or GFLU001094 into an IP-1 box. 
Lined intermodals for 903 Pad. 
Received 4 (2 new ones, 2 from EOU) and shipped 12 offsite. 

0 

0 

Activities planned for Wednesday, 12-10-03. 
0 

0 

0 

0 

0 

Continue repackaging effort at tent #I. 
Conduct Pre-Evolution Briefing at Bldg. 060 8:OO a.m. for the 903 Lip Area. 
Begin work at the 903 Lip Area. 
Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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